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1.6.

SECTION C

GUIDANCE TO CONTRACTORS

PROJECT INFORMATION

Project Location: Naval Air Station Meridian, MS.

Background Information

A. The existing NAS Meridian Ponta Creek Golf Course Clubhouse is in an inadequate state to
meet the increasing demands of its patrons. Demands for use of the facility have far
outgrown the available space. An expansion to the facility as well as augmented parking will
greatly increase the usefulness of the Clubhouse.

Project Description:

A. The following work shall be accomplished under a single Firm Fixed Price Contract:
1. All general, architectural/engineering items for construction of the facility.

B. The following work shall be performed under separate contracts:

1. Asbestos removal

Construction Magnitude: Between $1,000,000.00 and $1,225,000 .00

Special Conditions:

A. The adjacent streets shall remain open at all times during construction. Short-term closings
of one-half of a street for utility trenching will be permitted with prior approval from the

COR. Coordinate closings through the COR. Refer to Section H “Scheduled Outages”

B. LEED®: The project shall be constructed to meet or exceed the requirements for a LEED®
Silver Certified rating.

Working Hours

A. Regular Working Hours: between 0700 and 1600 hours Monday through Friday excluding
Federal holidays.

B. Work outside regular working hours: The COR may approve work outside regular hours.
Submit a written request at least 96 hours in advance of the desired work time giving the
specific dates, hours, and type of work to be performed. All work outside of regular work
hours shall be approved in advance by the COR.

C. Security Requirements - Refer to Section H “BASE ACCESS”.
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1.7.

1.8.

1.9.

2.1.

Permits

A. The Contractor shall obtain and pay for all permits required by authorities having jurisdiction,
including the Navy and non-Navy entities such as East Mississippi Electric Power. The
Contractor shall certify completion of construction for all permits prior to final acceptance.

1. The Contractor shall prepare and submit the applications for all permits and required
close-out documentation to the COR who will submit them to the applicable Base
agencies.

2. Close-out documentation shall be submitted as soon as the permitted systems have been
constructed.

B. Base Permits: Obtain base permits for utility outages, excavation, “heat producing” or “spark
generating” work, and utility connections prior to beginning these activities. Coordinate
these permits through the COR with PW and the Base Fire Department. There will be no
charge for these permits. Contractor shall call Mississippi One Call to identify all non-Navy
utilities.

C. The Contractor shall be responsible for compliance with all permit requirements. As-built
drawings required by the permits will be in addition to all others generated by the proposed
contract. As-built drawings for permits shall be signed and sealed by a professional Architect
or Engineer registered in the state of Mississippi.

1. The Contractor shall submit close-out documentation for each permit as required by the
issuing authority and obtain acceptance of that documentation prior to final acceptance of
the project and final payment by the NAFI.

D. Construction shall not start until all permits have been obtained.
Hazardous Materials — General

A. The Code of Federal Regulation (CFR) 20 CFR 1910.120 - Hazardous Waste Operations and
Emergency Response is also incorporated by reference. This regulation requires that the
Contractor submit a Health and Safety Plan for approval by the Government prior to
beginning work at the site. An executed Hazmat form is required before work can begin. The
form must be updated monthly and is available at FEAD.

Clean Water Act

A. Non-stormwater discharges are not permitted unless approved by the Environmental and
Safety Office, or are exempt from stormwater regulations according to Federal Register Vol.
69, No. 189, dated Sept. 29, 1995.

GENERAL INFORMATION

Intent: It is the intent of this Request for Proposal (RFP) to award a construction contract which
will result in completed facilities of commercial quality and which will operate efficiently and
without unreasonable architectural, structural, mechanical and electrical failure or deficiency
throughout the expected life of the facilities. The selected Offeror's construction must meet this
intent. Any planned deviation from this intent which is not brought to the attention of the
Contracting Officer at time of offer by separate letter will render the deviation as not a part of the
contract and the Contractor will be required to construct to the intent specified above.
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2.2. Definitions: Throughout this RFP, certain terms, abbreviations and acronyms are used. The
definitions for these items are as follows:

A

B.

Section C

Base: Naval Air Station (NAS) Meridian, where the project will be located.

Contracting Officer: A person with the authority to enter into, administer, and/or terminate
contracts on behalf of the Nonappropriated Fund Instrumentality, which is party to this
contract, and make related determinations and findings.

CNIC: Commander Navy Installation, Command.

Contractor: The person or entity who has been awarded the contract for construction of this
project.

COR (Contracting Officer’s Representative): The on-site representative of the Contracting
Officer with authority to act for the Contracting Officer in areas specified by letter of
designation.

CFCI: Contractor-Furnished, Contractor-Installed.

FEAD: Facilities Engineering and Acquisition Division, which is part of the PW/PWD.

The Fund: Refer to NAFI

Government: The term will generally refer to the NAFI or Fund. The use of the term
"Government" shall not be construed to infer that appropriated funds of the United States are
involved in this project. No appropriated funds of the United States shall become due, or be
paid to the Contractor by reason of this contract.

GFCI: Government-Furnished, Contractor-Installed.

GFE: Government-Furnished Equipment (not installed except for utility hook-up, if
required).

GFGI: Government-Furnished, Government-Installed.
Installation: Same as “Base”.

MWR: Morale, Welfare, and Recreation activity at the Installation. The MWR provides
projects in support of Quality of Life enhancements for the authorized patron.

NAFI: Refer to Section I-2.
Offeror: The person or entity submitting a proposal in response to this RFP. After the
contract is awarded, this term will refer to the person or entity that was awarded the contract

(the Contractor).

Product: Design, completed construction, materials, systems and equipment installed in the
completed facilities.

Provide: The term “provide” shall be understood to mean “provide complete in place;” that
is, “furnish and install.”
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2.3.

2.4.

3.1

3.2.

3.3.

S. PW: The Navy Public Works Department (PWD) at the Base.
Correlation and Intent:

A. Omissions in the RFP of such words and phrases as "the Offeror shall,” "shall be,"” "shall
consist of," "as indicated on the drawings," "in accordance with," "shall," "and," "the," etc.,
are intentional. Such words and phrases shall be supplied by implication.

B. Whenever the words "necessary," "proper,” or words of like effect are used in the RFP with
respect to the extent, conduct, or character of work required, they shall mean that the said
work shall be carried to the extent, must be conducted in a manner, or be of a character which
is "necessary" or "proper" under the circumstances in the opinion of the Contracting Officer,
and the Contracting Officer's judgment in such matters shall be considered final.

Validity of Information Provided:
A. Information Verification:

1. Offerors shall examine the site and determine for themselves the existing conditions and
general character of the site. Claims for additional costs due to conditions that could
have been verified by site investigation will not be permitted.

2. Sizes, materials, and capacities of existing utility lines may be verified by site
investigation or with PW through the Contracting Officer.

B. Questions regarding design, coordination, or interpretation of RFP requirements during the
proposal phase shall be directed to the Contracting Officer:

Contracting Officer:
Commander Navy Installations Command (N944C1)

5720 Integrity Drive — Bldg. 457
Millington, TN 38055

Phone: 901
FAX: 901
E-mail;

C. Arrangements for a site visit may be made in accordance with Section L. Site visits should
be arranged 5 working days in advance of the intended date.

D. A Pre-Proposal meeting, which will include a site visit, will be scheduled and held at the
Installation. See Section L, for additional information concerning the pre-proposal
conference.

SITE INFORMATION

Property: The project site is located to the west of the airfield. It is off of Allen Road and north
of Rabbit Road, and immediately west of Beatrice Lake.

Topography:
A. The site is basically flat and currently includes the existing clubhouse.

Soils:
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3.4.

3.5.

4.1.

5.1

5.2

5.3

5.4

6.1

A. A subsurface soils investigation report is provided in section J for information only.
Environmental Issues:

A. There are no known archaeological sites, jurisdictional wetlands, or threatened or endangered
species habitats at the site.

Utilities:

A. Electrical service is PPV by EMEPA. POC is [ 601 SRS EMEPA must be
contacted to coordinate all work up to secondary side of transformers and up to weatherhead
for overhead electrical feed. Costs to be paid to EMEPA by contractor. EMEPA must also
establish temporary power as required. Contractor shall be responsible for this cost as well.

B. The Contractor shall retain a local utility locate firm to locate underground utilities at or
adjacent to the site

GENERAL CONSTRUCTION REQUIREMENTS
Comply with the requirements of Section H PRODUCTS AND SUBSTITUTIONS.
CODES AND STANDARDS

The project shall be designed and constructed in accordance with the applicable codes, standards,
design parameters or regulations noted in this section, other sections of the RFP, or local, state or
federal statutes. In case of conflict between codes, standards, or regulations, the KO will
determine which requirement shall apply.

The reference of any code or standard listed below to the “Authority Having Jurisdiction"” (AHJ)
or "governmental authority" shall be interpreted to refer to the Contracting Officer as being the
authority for code interpretation.

Reference to standard specifications of any technical society, organization, associations, or to
codes, manuals, or regulations of Federal, State, or local AHJ’s shall mean the latest standard,
code, manual, regulation, specification, or tentative specification adopted and published at least
30 days prior to submittal of offers, unless specifically stated otherwise.

The project shall comply with the latest EPA.
BASIC REQUIREMENTS

General: Design and construction shall be in accordance with the most stringent requirements of
all Federal, State, and Local codes, standards, and regulations (including, but not limited to, the
following):

A. Building Code and General Building Construction: International Building Code 2006
Edition w/State of Washington supplement, 2009 Amendment and The Unified Facilities
Criteria UFC 1-200-01

B. Barrier-free design should be in accordance with the requirements of the DEPSECDEF
Memorandum “Access for People With Disabilities” dated Oct 31, 2008. The
memorandum updates the DoD standards for making facilities accessible to people with
disabilities. The US Access Board issued an update of the accessibility guidelines which
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Section C

the DEPSECDEF Memorandum implements with military unique requirements specified
in the memorandum attachment. The new “DoD ABA (Architectural Barriers Act)
Accessibility Standard” and the DEPSECDEF Memorandum are located at:

http://www.access-board.gov/ada%2Daba/aba-standards-dod.cfm./6/.

Architectural Barriers Act of 1968

Office of Technical and Information Services

Architectural and Transportation Barriers Compliance Board
1331 F Street, NW

Suite 1000

Washington, D.C. 20004-1111

Phone: (202) 272-0020 (Voice), (202) 272-0082 (TTY)
Email: ta@access-board.gov

@ Uniform Federal Accessibility Standards (UFAS), published as Federal Standard
(FED-STD)-79,

2 28 CFR Part 36, the Americans With Disabilities Act Accessibility Guidelines
for Buildings and Facilities (ADAAG)

3 And other accessibility requirements in UFC 4-470-14

Antiterrorism Standard UFC 4-010-01 and 02

Plumbing Codes: UFC 3-420-01 Plumbing Systems, 25 October 2004 and International
Plumbing Code, 2006 Edition.

Mechanical Codes: UFC 4-101-01 DoD Minimum Antiterrorism Standards for Buildings,
22 January 2007, and UFC 3-410-02N Heating, Ventilating, Air Conditioning and
Dehumidifying Systems, 08 June 2005 and International Mechanical Code, 2006 Edition

Electrical Codes: UFC 3-500-01, NFPA 70 and National Electric Code, 2005

Government Criteria: All construction shall be in compliance with all:

@ Public Laws (P.L.)

2 Executive Orders (E.O.)

3 Code of Federal Regulations (CFR)

(@) Department of Defense Instructions (DODI)

(5) Department of Defense Directives (DODD) or other higher authority
documents as applicable, as listed in MIL-STD-3007F Appendix B

Fire Protection and Life Safety: UFC-3-600-01 Fire Protection Engineering for Facilities,
26 September 2006; NFPA 13, 20, 24, 72, 80, 90A, 96; and NFPA 101 Life Safety Code,
2006.

Safety and Accident Prevention: OSHA and Corps of Engineers Safety Manual EM-385-
1-1. Refer to Section H for additional details. Contractor shall maintain a copy of the
COE Safety Manual at the work site at all times.

Energy Code: UFC 3-400-01 Energy Conservation, 5 July 2002, Washington State
Energy Code and Energy Policy Act of 2005.

Sustainability: Memorandum of Understanding for High Performance & Sustainable
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6.2

6.3

6.4

Civil

Buildings, 24 January 2006 and in accordance with the latest instruction or policy
statement issued by the Navy.

Design Energy Target Reductions, NAVFAC Interim Technical Guidance.

Exterior water lines shall meet AWWA specifications as well as all local and State codes
for the service required.

Sanitary sewers shall be installed in accordance with all Federal, State, and local
regulations.

Storm water and erosion control plans shall be in compliance with the requirements of the
State of Mississippi Department of Environmental Quality and Section J-1of the RFP.

Structural: In addition to the general requirements stated above, structural design shall meet the
latest editions of the following codes, standards, and specifications:

A. American Concrete Institute (ACI), "ACI 318, Building Code Requirements for
Reinforced Concrete™

B. American Institute of Steel Construction (AISC), "Specification for the Design,
Fabrication, and Erection of Structural Steel for Buildings"

C. American Iron and Steel Institute (AISI), "Specifications of the Design of Cold Formed
Steel Structural Members™

D. American National Standards Institute (ANSI), “American Standard Building Code
Requirements for Reinforced Masonry”

E. American National Standards Institute, ANSI-58.1

F. American Welding Society (AWS), "Structural Welding Code"

G. National Concrete Masonry Association (NCMA),”Specifications for the Design and
Construction of Load Bearing Concrete Masonry”

H. National Forest Products Association, "National Design Specifications for Stress Grade
Lumber and Its Fastenings"

l. Steel Deck Institute (SDI), "Publication 2611"

J. Steel Joist Institute (SJI), “Standard Specifications and Load Tables, Open Web Steel
Joists and Long-Span Steel Joists” and similar publications covering deep, long span steel
joists.

Mechanical

A. Interior water lines shall meet ASME requirements for the service required.

B. All mechanical equipment provided, furnished and installed shall comply with local

Section C
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codes and ordinances in addition to Codes listed above.

C. Energy Utilization shall comply with the requirements of ASHRAE 90.1-2007 and the
Mississippi State Energy Code in addition to Codes listed above.

2.5 Electrical:
A. Electrical equipment shall conform to the applicable requirements of the American

Institute of Electrical Engineers, American National Standards Association, National
Electrical Manufacturers Association and Underwriters Laboratories, Inc.

END OF SECTION
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NAS Meridian, MS

(NOTE: SECTION D: PACKAGING AND MARKING - NOT USED)

E-1
E-2

Section E

SECTION E
INSPECTION AND ACCEPTANCE
INSPECTION OF CONSTRUCTION

PRE-FINAL AND FINAL INSPECTION
INSPECTION OF SERVICES
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E-1 INSPECTION OF CONSTRUCTION

A. Definition. "Work" includes, but is not limited to materials, workmanship, and manufacture and
fabrication of components.

B. The Contractor shall maintain an adequate inspection system and perform such inspections as will
ensure that the work performed under this contract conforms to contract requirements. The contractor
shall maintain complete inspection records and make them available to the NAFI. All work shall be
conducted under the general direction of the Contracting Officer and is subject to NAFI inspection and
test at all places and at all reasonable times before acceptance to ensure strict compliance with the terms
of the contract.

C. NAFI inspections and tests are for the sole benefit of the NAFI and do not-
1. Relieve the Contractor of responsibility for providing adequate quality control measures;
2. Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
3. Constitute or imply acceptance; or

4. Affect the continuing rights of the NAFTI after acceptance of the completed work under paragraph
(I) below.

D. The presence or absence of a NAFI or Government inspector does not relieve the Contractor from any
contract requirement, nor is the inspector authorized to change any term or condition of the specification
without the Contracting Officer's written authorization.

E. The Contractor shall promptly furnish, without additional charge, all facilities, labor, and material
reasonable needed for performing such safe and convenient inspections and tests as may be required by
the Contracting Officer. The NAFI may charge to the Contractor any additional cost of inspection or test
when work is not ready at the time specified by the Contractor for inspection or test, or when prior
rejection makes re-inspection or retest necessary. The NAFI shall perform all inspections and tests in a
manner that will not unnecessarily delay the work. Special, full-size, and performance tests shall be
performed as described in the contract.

F. The Contractor shall, without charge, replace or correct work found by the NAFI not to conform to
contract requirements, unless in the public interest the NAFI consents to accept the work with an
appropriate adjustment in contract price. The Contractor shall promptly segregate and remove rejected
material from the premises.
G. If the Contractor does not promptly replace or correct rejected work, the NAFI may

1. By contract or otherwise, replace or correct the work and charge the cost to the Contractor or

2. Terminate for default the Contractor's right to proceed.
H. If, before acceptance of the entire work, the NAFI decides to examine already completed work by
moving it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor,

and material for such effort. If the work is found to be defective or nonconforming in any material respect
due to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the
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examination and of satisfactory reconstruction. However, if the work is found to meet contract
requirements, the Contracting Officer shall make an equitable adjustment for the additional services
involved in the examination and reconstruction, including, if completion of the work was thereby delayed,
an extension of time.

I.  Unless otherwise specified in the contract, the NAFI shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting
Officer determines can be accepted separately. Acceptance shall be final and conclusive except for latent
defects, fraud, gross mistakes amounting to fraud, or the NAFT's rights under any warranty or guarantee.

E-2  PRE-FINAL AND FINAL INSPECTION
A. Pre-Final Inspection:

1. In addition to the requirements in Section E-1 above, the Contracting Officer or his authorized
representative and technical representatives will jointly conduct a pre-final inspection prior to a
final inspection of the facility.

2. The Contractor shall notify the Contracting Officer in writing when the entire project has been
inspected by his quality control team and the project is ready for the Contracting Officer or his
authorized representative pre-final inspection. With this notification, the Contractor shall prepare
and submit a list of items to be corrected or completed.

3. Upon completion of the Pre-final inspection, the Contracting Officer will transmit a punch list
report to the Contractor listing discrepancies requiring correction or completion and establishing a
for the final inspection. Upon receipt of the punch list, the contractor shall within seven (7) days
advise the Contracting Officer of any questions that he or any of his subcontractors may have
concerning the requirements of the report.

B. Final Inspection:

1. When all pre-final inspection discrepancies have been corrected, the Contractor shall submit a
request for final inspection to the Contracting Officer at least fourteen (14) days before the
desired date of inspection.

2. The Contracting Officer or his authorized representative will conduct the final inspection with his
Technical Representative(s) and the Contractor with any needed subcontractor in an effort to
determine whether the project can be finally accepted upon written notice from the Contractor
after the re-inspection punch list items are complete.

C. Re-Inspection:

1. If, upon the first re-inspection, it is found that punch list items or other discrepancies are not
sufficiently complete that the Project can be finally accepted, the Contractor shall be responsible
for the NAFI’s costs for additional technical services for preparation of a new punch list and any
subsequent re-inspection prior to final acceptance. The NAFI’s costs for additional services will
be charged to the Contractor through an appropriate change order to recover applicable
reimbursable expenses for activities involved in the re-inspection (this included but is not limited
to, A-E expenses, per diem, travel, and labor) incurred by the NAFI.
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2. Upon written notice from the Contractor that the re-inspection punch list items are complete, the
Contracting Officer or his authorized representative will conduct he final inspection to verify that
the discrepancies have been completed and determine whether the project can be finally accepted.

E-3 INSPECTION OF SERVICES

A. The Contractor shall provide and maintain an inspection system acceptable to the NAFI covering the
services under this contract. Complete records of all inspection work performed by the Contractor shall be
maintained and made available to the NAFI during contract performance and for as long afterwards as the
contract requires.

B. The NAFI has the right to inspect and test all services called for by the contract, to the extent
practicable at all times and places during the term of the contract. The NAFI shall perform inspections
and tests in a manner that will not unduly delay the work.

C. If the NAFI performs inspections or tests on the premises of the Contractor or a subcontractor, the
Contractor shall furnish, and shall require subcontractors to furnish, at no increase in contract price, all
reasonable facilities and assistance for the safe and convenient performance of these duties.

D. Ifany of the services do not conform to contract requirements, the NAFI may require the Contractor
to perform the services again in conformity with contract requirements, at no increase in contract amount.

When the defects in services cannot be corrected by re-performance, the NAFI may-

1. Require the Contractor to take necessary action to ensure that future performance conforms to
contract requirements; and

2. Reduce the contract price to reflect the reduced value of the services performed.

E. Ifthe Contractor fails to promptly perform the services again or to take the necessary action to ensure
future performance in conformity with contract requirements, the NAFI may-

1. By contract or otherwise, perform the services and charge to the Contractor any cost incurred by
the NAFI that is directly related to the performance of such service; or

2. Terminate the contract for default.

END OF SECTION E
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SECTION F

DELIVERIES OR PERFORMANCE

F-1  COMPLETION TIME
F-2  LIQUIDATED DAMAGES
F-3 PERFORMANCE EVALUATION OF THE CONTRACTOR
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F-1 COMPLETION TIME

The Contractor shall complete the work within the proposed time periods as outlined in Section B of the
Contractor’s Proposal as accepted and agreed to by the NAFI.

F-2 LIQUIDATED DAMAGES:

A. If the Contractor fails to complete the work within the time specified in the contract, or any extension,
the Contractor shall pay liquidated damaged to the NAFI in the amount of $483.00 for each calendar day
of delay until the work is completed and accepted.

B. Ifthe NAFI terminates the Contractor’s right to proceed, liquidated damages will continue to accrue
until the work is completed. These liquidated damages are in addition to excess costs of re-procurement
under the Termination clause.

F-3 PERFORMANCE EVALUATION OF THE CONTRACTOR:

A. As aminimum, the Contractor’s performance will be evaluated upon final acceptance of the work.
However, interim evaluation may be prepared at any time during contract performance when determined
to be in the best interest of the NAFI.

B. The contractor will be rated outstanding, above satisfactory, satisfactory, marginal, or unsatisfactory
in the areas of Contractor Quality Control, Timely Performance, Effectiveness of Management,
Compliance with Labor Standards, and Compliance with Safety Standards. The Contractor will be
advised of any unsatisfactory rating in the overall rating, and any overall comments will be made a part of
the official record. Performance evaluation reports will be available to all DOD Contracting Offices for
their future use in determining Contractor responsibility.

END OF SECTION F
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SECTION G

CONTRACT ADMINISTRATION DATA

G-1 ADDRESS FOR PAYMENT

G-2 INVOICES AND PAYMENTS

G-3 CONTRACT ADMINISTRATION

G-4 MANDATORY INFORMATION FOR ELECTRONIC FUNDS TRANSFER
G-5 EFT VENDOR PAYMENT ENROLLMENT FORM

G-6 CONTRACTING OFFICER’S REPRESENTATIVE DESIGNATION

G-7 RETAINAGE STATEMENT
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G-1 ADDRESS FOR PAYMENT

A. Contractor is requested to indicate below the address to which payment should be mailed, if such
address is different from the one shown on page one (SF33) of this contract.

(Name)
(Street Address)
(City, State, Zip)
(Area Code)(Telephone Number)

G-2  INVOICES AND PAYMENTS

A. Progress payments to the Contractor are authorized on a monthly basis in accordance with Section I,
Contract Clause I-74, entitled Payments under Fixed-Price Construction Contracts. The Contractor shall
submit the following itemized applications for payment, using AIA Form G-702 and G-703,

1. The original and two copies of all invoices shall be furnished to:
CNIC, FACILITIES AND ACQUISITION
ATTN:

5720 INTEGRITY DRIVE, BLDG 457
MILLINGTON, TN 38055-6560

DSN: 882
DSN: 882

2. One copy shall be furnished to the FEAD:

(N944S1)

Tel: 901
FAX: 901
E-mail:

229 ALLEN ROAD
MERIDIAN, MS 39309

Tel: 601
Email:

a. The on-site FEAD will review and validate invoices and then forward with comments to the
Project Manager.

B. Actual payment for all invoices will be made by:

CNIC, FACILITIES AND ACQUISITION

(N944S1)

5720 INTEGRITY DRIVE, BLDG 457
MILLINGTON, TN 38055-6560
Tel: 901
FAX: 901
E-mail:

C. One copy of all invoices shall be sent to the Contracting Officer.

G-3 CONTRACT ADMINISTRATION
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A. Contracting Officer: This contract will be administered by a Contracting Officer assigned to the
Commander Navy Installations, Command - N944C.

B. Contracting Officer’s Authority: The Contracting Officer is the only person authorized to approve
changes to any of the requirements under this contract, and notwithstanding any provision contained
elsewhere in this contract, said authority remains solely with the Contracting Officer. In the event the
Contractor effects any changes at the direction of any person other than the Contracting Officer, the
change will be considered to have been without authority and no adjustment will be made in the contract
price to cover any increase in charges incurred as a result thereof. The name and address of the
Contracting Officer is as follows:

, Contracting Officer

Commander, Navy Installations Command (Code N944C1)

5720 Integrity Drive, Bldg 457

Millington, TN 38055

Tel: (901)

FAX: (901)

E-mail:
C. Contracting Officer’s Representative: The Contracting Officer may designate one (1) or more
Contracting Officer’s Representative(s) (COR) for the purpose of surveillance of the contractor’s quality
control and assurance activities for work being performed under this contract. No inspector or COR is
authorized to change the terms and conditions of this contract or any provision of the specifications nor
shall the presence or absence of an inspector or COR relieve the Contractor from any requirements of the
contract.

G-4 MANDATORY INFORMATION FOR ELECTRONIC FUNDS TRANSFER

A. Method of Payment. All payments by the NAFI under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (b) of this clause.

B. Exceptions to the EFT are as follows:
1. Contracts awarded to companies located OCONUS
2. Contracts denominated or paid in other than U.S. currency
3. Classified contracts when such payments would compromise national security
4. Contracts executed by deployed Contracting Officers in the course of military operations

5. Contracts executed by any Contracting Officer in the course of emergency operations,
e.g., responses to natural disaster or national or civil emergencies

C. Mandatory submission of Contractor’s EFT information

1. The contractor is required to provide the payment office with information required to make
payment by EFT on form in Section J.
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2. Any changes to the contractor’s original information, to include the closure of account, must be
provided to the payment office at least 30 days prior to the effective date of payment

D. Mechanisms for EFT payment. The NAFI may make payments by EFT through the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House
Association.

E. Suspension of payment

1. The NAFI is not required to make any payment under this contract until after receipt by the
designated office of the correct EFT payment information from the contractor. Until receipt of
the correct EFT information, any invoice or contract financing request shall be deemed not to be a
proper invoice for the purpose of prompt payment under this contract. The prompt payment
terms of the contract regarding notice of an improper invoice and delays in accrual of interest
penalties apply.

2. Ifthe EFT information changes, the NAFI shall begin using the new information no later than 30
days after receipt by the designated office. However, the contractor may request that no further
payments be made until the payment office implements the updated EFT information. If such
suspension would result in a late payment under the prompt payment terms of this contract, the
contractor’s request for suspension shall extend the due date for payment by the number of days
of the suspension.

F. Liability for uncompleted or erroneous transfers.

1. If an uncompleted or erroneous transfer occurs because the NAFI used the contractor’s EFT
information incorrectly, the NAFI remains responsible for

a. Making a correct payment;
b. Paying any prompt payment penalty due; and
c. Recovering any erroneously directed funds.

2. If an uncompleted or erroneous transfer occurs because the contractor’s EFT information was
incorrect, and

a. If the funds are no longer under the control of the payment office, the NAFI is deemed to
have made payment and the contractor is responsible for recovery of any erroneously
directed; or

b. If the funds remain under the control of the payment office, the NAFI shall not make payment
and the provisions of paragraph (e)(2) shall apply.

G. EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in
accordance with the prompt payment terms of this contract if the date specified for settlement of the
payment is on or before the prompt payment due date.

H. EFT and assignment of claims. If the contractor assigns the proceeds of this contract as provided for
in the assignment of claims terms of this contract, the contractor shall require as a condition of any such
assignment, that the assignee shall provide the EFT information required by paragraph (c) of this clause to
the designated office, and shall be paid by EFT in accordance with the terms of this clause. In all
respects, the requirements of this clause shall apply to the assignee as if it were the contractor.
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I. Liability for change of EFT information by financial agent. The NAFI is not liable for errors
resulting from changes to EFT information provided by the contractor’s financial agent.

G-5 EFT VENDOR PAYMENT ENROLLMENT FORM

It is mandatory that the awarded contractor complete and return the form in Section Jfor electronic
deposits. The contractor is not required to provide the signature of the official nor the title of the official
on the form. For more detailed information, please call Resource Manager, (901) -
G-6  CONTRACTING OFFICER’S REPRESENTATIVE DESIGNATION: TBD
G-7 RETAINAGE STATEMENT

The NAFI will retain 10% of all payments until final inspection. Once all punch list items are
completed including delivery of complete Operation and Maintenance Manual and As-Built Drawings,

the Contractor may invoice for the final release of the monies being retained on this project.

END OF SECTION
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H-1  STATEMENT OF INTENT: It is the declared and acknowledged intention and meaning to
obtain a complete and useable, aesthetically pleasing facility. The facility is to be of standard commercial
quality, which will operate efficiently and remain free of unreasonable failure and defects throughout its
intended life span of 30 years. This is a Navy Nonappropriated Fund Instrumentality (NAFI)
procurement and is not funded by any Appropriated Funds of the United States. No appropriated funds of
the United States shall be obligated, due or payable as a result of this contract.

H-2  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER: This provision specifies
the procedure for the determination of time extensions for unusually severe weather in accordance with
the contract clause entitled "Default (Fixed-Price Construction)." The Contractor shall ensure that the
project schedule allows for normal weather patterns in the geographic area in which the work will be
performed. The National Oceanic and Atmospheric Administration (NOAA) may provide some
information for the geographic location of the project and usual weather patterns. Unless the contractor
can prove to the Contracting Officer’s satisfaction that extreme unusual weather patterns were
encountered during the construction phases of the project and that this extremely unusually weather could
not reasonably have been expected to occur or avoided, claims for weather related delays will not be
approved.

H-3  PROJECT SIGNAGE: The Contractor shall furnish and install a project sign at the location
selected by the Contracting Officer or the duly appointed representative. The sign layout shall be in
accordance with the graphic format provided in Section J.

H-4  BULLETIN BOARD: Immediately upon beginning of work under this contract, the Contractor
shall provide at the job site a weatherproof glass covered bulletin board for displaying the fair
employment poster, wage rates, and safety bulletins and posters. Emergency telephone numbers and
reporting instructions for ambulance, physician, hospital, fire and police shall be posted. The bulletin
board shall be located in a conspicuous place easily accessible to all workers at the job site, including the
public. Legible copies of the aforementioned data shall be displayed until all work under the contract is
completed.

H-5 SCHEDULED OUTAGES
A. All outages, including but not limited to utility interruptions and road closures, shall be of as short in
duration as possible and shall be requested by the Contractor in writing, as far in advance as possible with
the COR. In no case shall scheduling occur less than fifteen (15) days prior to the required outage. The
Contractor shall obtain required utility outage request forms from the COR and the Contractor shall
include the following:

1. Type of utility, access or service to be disrupted

2. Areas and/or facilities affected

3. Expected duration of outage

4. Date of proposed outage

5. Names of authorized personnel

6. Point of contact and telephone numbers
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B. The Contractor shall obtain in writing from the COR a statement of schedule, giving the permissible
times of outages for particular installations or activities and the maximum time allowed for each outage.
Any utility outage expected to exceed one (1) hour in duration shall be scheduled for the weekend
(Saturday/ Sunday) and shall not exceed six (6) hours in duration. No outage shall occur until written
approval is received from the Contracting Officer. The Contractor shall strictly observe such schedules
and will be held responsible for any violations. The Contractor shall include with each outage request a
list or bill of materials and equipment that will be used during said outage. The Contractor will be solely
responsible for ensuring that all materials and equipment will be on hand and ready for use during any
scheduled outage.

H-6 CONTRACTOR’S AREA USE PLAN

A. The Contractor shall submit an Area Use Plan to the COR, for approval, within thirty (30) days after
receipt of Notice to Proceed. The Area Use Plan shall show the following:

1. Location of Contractor sheds and trailers

2. Location of all Contractor storage areas

3. Location of Contractor staging areas

4. Temporary utility tie-ins

5. Location of required Contractor security fencing.
6. Required telephone service and locations

H-7 CONSTRUCTION DEBRIS REMOVAL AND DISPOSAL: The construction refuse
materials shall be disposed of off the installation in a manner that meets all federal, state and local legal
requirements. Disposal of construction refuse material is the obligation of the Contractor and neither the
installation nor any of the Navy refuse disposal resources shall be used. The Contractor is responsible for
the removal of all refuse and packing materials in Contractor provided dumpsters or trucks. Government
dumpsters shall not be used by the Contractor, contractor employees, or subcontractors at any time.

H-8 COORDINATION CONFERENCES: Routine coordination conferences will be scheduled by
the Contracting Officer or the duly appointed contracting officer's representative throughout the life of
this contract. Coordination conferences will be held to discuss contract administration, Contractor quality
control, phasing, scheduling, and other aspects relating to this construction. The Contractor will be
required to send a qualified representative to be present at each of these meetings.

H-9 CONTRACTOR MAINTENANCE: At the end of each working day the Contractor shall
police the work area and the area immediately surrounding the work area of all work-related debris. The
Contractor shall comply with all applicable safety requirements and shall conduct his operations in a
manner to ensure an accident-free environment. Stacked materials shall not be within 25 feet of an active
roadway.

H-10 REQUIRED INSURANCE
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A. In accordance with Section I, Contract Clause I-19, the Contractor shall procure and maintain during
the entire period of his performance under this contract the following types of insurance; in no less than

the minimum amounts set forth herein:

1. Workman’s Compensation and all occupational diseases --- As required by State law.

2. Employer’s liability including all occupational diseases when not so covered in Workman’s
Compensation above --- $100,000 per accident.

3. General Liability (Comprehensive Bodily Injury and Property Damage) --- $2,000,000.00

4. Automobile Liability (Comprehensive)

Bodily Injury per person --------------- $200,000
Bodily Injury per occurrence ---------- $500,000
Property Damage per accident --------- $20,000

B. The Contractor shall be fully responsible to the NAFI for his associates and subcontractors under this
contract.

C. Each certificate of insurance shall list the NAFI which is a party to this contract as an additionally
insured party. Prior to the commencement of work hereunder, the Contractor shall furnish to the
Contracting Officer a certificate or written statement of the above required insurance. The policies
evidencing required insurance shall contain an endorsement to the effect that cancellation or any material
change in the policies adversely affecting the interest of the NAFI in such insurance shall not be effective
for such period as may be prescribed by the laws of the State in which this contract is to be performed and
in no event less than thirty (30) days after written notice thereof to the Contracting Officer.

H-11 PHYSICAL DATA: Data and information furnished or referred to below are furnished for the
Contractor’s information. The NAFI will not be responsible for and interpretation or conclusion drawn
from the data or information by the Contractor.

A. Physical conditions when indicated on the drawings and in the specifications are the result of site
investigations, by surveys, borings, test pits and probings. The contractor shall also verify all
measurements provided as any such information provided in the contract is for reference only and may
not be the actual measurements, quantities, load or other descriptor so provided.

B. Weather Conditions: The Contractor shall make his own investigations as to weather conditions at
the site. Data may be obtained from various National Weather Service offices located generally at
airports of principal cities. Historical data for all areas may be obtained from the U.S. Department of
Commerce. The contractor should check with the office nearest to the project work site. NOAA may
also have useful information for the contractor’s consideration.

C. Transportation Facilities: Access ways shall be investigated by the Contractor to satisfy their
existence and allowable use by the Contractor.

H-12 RESPONSIBILITY OF THE CONTRACTOR (NOT USED)

H-13 DESIGN DISCREPANCIES: (NOT USED)
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H-14 SAFETY

A. The Contractor shall comply with OSHA (Occupational Safety and Health Act) Standards for design
and construction of this facility and the latest edition of the US Army Corps of Engineers’ SAFETY AND
HEALTH REQUIREMENTS MANUAL, EM 385-1-1. Safety and Occupational Health Requirements
shall be per UFGS 01525. The SSHO shall meet the Level 3 requirements, with competent person status
for Fall Protection, Scaffolding, Hazardous Energy, and Cranes. Also see Section I, clause entitled
ACCIDENT PREVENTION, FIRE PROTECTION, AND SANITATION.

B. Within 14 days from notice to proceed,The contractor shall provide the COR a comprehensive
Construction Safety plan to cover all safety requirements associated with this project. Include in the
safety plan the name of the individual responsible for daily safety inspections and taking corrective
action.

C. The safety plan shall include a list of all hazardous chemicals and their Material Safety Data Sheets
(MSDS) that will be used during construction.

D. The safety plan shall include a list of all hazardous waste (defined in 40 CFR, Part 261) and estimated
quantities that will be generated during the work of this project. Include contact information and
certifications for the organizations that will transport and dispose of hazardous wastes generated. If the
contractor determines that no hazardous waste will be generated during the work of this project, the
contractor shall include a statement to that effect with the Safety Plan.

E. The Contractor’s Construction Safety plan for this project shall specifically address safety measures
to be taken during connection operations for all utility systems. Coordinate with the Contracting
Officer's Representative regarding known hazards associated with this operation and preventative
measures to be taken.

H-15 ARCHAEOLOGICAL FINDINGS DURING CONSTRUCTION: There are no known
archaeological remains at the project site. Should any skeletons, artifacts, or other archaeological remains
be uncovered, the Contractor shall suspend operations at the site of discovery and continue operations in
other areas. The Contractor shall notify the Contracting Officer's Representative and the Contracting
Officer immediately of the finding. Included with the notification shall be a brief statement to the
Contracting Officer of the location and the findings. Should the discovery site require archaeological
studies resulting in delays and/or additional work, the Contractor will be compensated by an adjustment
under Section I of the contract.

H-16 RECORD (AS-BUILT) DRAWINGS

A. Atleast 14 days prior to the pre-final inspection, the Contractor shall prepare and submit to the
Contracting Officer two (2) full size and three (3) half size bound copies of the complete set of as-built
project drawings on bond paper, five (5) copies of the specifications in 3-ring binders, and five (5) virus-
free CDs of the electronic as-built drawings (AutoCAD version 2006) and specifications (in latest version
of MS Word) along with a PDF of the complete set of as-built drawings and specifications. Documents
shall be neatly marked to show an accurate “as-built” record of construction. If the “as-built” drawings
have to be redone as a result of the pre-final inspection, the Contractor shall prepare and submit new “as-
builts” to the Contracting Officer. Final payment is contingent upon completion of the “as-built”
drawings.

1. Changes and corrections entered on the documents shall be indicated by a lettered circle and
noted as “Record Drawings” in the revision space provided. If no revisions or corrections are
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necessary individual drawings, insert the notation “Record Drawing - No Changes” in or below
the revision block.

2. Neatly mark specifications to indicate names of products and manufacturers incorporated in the
project.

B. The Contractor shall carefully mark drawings during construction to accurately locate elements that
will be concealed when the project is completed. Contractor shall carefully measure and show
dimensions of all concealed work including, but not limited to, piping, electrical services, and conduit.

C. The As-Built drawings shall also show the location and description of any utility lines or other
installations known to exist within the construction area. The location and description of exterior utilities,
including measured horizontal distances from utilities to permanent facilities/features shall be shown.
Measurements shall be within an accuracy range of six (6”) inches and shall be shown at sufficient points
to permit easy location of utilities for future maintenance purposes. Measurements shall show all change-
in-direction points and all surface and underground components (i.e., valves, manholes, drop inlets,
cleanouts, meters, etc.). The general depth range of each underground utility line shall be shown (i.e., 3” -
4’ depth, etc.). A complete description of all exterior utilities shall include the actual quantities, sizes, and
materials.

H-17 RIGHTS IN SHOP DRAWINGS

A. The term “shop drawings” for construction means drawings, submitted by the construction
Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in
detail (1) the proposed fabrication and assembly of structural elements and (2) the installation (i.e., form,
fit, and attachment details) of materials or equipment. The NAFI may obtain, duplicate, use, and disclose
in any manner and for any purpose shop drawings developed and used in the performance of this contract.

B. This clause, including this paragraph b, shall be included in all subcontracts hereunder at any tier.
H-18 NAFI RIGHTS (UNLIMITED) IN DATA -- SPECIAL WORKS
A. Definitions. As used in this clause--

"Data" means recorded information, regardless of form or the medium on which it may be recorded.
The term includes technical data and computer software. The term does not include information
incidental to contract administration, such as financial, administrative, cost or pricing, or management
information.

"Unlimited rights" means the rights of the NAFI to use, disclose, reproduce, prepare derivative works,
distribute copies to the public, and perform publicly and display publicly, in any manner and for any
purpose, and to have or permit others to do so.

B. Allocation of Rights.

1. The NAFI shall have-

a. Unlimited rights in all data delivered under this contract, and in all data first produced in the

performance of this contract, except as provided in paragraph “C” of this clause for
copyright.
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b.

The right to limit assertion of copyright in data first produced in the performance of this
contract, and to obtain assignment of copyright in that data, in accordance with paragraph
“C.1” of this clause.

The right to limit the release and use of certain data in accordance with paragraph “D” of this
clause.

2. The Contractor shall have, to the extent permission is granted in accordance with paragraph “C.1”
of this clause, the right to assert claim to copyright subsisting in data first produced in the
performance of this contract.

C. Copyright-

1. Data first produced in the performance of this contract.

a.

The Contractor shall not assert or authorize others to assert any claim to copyright subsisting
in any data first produced in the performance of this contract without prior written permission
of the Contracting Officer. When copyright is asserted, the Contractor shall affix the
appropriate copyright notice of 17 U.S.C. 401 or 402 and acknowledgment of NAFI
sponsorship (including contract number) to the data when delivered to the NAFI, as well as
when the data are published or deposited for registration as a published work in the U.S.
Copyright Office. The Contractor shall grant to the NAFI, and others acting on its behalf, a
paid-up, nonexclusive, irrevocable, worldwide license for all delivered data enabling the
NAFI or others on behalf of the NAFI to reproduce, prepare derivative works, distribute
copies to the public, and perform publicly and display publicly.

If the NAFI desires to obtain copyright in data first produced in the performance of this
contract and permission has not been granted as set forth in paragraph (c)(1)(a) of this clause,
the Contracting Officer shall direct the Contractor to assign (with or without registration), or
obtain the assignment of, the copyright to the NAFI or its designated assignee.

The Contractor, for a period of three (3) years after completion of the contract/project, agrees
to furnish the original or copies of all such works on the request of the Contracting Officer.

2. Data not first produced in the performance of this contract. The Contractor shall not, without
prior written permission of the Contracting Officer, incorporate in data delivered under this
contract any data not first produced in the performance of this contract and which contain the
copyright notice of 17 U.S.C. 401 or 402, unless the Contractor identifies such data and grants to
the NAFI, or acquires on its behalf, a license of the same scope as set forth in subparagraph (c)(1)
of this clause.

D. Release and use restrictions. Except as otherwise specifically provided for in this contract, the
Contractor shall not use, release, reproduce, distribute, or publish any data first produced in the
performance of this contract, nor authorize others to do so, without written permission of the Contracting

Officer.

E. Indemnity. The Contractor shall indemnify the NAFI and its officers, agents, and employees acting
for the NAFI against any liability, including costs and expenses, incurred as the result of the violation of
trade secrets, copyrights, or right of privacy or publicity, arising out of the creation, delivery, publication,
or use of any data furnished under this contract; or any libelous or other unlawful matter contained in such
data. The provisions of this paragraph do not apply unless the NAFI provides notice to the Contractor as
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soon as practicable of any claim or suit, affords the Contractor an opportunity under applicable laws,
rules, or regulations to participate in the defense of the claim or suit, and obtains the Contractor's consent
to the settlement of any claim or suit other than as required by final decree of a court of competent
jurisdiction; and these provisions do not apply to material furnished to the Contractor by the NAFI and
incorporated in data to which this clause applies.

H-19 INVENTORY OF INSTALLED EQUIPMENT: A list of equipment or units of equipment
that require electrical power or fuel, or may require removal or replacement, such as air handling units
(AHU’s), fans, air conditioners, compressors, unit kitchens, condensers, boilers, thermal exchanges,
pumps, cooling towers, tanks, fire hydrants, etc., shall be made and kept up-to-date as installed. The list
will be reviewed periodically by the NAFI to ensure completeness and accuracy. Partial payment may be
withheld at the discretion of the Contracting Officer for equipment not incorporated in the list. The list
shall include on each item as applicable: description, manufacturer, model or catalog number, serial
number, input (power voltage, BTU’s, tons, etc.), size or capacity (tanks) and net inventory costs; any
other data necessary to describe item. Final list shall be turned over to the authorized representative of the
Contracting Officer two (2) weeks prior to final inspection. Provide two disks or CDs with the list in
Excel or Access format.

H-20 EXTENDED WARRANTIES: In addition to the requirements outlined in Section I, clause I-
34, WARRANTY OF CONSTRUCTION, the Contractor shall provide extended warranties which run
from the time of acceptance for the periods indicated in the various technical requirements of Section C.

H-21 SCHEDULE OF VALUES FOR INSTALLED FIXTURES AND FURNISHINGS: The
Contractor shall prepare and provide to the Contracting Officer or his authorized representative a schedule
of values listing all Contractor furnished and installed fixtures and furnishings. The schedule shall
include as applicable: item description; quantity; gross acquisition cost; manufacturer; model or catalog
number; and any other data necessary to describe the item. Said schedule shall be included and submitted
at the 50% and 100% Design Reviews and in all cases not later than two (2) weeks prior to pre-final
inspection.

H-22 OPERATION AND MAINTENANCE DATA

A. Atleast 14 days prior to the final inspection, the Contractor shall prepare and submit to the
Contracting Officer three (3) complete sets of information describing the operation and maintenance of all
systems and equipment. The information shall be in 8 1/2” x 11” three-ring binders with durable plastic
covers with the words “Operation and Maintenance Manual” and the name and address of the project and
Contractor neatly and permanently marked on the cover.

B. Information shall be organized and subdivided in sections on the basis of operation without regard to
construction trades, subcontractors, or specification sections. Each section shall be neatly tabbed and
identified for easy reference.

C. The operation and maintenance manuals shall contain, as a minimum:

1. Complete list of subcontractors noting applicable specification section, item of work,
subcontractor’s name, address, telephone number, and the name of the person to contact.

2. Special instructions for reporting all warranty issues to the appropriate point of contact, whether

directly to a subcontractor, the general contractor or a manufacturer. Following these instructions
will in no way void the general or extended warranties afforded under this contract.
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3. Schedule of values of construction work incorporating costs of any change orders.

4. Manufacturer’s recommendations for operation and maintenance of all equipment and systems
including charts, diagrams, performance curves, catalog data, and maintenance manuals.
5. Manufacturer’s recommendations for use and maintenance of all finish materials.

6. Original and one copy of all warranties, guarantees, and bonds.

H-23 SYSTEMS DEMONSTRATION

A. Prior to final inspection the Contractor shall demonstrate the operation of each mechanical, electrical,
plumbing, communication, equipment and specialties system to the Contracting Officer and/or his
representatives. The Contractor shall also instruct the Government, the MWR, and the PWD personnel in
the operation, adjustment and maintenance of all equipment and systems using the operation and
maintenance manual as the training basis.

B. Upon completion of the training session, the Contractor shall prepare a certificate indicating the date
of instruction, the system or equipment involved, and a statement that the instruction was sufficient to
explain the requirements for proper operation and/or maintenance. The certificate shall be signed by the
Contractor, the individual providing the instruction, and the Government or the MWR, the PWD
personnel receiving the instruction. These certificates shall be submitted to the Contracting Officer with
the Contractor’s application for final payment.

H-24 CONTRACTOR-PREPARED PROGRESS SCHEDULE

A. In accordance with Section I, Clause I-52, “Schedules for Construction Contracts,” the Contractor
shall submit as part of his initial design submittal, a critical path progress schedule showing the manner in
which he intends to prosecute the work.

B. Preparation: The progress schedule shall be prepared in the form of time-scaled (Gantt Chart)
summary network diagram graphically indicating the sequence proposed to accomplish each work
operation and appropriate inter-dependencies between the various activities. The chart shall show the
starting and completion dates of all activities on a linear horizontal time scale beginning with the dates of
Notice to Proceed and indicating calendar days to completion. Each significant activity in both design
and construction phases of the project shall be represented and a cost for the activity indicated. The sum
of the activity costs will total to the contract amount for the project. The Contractor shall indicate on the
chart the important work activities that are critical to the timely overall completion of the project. Key
dates for important features or portions of work features are milestone dates and shall be indicated on the
chart. Based on this chart, the Contractor shall prepare an earnings-time curve (“S” curve) showing the
rate of progress in terms of money and percent completion. Schedule progress may not include the value
of materials or equipment delivered to the job site but not yet incorporated into the work. This schedule
shall be the medium through which the timelessness of the Contractor’s construction effort is appraised,
and periodic payment estimates are processed pursuant to the Contract Clauses.

C. The Contractor shall participate in a review and evaluation of the proposed diagram and analysis with
the Contracting Officer. Any revision necessary as a result of this review shall be resubmitted for
approval of the Contracting Officer within ten (10) calendar days after the conference. The approved
network and mathematical analysis will then be used by the Contractor for planning, organizing and
directing the work, for reporting progress and for requesting payment for work accomplished.
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D. The initial and subsequent update submittal of the progress schedule shall be summarized on one
sheet, maximum size of 30 by 42 inches.

E. Failure by the Contractor to maintain adequate progress in accordance with the progress schedule
may result in withholding of progress payments, as determined by the Contracting Officer.

H-25 BASE ACCESS

A. Contractors and subcontractors are required to abide by Department Of Homeland Security
requirements for verification of worker employment eligibility. This is in support of detection and
apprehension of illegal alien/undocumented workers.

To this end, base access procedures for badge issuance include on-site verification of base sponsorship
and supporting documentation.

As of June 1Ist, 2011, The Government has implemented RAPIDGate base access procedures. Under
RAPIDGate, employee badges may be obtained either by visiting the Pass and ID Office daily or utilizing
the RADPIDGate Program. The cost of the RAPIDGate program includes a fee for the Contractor's firm
and a fee per Contractor employee for use of the program. Contractors who choose not to participate in
the program will be required to obtain daily business passes at the pass office. Badges/passes are the
property of the Government and shall be displayed as required by the Installation Security Department.
RAPIDGate badges remain the property of RAPIDGate, and as such must be returned within two calendar
days to the employer when an employee leaves the Contractor's service. It is the sole responsibility of the
contractor to see that all badges issued to their employees are returned in accordance with these
provisions. Upon expiration of the contract, all employees' passes and badges shall be deactivated and the
base access privileges revoked until such time base access is again required/authorized.

Information for this program can be found at:

http:// www.RAPIDgate.com

Due diligence on your part in screening employees is required because the government is not responsible
for work Delays or Stoppages caused by the contractor/sub-contractor's failure to comply with registration
and access requirements, nor is the Government responsible for program fees lost due to ineligible
personnel.

Also be aware, that the contracting officer is required to consider debarment proceedings where repeated
or egregious violations of access control requirements are found.

In addition to these provisions the contractor must also comply with all additional base procedures for
applying to obtain commercial passes for entry to this facility.

To obtain additional information regarding base access, please contact the Security department at 601-
679-25009.

B. Personnel Access—at a minimum all individuals are subject to screening and must be able to comply
with the following criteria:

1. All personnel must be either United States citizens or possess proper alien worker documentation;
2. All personnel are subject to screening as registered sex offenders; and

3. All personnel are subject to screening as unacceptable security risks and criminal background
checks.

C. The following documents may be required for in order to obtain a vehicle pass:

1. Valid military or other government issued ID;
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2. Valid vehicle registration in ID holder’s name;

3. Driver’s license; and

4. Acceptable proof of insurance
H-26 CONTRACT QUALITY CONTROL/QUALITY ASSURANCE
A. Definitions

1. Contractor Quality Management System (CQMS): The means by which the Contractor assures
himself that his construction complies with the requirements of the contract.

2. Contractor Quality Control (CQC): The Contractor's inspection, examination and control of his
own, his suppliers', and his subcontractor's work and activities to ensure compliance with contract
requirements.

3. Contractor Quality Assurance (QA): The means by which the Contractor fulfills his
responsibility for assuring that the CQC system is functioning effectively.

B. General:

The Contractor shall establish and maintain an effective quality management system in compliance
with contract clauses, professionally accepted inspection of construction practices and as herein provided.
The CQMS consists of plans, procedures, and organization necessary to provide materials, equipment,
workmanship, fabrication, construction and operations which comply with contract intent and specific
requirements. The system shall cover the construction operations, both on site and off site, and shall be
keyed to the proposed construction sequence. The Contractor shall designate a Professional Architect or
Engineer as the CQMS Chief. The CQMS Chief may appoint different professionals for construction
quality control, including a Chief of Construction Quality Control (see Paragraph G.2.a of this clause).
The CQMS Chief shall review and certify that all Contractors; quality control activities including
reviews, inspections and reports meet the requirements of the Contractor’s quality control plan, and that
all work is completed in accordance with theRFP design plans and specifications. Quality management
personnel shall also be charged with the responsibility for overseeing the Contractor's Safety Program.
This duty will be clearly set forth in the Contractor’s quality control plan.

C. Coordination Meeting:

As soon as practicable after contract award, the Contractor shall meet with the Contracting Officer's
Representative and review and discuss the details of Contractor's Quality Control System. During the
meeting, a mutual understanding of the Contractor Quality Control (CQC) system details shall be
developed, including the forms for recording the CQC operations; control activities, testing,
administration of the system for both on-site and off site, and the interrelationship of Contractor quality
control and Government's quality assurance. A letter, signed by an authorized official of the firm, which
describes the responsibilities and delegates the authorities of the Chief of Quality Control shall be
furnished to the Contracting Officer within 5 calendar days after the meeting. Minutes of the meeting
shall be prepared by the Contracting Officer's Representative and shall be signed by both the Contractor
and the Contracting Officer's Representative. The minutes of the meeting (which shall include the details
of the Contractor's Quality Control Systems) and the Contractor's letter (stated above), and shall become
incorporated as part of the contract by supplemental agreement. There may also be occasions when
subsequent conferences will be called to reconfirm understandings.
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D. Quality Management Plan:

1. The plan shall include as a minimum:

a.
b.

Fo o

A description of the quality management organization.

The number, classifications, qualifications, duties, responsibilities and authorities of
personnel.

Procedures for processing, reviewing, and approving shop drawings, samples, certificates,
and other submittals.

CQC activities to be performed, including those of the subcontractors, off site fabricators and
suppliers. Each phase of CQC (preparatory, initial and follow up as hereinafter defined) will
be covered for each separate activity.

Control testing procedures.

Documentation format for CQC activities and testing.

Performance testing for acceptance of all facility electrical, mechanical and other systems.
Review and revise to omit design.

E. Notification of Changes:  After acceptance of the CQC plan, the Contractor shall receive the
Contracting Officer's approval in writing of any proposed change to his CQC system or CQC personnel.

F. Corrective Actions: At any time it is determined by the Contracting Officer that the CQC system,
personnel, instructions, controls, tests or records are not providing design or construction work which
conforms to contract requirements, the Contractor will be required to correct the deficiency, i.e.,
replacement of personnel, additional CQC inspection, etc. in a manner acceptable to the Contracting

Officer.

G. Quality Control Organization:

1. Construction:

a.

Section H

Contractor Quality Control (CQC) Chief: The Contractor shall identify an individual
other than the job superintendent, whose qualifications are subject to approval by the
Contracting Officer, who shall be responsible for overall quality control and have the
authority to act in all CQC matters for the Contractor. Minimum qualifications will include at
least 10 years experience as a general construction superintendent on similar type projects or
be a licensed professional engineer or architect. This individual will certify all submittals and
CQC approval and disapproval documentation. Replacement of the CQC Chief will be
subject to approval of the Contracting Officer and require full justification. No work
requiring observation or testing will be conducted unless the CQC Chief is present or unless
the Contracting Officer has approved that the work can proceed under inspection by the CQC
Chief's designated representative.

CQC Personnel: The CQC Chief will assign CQC responsibilities in writing with copies to
the Contracting Officer. All personnel assigned CQC responsibilities under the Chief shall be
fully qualified by experience and technical training to perform their assigned responsibilities.
Under no circumstances will CQC personnel report to anyone other than the CQC Chief. The
job superintendent will not be assigned CQC functions. A CQC representative shall be on
site whenever work is in progress.
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c. Procedures: The CQC Chief will ensure that only materials and equipment which comply
with contract requirements are purchased and delivered to the job site or used in off site
fabrication, unless specific deviations are approved as specified hereinafter.

d. The CQC Chief or other qualified CQC staff member shall be designated as a Quality Control
Specialist for Environmental Controls. The QC specialist shall assist and report to the CQMS
Chief and who may perform other QC related duties but must be allowed sufficient time to
perform their assigned QC specialist duties. The QC Specialist shall attend a Coordination
and Mutual Understand Meeting, QC meetings, and be physically present at the construction
site to perform the three phases of control and prepare documentation for each definable
feature of work in his area of responsibility at the frequency specified below.

(1) Qualifications/Experience: Environment and HAZCOM experience

(2) Area of Responsibility: Environmental Coordination and Accumulation Area
Management.

(3) Frequency: Daily and on each work shift.

H. Submittals: The Contractor shall prepare a submittal register and submit it for approval to the COR
prior to start of construction. This register may be modified later with the COR approval. The register
will list all proposed submittals and tests for purchased materials, construction and equipment, and the
anticipated date of submittal or testing.

I.  CQC Plan and Control:

1. The Contractor's CQC system plan shall include at least the following three phases of quality
control for each major feature of work:

a. Preparatory: Include a review of contract requirements to assure that materials, construction
methods and equipment conform to contract requirements, and that control testing including
procedures is finalized. Include examination of the work area to verify that conditions
conform to contract requirements, and determination that required materials are on hand and
properly stored. Listed below is a checklist of items to be covered as a minimum:

(1) Approved construction plans and specifications

(2) Approval of submittals

(3) Physical examination of materials

(4) Completion of preliminary work

(5) Procedures for accomplishing work

(6) Review of plans and specifications

(7) Safety related issues

(8) Testing, i.e. number of tests, when, where, and method of recording

b. Initial: Implement the CQC plan and procedures for each major work element. The
following steps are suggested as a minimum:

(1) Identify full compliance

(2) Check preliminary work

(3) Establish level of workmanship
(4) Apply controls

(5) Resolve all differences

(6) Check safety
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c. Follow Up: The follow up phase shall be performed continuously to verify that control
procedures are providing an end product that complies with contract requirements.
Adjustments to control procedures may be required based upon the results of this phase and
control testing.

J.  Tests:

1.

Testing Procedures: The Contractor shall perform tests specified or required to verify that control
measures are adequate to provide a product which conforms to contract requirements. Procedures
include methods of performing quality control which include that for his subcontractor's work.
The Contractor will provide a statement in his Quality Control Plan describing quality control
measures to be used in the work described in each technical section of the specifications. All
mechanical and electrical testing procedures, specified or required to demonstrate satisfactory
system performance, shall be described in the Quality Control Plan in detail and approved prior to
performing actual work. Where technical specifications require recording of test data, the
proposed test log, including planned duration of test, readings to be taken, and instrumentation to
be used, will be made a part of the Quality Control Plan. Appropriate forms shall be used to
document each test performed. The Contractor shall procure the services of an industry
recognized testing laboratory or he may establish an approved testing laboratory at the project
site. A copy of all reports of tests performed by an industry recognized independent laboratory
shall be kept on file at the site and made available to the Contracting Officer on request. This
requirement is in addition to any requirement elsewhere established and does not reduce reports
required elsewhere to be submitted or the number thereof. A list of tests to be performed shall be
furnished to the Contracting Officer. The list shall give the test name, specification paragraph
containing the test requirements, and the personnel and laboratory responsible for each type of
test. The Contractor shall perform the following activities and record and provide the following
data as a minimum:

Verify that testing procedures comply with contract requirements.

Verify that facilities and testing equipment are available and comply with testing standards.
Check test instrument calibration data against certified standards.

Verify that recording forms, including all of the test documentation requirements, have been
prepared.

oo

K. Defective Work: The Contractor shall not build upon or conceal defective work.

L. Acceptance Inspections:

L.

At specified milestones in the work, the CQC Chief together with the Contracting Officer or
designated representative shall conduct a construction quality acceptance review. During this
review, the work shall be examined, quality control shall be reviewed, and a list shall be
developed of work not properly completed or not conforming to plans and specifications. This
list shall be included in the quality control documentation with an estimated date for correction of
each deficiency. The Contractor shall make sure that deficiencies have been corrected prior to the
specified completion date and prior to the Government's final acceptance inspection. Upon
correction of nonconforming work the Contractor's Architect of Record shall certify in writing to
the Contracting Officer that all work completed to date is in accordance with the plans and
specifications. Payment will be withheld for defective or deficient features until they are
satisfactorily corrected except as otherwise provided in the contract clause E-1, INSPECTION
OF CONSTRUCTION.
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2. The specified milestones and review participants shall include as a minimum:

a.

Building: at 50% and 100% completion stages work shall be reviewed by the CQC Chief, and
the Contracting Officer or designated representative .

Site Work: at completion of rough grading, roadway subgrade preparation, and at installation
of underground utilities prior to backfilling the work shall be reviewed by the CQC chief and
the Architect/Engineer of record including civil, mechanical, and electrical engineering
disciplines.

M. Documentation:

1. The Contractor shall maintain current records, on an appropriate accepted form, of quality control
operations, activities, and tests performed including the work of suppliers and subcontractors.
These records shall include factual evidence that the required activities or tests have been
performed, including but not limited to the following:

a.

Section H

Contractor Quality Control (CQC) Reports: The specified reports must be completed no later
than 10:00 a.m. the following workday and must be factual records of the Contractor's daily
quality control activities and resulting actions. As such, they should include the following as
major components of the report:

(1) Construction underway during the time frame of the report (i.e., earthwork, CMU
construction, concrete work, etc.).

(2) Phase (preparatory, initial, follow up), and locations of control activities and/or check
tests that were made. As a minimum, the reports shall address items noted under
paragraphs “L.(1)(a) and (b)” of this clause.

(3) Results of control activities, including control actions taken, nature of deficiencies
observed, and corrective actions taken or to be taken. If no activities are listed on the
report, it must be assumed that no work was underway or no control activities were
accomplished and that CQC is not being implemented.

(4) Report of tests performed, with the results of the tests, including failures and remedial
action to be taken. Test results, including all computations, should be attached to the
report form. Where test results cannot be completed by the time the report is submitted, a
notation should be made that the test was performed and the approximate date test results
will be available. Delayed test results should be submitted with the report form on the
date received.

(5) Actions taken in review of submittals, including submittals approved and delays or
predicted delays caused by a lack of submittal actions. (This can be included on the
marked-up submittal schedule if all information can be included to show adequate
management of submittals.)

(6) Monitoring of materials and equipment for compliance with submittal approvals, damage
and storage information upon arrival at the job site and prior to incorporation into the
work.

(7) Off site surveillance activities, including status of fabrication and production, control
actions taken, and estimate of need date for next control actions.

(8) Job safety; safety hazards/violations, corrective action taken, safety meetings; daily
comments required.
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b. The report must contain a record of control actions and tests for all work accomplished
subsequent to the previous report. Separate reports of different phases of the work may be
submitted by the responsible CQC representatives or they may be combined into one
consolidated report.

c. Inall cases, the report or reports must be verified and signed by the designated Chief,
Contractor Quality Control. The verification should contain the statement that all supplies
and materials incorporated in the work are in compliance with the terms of the contract.
These records shall cover both conforming and defective or deficient features. Legible copies
of these records shall be maintained at the site and furnished to the Contracting Officer or his
designated representative when so directed.

N. NAFI Quality Assurance: The Government's quality assurance activities will consist of
construction project observation, review of CQC activities and records, and discussions of areas where
contract deviations appear evident. Under no circumstances will the presence or absence of Government
observation relieve the Contractor from full compliance with contract provisions.

H-27 NOT USED

H-28 KEY PERSONNEL

A. The personnel listed below or elsewhere in this contract are considered essential to the work being
performed under this contract. Before removing, replacing, or diverting any of the listed or specified
personnel, the Contractor must:

1. Notify the Contracting Officer reasonably in advance;

2. Submit justification (including proposed substitutions) in sufficient detail to permit evaluation of
the impact on this contract; and

3. Obtain the Contracting Officer's written approval. Notwithstanding the foregoing, if the
Contractor deems immediate removal or suspension of any member of its management team is
necessary to fulfill its obligation to maintain satisfactory standards of employee competency,
conduct, and integrity, of the Contractor's Organization, the Contractor may remove or suspend
such person at once, although the Contractor must notify Contracting Officer prior to or
concurrently with such action.

4. All work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Officer may require, in writing, that the Contractor remove from the project any

employee the Contracting Officer deems incompetent, careless, or otherwise objectionable.

B. “Key Personnel” are identified in Section L of this solicitation and as proposed by the Offeror. This
includes but is not limited to the following positions:

1. Project Manager
2. Chief of Contractor Quality Control

3. On-site Superintendent
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4.

Other individuals as listed by the Offeror in the proposal submitted to the NAFI.

C. The list of personnel may, with the consent of the Contracting Officer, be amended from time to time
during the course of the contract to add or delete personnel.

H-29

PRODUCTS AND SUBSTITUTIONS

A. Pre-award:

L.

Products in Section C-2 are generally specified by ASTM or other referenced standards and/or by
manufacturer’s name, model number, or trade name. The Offeror has the option of providing
thelisted product or submitting an equal substitute product.

A product proposed as an "equal" shall be such that all its salient characteristics conform to those
of the listed brand name product. These salient characteristics may include, but are not limited to:
design, function, size, quality, durability, color, style, texture, and other attributes which, given
the nature of the project, may significantly affect its acceptability as a substitute for the listed
product. The final determination as to whether a proposed substitute product is equal and/or
acceptable will be made by the Contracting Officer.

Offeror’s who propose to provide substitute products shall submit an itemized list of all proposed
substitutions with their proposal. This list shall include the name of the listed product, the name
and model of the proposed substitution, and the name and address of its manufacturer, and the
quantity involved. With this list, provide the following for each proposed substitute item, as
applicable:

Catalog cuts completely describing the product and its physical characteristics.
Performance and test data and specifications.

Color and/or pattern selections.

Recommended uses.

Installation recommendations.

Maintenance instructions.

mo a0 o

If no proposed substitutions are included with the proposal, the Offeror shall provide the products
listed in the RFP.

B. Post-award

1.

H-30

Products listed by manufacturer’s name, model number, or trade name generally are for design
guidance criteria. The Contractor has the option of providing the listed product or submitting a
request to the Contracting Officer for approval to substitute an equivalent product (see paragraph
H-29, 1-1.C above for guidance on what data must be included in any such requests).

If a product is listed with the annotation “no substitution”, the NAFI has determined that the
particular product is the only one that will satisfy the project requirements, and no substitute
product will be acceptable. The “no substitution” items in this RFP are: NONE

TRANSFER AND ACCCEPTANCE OF MILITARY REAL PROPERTY
(DD FORM 1354)
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At the completion of the Project, but prior to final acceptance, prepare, under the direction of the
Contracting Officer, an accounting of installed property on DD Form 1354 and other necessary
information as required by UFC 1-300-08 and NAVFAC Guidance for the Preparation of DD Form 1354.
Submit Interim DD Form 1354 42 calendar days prior to Beneficial Occupancy Date (BOD). Submit
Final DD Form 1354 at contract closeout. DD Form 1354 (fillable) in ADOBE (PDF) may be obtained at
the following web site: http://www.dtic.mil/whs/directives/infomgt/forms/eforms/dd1354.pdf

A draft DD Form 1354 will be included with the contract documents if required for the work covered by
this contract.

END OF SECTIONH
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SECTION I
CONTRACT CLAUSES
(NONAPPROPRIATED FUND CONSTRUCTION, ALTERATION AND REPAIR CONTRACTYS)
DEFINITIONS
NONAPPROPRIATED FUND INSTRUMENTALITY

1

2

3 COVENANT AGAINST CONTINGENT FEES
-4 CHANGES--CONSTRUCTION
5

6

- NOT USED

- SUBCONTRACTS FOR COMMERICAL ITEMS AND COMMERICAL
COMPONENTS

1-7 OFFICIALS NOT TO BENEFIT

1-8 GRATUITIES

1-9 MATERIAL AND WORKMANSHIP

1-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS

I-11 EXAMINATION OF RECORDS

I-12 CONVICT LABOR

I1-13 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—OVERTIME
COMPENSATION (Applicable to construction contracts of $2,000 or more)

I1-14 EQUAL OPPORTUNITY

I1-15 PROHIBITION OF SEGREGATED FACILITIES

1-16  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES

1-17  BUY AMERICAN ACT-CONSTRUCTION MATERIALS

1-18 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES

1-19 INSURANCE WORK ON A GOVERNMENT INSTALLATION

1-20 TAXES

1-21  EXTRAS

1-22 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS

1-23 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR

CONSTRUCTION

1-24  ASSIGNMENT OF CLAIMS

1-25 NONWAIVER OF DEFAULTS

1-26  DISPUTES

1-27  PROPERTY RECORDS

1-28° NAFI PROPERTY

1-29 COMMERICAL WARRANTY

1-30 PROTECTING THE NAFI’S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED OR PROPOSED FOR
DEBARMENT

1 CLAUSES INCORPORATED BY REFERENCE

2 TERMINATION FOR CONVENIENCE

3 DEFAULT (FIXED-PRICE CONSTRUCTION)

4  WARRANTY OF CONSTRUCTION

5 ACCIDENT PREVENTION, FIRE PROTECTION, AND SANITATION

6 MODIFICATION PROPOSALS-PRICE BREAKDOWN

7 PAYMENT BY THIRD PARTY

8 PERMITS AND RESPONSIBILITIES
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Section |

REMOVAL OF CONTRACTOR'S EMPLOYEES

SAVE HARMLESS

COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS
DISPUTES CONCERNING LABOR STANDARDS

CONTRACT TERMINATION-DEBARMENT

DIFFERING SITE CONDITIONS

SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK
OPERATIONS AND STORAGE AREAS

CLEANING UP

SUSPENSION OF WORK

OTHER CONTRACTS

NOTICE TO THE NAFI OF LABOR DISPUTES

IDENTIFICATION OF CONTRACTOR'S EMPLOYEES

SCHEDULES FOR CONSTRUCTION CONTRACTS

PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS

TIME EXTENSIONS

INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF
CONTRACT

COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK
CLEAN AIR AND WATER (Applicable to contracts in excess of $100,000)
COMPOSITION OF CONTRACTOR

SUPERINTENDENCE BY CONTRACTOR

USE AND POSSESSION PRIOR TO COMPLETION

AVAILABILITY AND USE OF UTILITY SERVICES

APPRENTICES AND TRAINEES

PAYROLLS AND BASIC RECORDS

SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION
LAYOUT OF WORK

DAVIS-BACON ACT

WITHHOLDING OF FUNDS

SUBCONTRACTS (LABOR STANDARDS)

LABOR STANDARDS FOR CONSTRUCTION WORK--FACILITIES
CONTRACTS

ANTI-KICKBACK PROCEDURES

PERFORMANCE AND PAYMENT BONDS

RESERVED

STOP-WORK ORDER

PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
PRECONSTRUCTION CONFERENCE

BANKRUPTCY

CONTRACTING OFFICER AUTHORITY

ORDER OF PRECEDENCE

NOT USED

NOT USED

NOT USED

NOT USED

PRIVACY ACT NOTIFICATION

PRIVACY ACT

NOT USED

NOT USED
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I-1 DEFINITIONS

A. “Head of the agency" (also called "agency head") or "Secretary" means the Secretary of the Navy, the
Under Secretary, and the term "authorized representative” means any person or board (other than the
Contracting Officer) authorized to act for the head of agency or secretary.

B. "Contracting Officer” means a person with the authority to enter into, administer, and/or terminate
contracts on behalf of the nonappropriated fund instrumentality that is a party to this contract and make
related determinations and findings.

C. “Commercial Item” means a product or a service (e.g., items, supplies, materials, components) sold or
traded to the general public in the course of conducting normal business operations at established catalog
or market prices.

D. Except as otherwise provided in this contract, the term “subcontracts” includes, but is not limited to,
purchase orders and changes and modifications to purchase orders under this contract.

I-2 NONAPPROPRIATED FUND INSTRUMENTALITY: The Non Appropriated Fund
Instrumentality (NAFTI) that is party to this contract is a nonappropriated fund instrumentality of the
Department of the Navy. No appropriated funds of the United States shall become due or be paid the
contractor by reason of this contract. This contract is NOT subject to the Contract Disputes Act of 1978.
References to the United States, the Government and other related references will generally be implied to
mean the NAFI throughout this contract.

I-3 COVENANT AGAINST CONTINGENT FEES: The Contractor warrants that no person or selling
agency has been employed or retained to solicit or secure this contract upon an agreement or
understanding for a commission, percentage, brokerage, or contingent fee, excepting bona fide employees
or bona fide established commercial or selling agencies maintained by the contractor for the purpose of
securing business. For breach or violation of this warranty the NAFI shall have the right to void this
contract without liability or, in its discretion, to deduct from the contract price or consideration, or
otherwise recover, the full amount of such commission, percentage, brokerage, or contingent fee.

I-4 CHANGES -- CONSTRUCTION
A. The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the general scope of this contract including
changes-

1. In the specifications (including drawings and designs);

2. In the method or manner of performance of the work;

3. In the NAFI-furnished property or services; or

4. Directing acceleration in the performance of the work.
B. Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation or determination) from the Contracting Officer that causes a change shall be treated as a
change order under this clause; provided, that the Contractor gives the Contracting Officer a timely

written notice expressly stating (1) the date, circumstances, and source of the order and (2) a clear and
unambiguous statement that the Contractor regards the order as a change order.
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C. Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the contractor to an equitable adjustment.

D. Ifany change under this clause causes an increase or decrease in the Contractor’s cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any
such order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.
However, except for an adjustment based on defective specifications, no adjustment for any change under
paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor
gives written notice as required above. In the case of defective specifications for which the NAFI is
responsible, the equitable adjustment shall include any increased cost reasonably incurred by the
Contractor in attempting to comply with the defective specifications.

E. The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt
of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the
general nature and amount of proposal, unless this period is extended by the NAFI. The statement of
proposal for adjustment may be included in the notice under paragraph (b) above.

F. No proposal by the contractor for an equitable adjustment shall be allowed if asserted after final
payment under this contract.

The preceding paragraphs do not apply to contracts for architect-engineer or other professional services.
In all contracts for architect-engineer or other professional services, the following paragraphs apply:

G. The Contracting Officer may at any time, by written order, and without notice to the sureties, if any,
make changes within the general scope of this contract in the services to be performed.

H. No services for which an additional cost or fee will be charged by the Contractor shall be furnished
without the prior written authorization of the Contracting Officer.

I-5 NOT USED

I-6 SUBCONTRACTS FOR COMMERCIAL ITEMS AND COMMERCIAL COMPONENTS
A. Definitions. As used in this clause —

“Commercial item” has the meaning contained in the clause Definitions.

“Subcontract” includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the
contractor or subcontractor at any tier.

B. To the maximum extent practicable, the contractor shall incorporate, and require its subcontractors at
all tiers to incorporate, commercial items as components of items to be supplied under this contract.

C. Notwithstanding any other clause of this contract, the contractor is not required to include any
provision or clause, other than those listed below to the extent they are applicable and as may be required
to establish the reasonableness of prices, in a subcontract at any tier for commercial items or commercial

components.

1. Equal Opportunity (EO 11246);
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2. Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era (38 U.S.C. 4212(a));
and

3. Affirmative Action for Workers with Disabilities (29 U.S.C. 793).

D. The contractor shall include the terms of this clause, including this paragraph (d), in subcontractors
awarded under this contract.

I-7 OFFICIALS NOT TO BENEFIT: No member of or delegate to Congress, or resident
commissioner, shall be admitted to any share or part of this contract, or to any benefit arising from it.
However, this clause does not apply to this contract to the extent that this contract is made with a
corporation for the corporation's general benefit.

I-8 GRATUITIES

A. The right of the Contractor to proceed may be terminated by written notice if, after notice and
hearing, the agency head or a designee determines that the Contractor, its agent, or another representative-

1. Offered or gave a gratuity (e.g., entertainment or gift) to an officer, official, or employee of the
United States or the NAFI; and

2. Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

B. Ifthis contract is terminated under paragraph (a) above, the NAFI is entitled to pursue the same
remedies as in a breach of the contract.

C. The rights and remedies of the NAFI provided in this clause shall not be exclusive and are in addition
to any other rights and remedies provided by law or under this contract.

1-9 MATERIAL AND WORKMANSHIP

A. All equipment, material, and articles incorporated into the work covered by this contract shall be new
and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this
contract. References in the specifications to equipment, material, articles, or patented processes by trade
name, make, or catalog number, shall be regarded as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at its option, use any equipment, material,
articles, or processes that, in the judgment of the Contracting Officer, are equal to that named in the
specifications, unless otherwise specifically provided in this contract.

B. The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and
other equipment to be incorporated into the work. When requesting approval, the contractor shall furnish
to the Contracting Officer the name of the manufacturer, the model number, and other information
concerning the performance, capacity, nature, and rating of the machinery and mechanical and other
equipment. When required by this contract or by the Contracting Officer, the Contractor shall also obtain
the Contracting Officer's approval of the material or articles that the Contractor contemplates
incorporating in the work. When requesting approval, the Contractor shall provide full information
concerning the material or articles. When directed to do so, the Contractor shall submit samples for
approval at the Contractor's expense, with all shipping charges prepaid. Machinery, equipment, material,
and articles that do not have the required approval shall be installed or used at the risk of subsequent
rejection.
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C. All work under this contract shall be performed in a skillful and workmanlike manner. The
Contracting Officer may require, in writing, that the Contractor removes from the work any employee the
Contracting Officer deems incompetent, careless, or otherwise objectionable.

1-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS: The Contractor shall comply
with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in this contract.

I-11 EXAMINATION OF RECORDS

A. The Contractor agrees that the Contracting Officer or the Contracting Officer’s duly authorized
representative shall have the right to examine and audit the books and records of the Contractor directly
pertaining to the contract during the period of the contract and until the expiration of three years after the
final payment under the contract.

B. The Contractor agrees to include the clause in (a) above, in all subcontracts.

I-12  CONVICT LABOR

A. Except as provided in paragraph (b) of this clause, the contractor shall not employ in the performance
of this contract any person undergoing a sentence of imprisonment imposed by any court of a State, the
District of Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S.
Virgin Islands.

B. The contractor is not prohibited from employing persons —
1. On parole or probation to work at paid employment during the term of their sentence;
2. Who have been pardoned or who have served their terms; or

3. Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to
work at paid employment in the community under the laws of such jurisdiction, if —

a. The worker is paid or is in an approved work-training program on a voluntary basis;

b. Representatives of local union central bodies or similar labor union organizations have been
consulted;

c. Such paid employment will not result in the displacement of employed workers, or be applied
in skills, crafts, or trades in which there is a surplus of available gainful labor in the locality,
or impair existing contracts for services;

d. The rates of pay and other conditions of employment will not be less than those paid or
provided for work of a similar nature in the locality in which the work is being performed;
and

e. The Attorney General of the United States has certified that the work-release laws or
regulations of the jurisdiction involved are in conformity with the requirements of Executive
Order 11755, as amended by Executive Orders 12608 and 12943.

1-13 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—OVERTIME
COMPENSATION (Applicable to construction contracts of $2,000 or more)

Section I Page 110 of 278



RFP NAVMWR-11-R-00XX NAS Meridian, MS
Golf Course Clubhouse Expansion

A. Overtime requirements. No Contractor or subcontractor employing laborers or mechanics shall
require or permit them to work over 40 hours in any work week unless they are paid at least 1 and 1/2
times the basic rate of pay for each hour worked over 40 hours.

B. Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and
subcontractor are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In
addition, the Contractor and subcontractor are liable for liquidated damages payable to the NAFI. The
Contracting Officer will assess liquidated damages at the rate of $10 per affected employee for each
calendar day on which the employer required or permitted the employee to work in excess of the standard
workweek of 40 hours without payment of the overtime wages required by the Contract Work Hours and
Safety Standards Act.

C. Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor
liabilities for unpaid wages and liquidated damages. If amounts withheld under the contract are
insufficient to satisfy Contractor or subcontractor liabilities, the Contracting Officer will withhold
payments from other NAF contracts held by the same Contractor that are subject to the Contract Work
Hours and Safety Standards Act.

D. Payrolls and basic records.

1. The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all
laborers and mechanics working on the contract during the contract and shall make them available to the
NAFI until 3 years after contract completion. The records shall contain the name and address of each
employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly
number of hours worked, deductions made, and actual wages paid. The records need not duplicate those
required for construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the
Davis-Bacon Act.

2. The Contractor and its subcontractors shall allow authorized representatives of the
Contracting Officer or the Department of Labor to inspect, copy, or transcribe records maintained under
paragraph “D.1” of this clause. The Contractor or subcontractor also shall allow authorized
representatives of the Contracting Officer or Department of Labor to interview employees in the
workplace during working hours.

E. Subcontracts. The Contractor shall insert the provisions set forth in paragraphs “A” through “D” of
this clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in
any lower-tier subcontracts. The Contractor shall be responsible for compliance by any subcontractor or
lower-tier subcontractor with the provisions set forth in paragraphs “A” through “D” of this clause.

I-14 EQUAL OPPORTUNITY

A. Definition. “United States,” as used in this clause, means the 50 States, the District of Columbia,
Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake
Island.

B. 1. If, during any 12-month period (including the 12 months preceding the award of this contract),

the Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an
aggregate value in excess of $10,000, the Contractor shall comply with this clause, except for work
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performed outside the United States by employees who were not recruited within the United States. Upon
request, the Contractor shall provide information necessary to determine the applicability of this clause.

2. If the Contractor is a religious corporation, association, educational institution, or society, the
requirements of this clause do not apply with respect to the employment of individuals of a particular
religion to perform work connected with the carrying on of the Contractor’s activities (41 CFR 60-1.5).

C. 1. The Contractor shall not discriminate against any employee or applicant for employment because
of race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the
Contractor to extend a publicly announced preference in employment to Indians living on or near an
Indian reservation, in connection with employment opportunities on or near an Indian reservation, as
permitted by 41 CFR 60-1.5.

2. The Contractor shall take affirmative action to ensure that applicants are employed, and that
employees are treated during employment, without regard to their race, color, religion, sex, or national
origin. This shall include, but not be limited to—

Employment;

Upgrading;

Demotion;

Transfer;

Recruitment or recruitment advertising;

Layoff or termination;

Rates of pay or other forms of compensation; and
Selection for training, including apprenticeship.

S@Rmoe a0 o

3. The Contractor shall post in conspicuous places available to employees and applicants for
employment the notices to be provided by the Contracting Officer that explain this clause.

4. The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf
of the Contractor, state that all qualified applicants will receive consideration for employment without
regard to race, color, religion, sex, or national origin.

5. The Contractor shall send, to each labor union or representative of workers with which it has a
collective bargaining agreement or other contract or understanding, the notice to be provided by the
Contracting Officer advising the labor union or workers’ representative of the Contractor’s commitments
under this clause, and post copies of the notice in conspicuous places available to employees and
applicants for employment.

6. The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations,
and orders of the Secretary of Labor.

7. The Contractor shall furnish to the contracting agency all information required by Executive
Order 11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The
Contractor shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR
Part 60-1. Unless the Contractor has filed within the 12 months preceding the date of contract award, the
Contractor shall, within 30 days after contract award, apply to either the regional Office of Federal
Contract Compliance Programs (OFCCP) or the local office of the Equal Employment Opportunity
Commission for the necessary forms.

8. The Contractor shall permit access to its premises, during normal business hours, by the
contracting agency or the OFCCP for the purpose of conducting on-site compliance evaluations and
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complaint investigations. The Contractor shall permit the NAFI to inspect and copy any books, accounts,
records (including computerized records), and other material that may be relevant to the matter under
investigation and pertinent to compliance with Executive Order 11246, as amended, and rules and
regulations that implement the Executive Order.

9. If the OFCCP determines that the Contractor is not in compliance with this clause or any rule,
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in
whole or in part and the Contractor may be declared ineligible for further Government contracts, under
the procedures authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed
and remedies invoked against the Contractor as provided in Executive Order 11246, as amended; in the
rules, regulations, and orders of the Secretary of Labor; or as otherwise provided by law.

10. The Contractor shall include the terms and conditions of this clause in every subcontract or
purchase order that is not exempted by the rules, regulations, or orders of the Secretary of Labor issued
under Executive Order 11246, as amended, so that these terms and conditions will be binding upon each
subcontractor or vendor.

11. The Contractor shall take such action with respect to any subcontract or purchase order as the
Contracting Officer may direct as a means of enforcing these terms and conditions, including sanctions
for noncompliance, provided, that if the Contractor becomes involved in, or is threatened with, litigation
with a subcontractor or vendor as a result of any direction, the Contractor may request the United States
to enter into the litigation to protect the interests of the United States.

D. Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by
the procedures in 41 CFR 60-1.1.

I-15 PROHIBITION OF SEGREGATED FACILITIES

A. “Segregated facilities”, as used in this clause, means any waiting rooms, work areas, rest rooms and
wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing
facilities provided for employees, that are segregated by explicit directive or are in fact segregated on the
basis of race, color, religion, sex or national origin because of written or oral policies or employee
custom. The term does not include separate or single-user rest rooms or necessary dressing or sleeping
areas provided to assure privacy between sexes.

B. The contractor agrees that it does not and will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it does not and will not permit its employees to
perform their services at any location under its control where segregated facilities are maintained. The
Contractor agrees that a breach of this clause is a violation of the Equal Opportunity clause in the
contract.

C. The Contractor shall include this clause in every subcontract and purchase order that is subject to the
Equal Opportunity clause of this contract.

1-16 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES
A. General.
1. Regarding any position for which the employee or applicant for employment is qualified, the

Contractor shall not discriminate against any employee or applicant because of physical or mental
disability. The Contractor agrees to take affirmative action to employ, advance in employment, and
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otherwise treat qualified individuals with disabilities without discrimination based upon their physical or
mental disability in all employment practices such
as -

a. Recruitment, advertising, and job application procedures;
b. Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right
of return from layoff, and rehiring;

c. Rates of pay or any other form of compensation and changes in compensation;

d. Job assignments, job classifications, organizational structures, position descriptions, lines of
progression, and seniority lists;

e. Leaves of absence, sick leave, or any other leave;

f. Fringe benefits available by virtue of employment, whether or not administered by the
Contractor;

g. Selection and financial support for training, including apprenticeships, professional meetings,
conferences, and other related activities, and selection for leaves of absence to pursue training;

h. Activities sponsored by the Contractor, including social or recreational programs; and;

i.  Any other term, condition, or privilege of employment.

2. The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary
of Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended.

B. Postings.

1. The Contractor agrees to post employment notices stating (i) the Contractor's obligation under the
law to take affirmative action to employ and advance in employment qualified individuals with
disabilities and (ii) the rights of applicants and employees.

2. These notices shall be posted in conspicuous places that are available to employees and applicants
for employment. The Contractor shall ensure that applicants and employees with disabilities are informed
of the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled
individual, or may lower the posted notice so that it might be read by a person in a wheelchair). The
notices shall be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance
of the U.S. Department of Labor (Deputy Assistant Secretary) and shall be provided by or through the
Contracting Officer.

3. The Contractor shall notify each labor union or representative of workers with which it has a
collective bargaining agreement or other contract understanding, that the Contractor is bound by the terms
of Section 503 of the Act and is committed to take affirmative action to employ, and advance in
employment, qualified individuals with physical or mental disabilities.

C. Noncompliance. Ifthe Contractor does not comply with the requirements of this clause, appropriate
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to
the Act.

D. Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The
Contractor shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action
for noncompliance.

1-17 BUY AMERICAN ACT-CONSTRUCTION MATERIALS
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A. Definitions. As used in this clause -

"Component," means any article, material, or supply incorporated directly into construction materials.
"Construction material," means an article, material, or supply brought to the construction site by the
Contractor or subcontractor for incorporation into the building or work. The term also includes an item
brought to the site pre-assembled from articles, materials or supplies. However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as a complete systems, are evaluated as
a single and distinct construction material regardless of when or how the individual parts or components
of such systems are delivered to the construction site. Materials purchased directly by the NAFI are
supplies, not construction material.

“Cost of components” means — (1) For components purchased by the Contractor, the acquisition cost,
including transportation costs to the place of incorporation into the end product (whether or not such costs
are paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is
issued); or (2) For components manufactured by the Contractor, all costs associated with the manufacture
of the component, including transportation costs as described in paragraph (1) of this definition, plus
allocable overhead costs, but excluding profit. Cost of components does not include any costs associated
with the manufacture of the end product.

“Designated country” means any of the following countries: Aruba, Austria, Bangladesh, Belgium,
Bhutan, Botswana, Burkina Faso, Burundi, Canada, Cape Verde, Central African Republic, Chad,
Comoros, Denmark, Djibouti, Equatorial Guinea, Finland, France, Gambia, Germany, Greece, Guinea,
Guinea-Bissau, Haiti, Hong Kong, Ireland, Israel, Italy, Japan, Kiribati, Korea, Republic of Lesotho,
Liechtenstein, Luxembourg, Malawi, Maldives, Mail, Mozambique, Nepal, Netherlands, Niger, Norway,
Portugal, Rwanda, Sao Tome and Principe, Sierra Leone, Singapore, Somalia, Spain, Sweden,
Switzerland, Tanzania U.R., Togo, Tuvalu, Uganda, United Kingdom, Vanuatu, Western Samoa, Yemen.

“Designated country construction material” means a construction material that — (1) Is wholly the growth,
product, or manufacture of a designated country; or (2) In the case of a construction material that consists
in whole or in part of materials from another country, has been substantially transformed in a designated
country into a new and different construction material distinct from the materials from which it was
transformed.

"Domestic construction material," means (1) an unmanufactured construction material mined or produced
in the United States, or (2) a construction material manufactured in the United States, if the cost of its
components mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all
its components. Components of foreign origin of the same class or kind for which non-availability
determinations have been made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“North American Free Trade Agreement Country” means Canada or Mexico.

“North American Free Trade Agreement Country Construction Material” means a construction material
that (1) is wholly the growth, product, or manufacture of a North American Free Trade Agreement
(NAFTA) country; or (2) In the case of a construction material that consists in whole or in part of
materials from another country, has been substantially transformed in a NAFTA country into a new and
different construction material distinct from the materials from which it was transformed.
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“United States” means the 50 states and the District of Columbia, U.S. Territories and possessions, Puerto
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include
leased bases.

B. Construction materials.

1. This clause implements the Buy American Act (41 U.S.C. 10a-10d) and the Balance of Payments
Program by providing a preference for domestic construction material. In addition, the Contracting
Officer has determined that the Trade Agreements Act and the North American Free Trade Agreement
(NAFTA) apply to this acquisition. Therefore, the Buy American Act and Balance of Payments Program
restrictions are waived for designated country and NAFTA country construction materials.

2. The Contractor shall use only domestic, designated country, or NAFTA country construction
material in performing this contract, except as provided in paragraphs “B.3 and B.4” of this clause.

3. The requirement in paragraph “B.2” of this clause does not apply to the construction materials or
components listed by the NAFI as follows: None

4. The Contracting Officer may add other foreign construction material to the list in paragraph
“B.3” of this clause if the NAFI determines that —

a. The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the restrictions of the Buy American Act is
unreasonable when the cost of such material exceeds the cost of foreign material by more
than 6 percent. For determination of unreasonable cost under the Balance of Payments
Program, the Contracting Officer will use a factor of 50 percent;

b. The application of the restriction of the Buy American Act or Balance of Payments Program
to a particular construction material would be impracticable or inconsistent with the public
interest; or

c. The construction material is not mined, produced, or manufactured in the United States in
sufficient and reasonably available commercial quantities of a satisfactory quality.

C. Request for determination of inapplicability of the Buy American Act or Balance of Payments
Program.

1. a. Any Contractor request to use foreign construction material in accordance with paragraph
“B.4” of this clause shall include adequate information for NAFI evaluation of the request,
including —

(1) A description of the foreign and domestic construction materials

(2) Unit of measure

(3) Quantity

(4) Price

(5) Time of delivery or availability

(6) Location of the construction project

(7) Name and address of the proposed supplier; and

(8) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph “B.3” of this clause.

b. A request based on unreasonable cost shall include a reasonable survey of the market and a
completed price comparison table in the format in paragraph “D” of this clause.
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c. The price of construction material shall include all delivery costs to the construction site and
any applicable duty (whether or not a duty-free certificate may be issued).

d. Any contractor request for a determination submitted after contract award shall explain why
the contractor could not reasonable foresee the need for such determination and could not
have requested the determination before contract award. If the contractor does not submit a
satisfactory explanation, the contracting officer need not make a determination.

2. Ifthe NAFI determines after contract award that an exception to the Buy American Act or
Balance of Payments Program applies and the Contracting Officer and the contractor negotiate adequate
consideration, the contracting officer will modify the contract to allow use of the foreign construction
material. However, when the basis for the exception is the unreasonable price of a domestic construction
material, adequate consideration is not less than the differential established in paragraph “B.4.a” of this
clause.

3. Unless the NAFI determines that an exception of the Buy American Act or the Balance of
Payments Program applies, use of foreign construction material is noncompliant with the Buy American
Act or Balance of Payments Program.

D. Data. To permit evaluation of requests under paragraph “C” of this clause based on unreasonable
cost, the contractor shall include the following information and any applicable supporting data based on
the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison
Construction Material Description Unit of Measure Quantity Price

Item 1
Foreign construction material
Domestic construction material

Item 2
Foreign construction material
Domestic construction material

*Include all delivery costs to the construction site and applicable duty (whether or not a duty-free entry
certificate is issued). List name, address, telephone number, and contact for suppliers surveyed. Attach
copy of response; if oral, attach summary. Include other applicable supporting information.

1-18 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES

A. The Contractor shall not acquire, for use in the performance of this contract, any supplies or services
originating from sources within, or that were located in or transported from or through countries whose
products are banned from importation into the United States under regulations of the Office of Foreign
Assets Control, Department of Treasury. Those countries include Cuba, Iran, Iraq, Libya and North
Korea, Sudan, the territory of Afghanistan controlled by the Taliban, and Serbia (excluding the territory
of Kosovo).

B. The Contractor shall not acquire for use in the performance of this contract any supplies or services
from entities controlled by the Government of Iraq.
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C. The Contractor shall insert this clause, including this paragraph (c), in all subcontracts hereunder.
1-19 INSURANCE WORK ON A GOVERNMENT INSTALLATION

A. The Contractor shall, at its own expense, provide and maintain during the entire performance period
of this contract, at least the kinds and minimum amounts of insurance required in the Schedule or
elsewhere in the contract. In no event shall the amount be lesser than the minimum requirements
established by applicable state and local regulations and laws.

B. Before commencing work under this contract, the Contractor shall certify to the Contracting Officer
in writing that the required insurance has been obtained. The policies evidencing required insurance shall
contain an endorsement to the effect that any cancellation or any material change adversely affecting the
NAFT's interest shall not be effective (1) for such period as the laws of the State in which the contract is to
be performed prescribed at (2) until 30 days after the insurer or the Contractor gives written notice to the
Contracting Officer, whichever period is longer.

C. The Contractor shall insert the substance of this clause, including this paragraph “C”, in subcontracts
under this contract that require work on a Government installation or Government-controlled property and
shall require subcontractors to provide and maintain the insurance required in this Schedule or elsewhere
in the contract. The contractor shall maintain a copy of all subcontractors’ proof of required insurance,
and shall make copies available to the Contracting Officer upon request.

1-20 TAXES

A. Except as may be otherwise provided in this contract, the contract price includes all taxes, duties, or
other public charges in effect and applicable to this contract on the contract date, except any tax, duty or
other public charge which by law, regulation or governmental agreement is not applicable to expenditures
made by the NAFI or on its behalf: or any tax, duty, or other public charge from which the Contractor, or
any subcontractor hereunder, is exempt by law, regulation or otherwise. If any such tax, duty, or other
public charge has been included in the contract price, through error or otherwise, the contract price shall
be correspondingly reduced. Mississippi charges a 3.5% bottom line tax on construction work. One can
get sales tax exemption on materials, but must pay 3.5% tax.

B. If for any reason, after the contract date of execution, the Contractor or subcontractor is relived in
whole or in part from the payment or the burden of any tax, duty or other public charge included in the
contract price, the contract price shall be correspondingly reduced; or if the Contractor or a subcontractor
is required to pay in whole or in part any tax, duty, or other public charge which was not included in the
contract price and which was not applicable at the contract date of execution the contract price shall be
correspondingly increased.

C. No adjustment of less than $500 shall be made in the contract price pursuant to this clause.

D. With respect to foreign taxes, NAFI's located in foreign countries will not pay to nor collect for any
foreign country or political subdivision any tax unless the United States has consented to levy collection
by treaty, convention, or executive agreement.

1-21 EXTRAS

Except as otherwise provided in this contract, no payment for extras shall be made unless the Contracting

Officer has authorized such extras and the price is in writing.
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1-22 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS

A. Notwithstanding any other payment terms in this contract, the NAFI will make invoice payments and
contract financing payments under the terms and conditions specified in this clause. Payment shall be
considered as being made on the day a check is dated or the date of an electronic funds transfer. All days
referred to in this clause are calendar days, unless otherwise specified. (However, see paragraph “A.3”
concerning payments due on Saturdays, Sundays, and legal holidays).

1. Invoice Payments. — Types of invoice payments. For purposes of this clause, there are several
types of invoice payments, which may occur under this contract, as follows:

a. Progress payments, if provided for elsewhere in this contract and not more frequently than
monthly, based on Contracting Officer approval of the estimated amount and value of
work or services performed, including payments for reaching milestones in any project:

(1) The due date for making such payments shall be 14 days after receipt of the payment
request by the designated billing office. If the designated billing office fails to annotate
the payment request with the actual date of receipt at the time of receipt, the payment due
date shall be the 14th day after the date the Contractor's payment request, provided a
proper payment request is received and there is no disagreement over quantity, quality,
or Contractor compliance with contract requirements.

(2) The due date for payment of any amounts retained by the Contracting Officer in
accordance with the clause entitled, Payments Under Fixed-Price Construction Contracts,
shall be as specified in the contract or, if not specified, 30 days after approval for release
to the Contractor by the Contracting Officer.

b. Final payments based on completion and acceptance of all work and presentation of release
of all claims against the NAFI arising by virtue of the contract, and payments for partial
deliveries that have been accepted by the NAFI (e.g., each separate building, public work, or
other division of the contract for which the price is stated separately in the contract):

(1) The due date for making such payments shall be either the 30th day after receipt by the
designated billing office of a proper invoice from the Contractor, or the 30th day after
NAFTI acceptance of the work or services completed by the Contractor, whichever is later.
If the designated billing office fails to annotate the invoice with the date of actual receipt,
the invoice payment due date shall be deemed to be the 30th day after the date the
Contractor's invoice, provided a proper invoice is received and there is no disagreement
over quantity, quality, or Contractor compliance with contract requirements.

(2) On a final invoice where the payment amount is subject to contract settlement actions
(e.g., release of claims), acceptance shall be deemed to have occurred on the effective

date of the contract settlement.

2. Contractor’s invoice. The contractor shall prepare and submit invoices to the designated billing
office specified in the contract. A proper invoice must include the items listed in subdivisions “A.2.a”
through “A.2.1” of this clause. If the invoice does not comply with these requirements, it shall be returned
within 7 days after the date the designated billing office received the invoice, with a statement of the
reasons why it is not a proper invoice. Untimely notification will be taken into account in computing any
interest penalty owed the contractor in the manner described in subparagraph “A.4” of this clause.

a. Name and address of the Contractor.
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b. Invoice date and identification number. (The contractor is encouraged to date invoices as
close as possible to the date of mailing or transmission and to assign an identification number
to each invoice).

c. Contract number or other authorization for work or services performed (including order
number and contract line item number).

d. Description of work or services performed.

e. Delivery and payment terms (e.g., prompt payment discount terms).

f.  Name and address of Contractor official to whom payment is to be sent (must be the same as
that in the contract or in a proper notice of assignment).

g. Name (where practicable), title, phone number, and mailing address of person to be notified
in event of a defective invoice.

h. For payments described in subdivision “A.1.a” of this clause, substantiation of the amounts
requested and certification in accordance with the requirements of the clause entitled
Payments Under Fixed-Price Construction Contracts.

i.  Any other information or documentation required by the contract.

3. Interest penalty. An interest penalty shall be paid automatically by the designated payment
office, without request from the Contractor, if payment is not made by the due date and the conditions
listed in subdivisions “A.3.a” through “A.3.c” of this clause are met, if applicable. However, when the
due date falls on a Saturday, Sunday, or legal holiday when Federal Government offices are closed and
NAFI business is not expected to be conducted, payment may be made on the following business day
without incurring a late payment interest penalty.

a. The designated billing office received a proper invoice.

b. A receiving report or other NAFI documentation authorizing payment was processed and
there was no disagreement over quantity, quality, Contractor compliance with any contract
term or condition, or requested progress payment amount.

c. Inthe case of a final invoice for any balance of funds due the Contractor for work or services
performed, the amount was not subject to further contract settlement actions between the
NAFI and the Contractor.

4. Computing penalty amount. The interest penalty shall be at the rate established by the Secretary
of the Treasury under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611, however other
provisions of the Act are not applicable to NAFIs - see Disputes Clause) that is in effect on the day after
the due date, except where the interest penalty is prescribed by other governmental authority (e.g., tariffs).
This rate is referred to as the "Renegotiation Board Interest Rate," and it is published in the Federal
Register semiannually on or about January 1 and July 1. The interest penalty shall accrue daily on the
invoice principle payment amount approved by the NAFI until the payment date of such approved
principal amount; and will be compounded in 30-day increments inclusive from the first day after the due
date through the payment date. That is, interest accrued at the end of any 30-day period will be added to
the approved invoice principle payment amount and be subject to interest penalties if not paid in the
succeeding 30-day period. If the designated billing office failed to notify the Contractor of a defective
invoice within the periods prescribed in subparagraph “A.2” of this clause, the due date on the corrected
invoice will be adjusted by subtracting from such date the number of days taken beyond the prescribed
notification of defects period. Any interest penalty owed the Contractor will be based on this adjusted due
date. Adjustments will be made by the designated payment office for errors in calculating interest
penalties.

a. For the sole purpose of computing an interest penalty that might be due the Contractor for

payments described in subdivision “A.1.b” of this clause, NAFI acceptance or approval shall
be deemed to have occurred constructively on the 7th day after the Contractor has completed
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the work or services in accordance with the terms and conditions of the contract. In the event
that actual acceptance or approval occurs within the constructive acceptance or approval
period, the determination of an interest penalty shall be based on the actual date of acceptance
or approval. Constructive acceptance or constructive approval requirements do not apply if
there is a disagreement over quantity, quality, or Contractor compliance with a contract
provision. These requirements also do not compel NAFI officials to accept work or services,
approve Contractor estimates, perform contract administration functions, or make payment
prior to fulfilling their responsibilities.

The following periods of time will not be included in the determination of an interest penalty:

(1) The period taken to notify the Contractor of defects in invoices submitted to the NAFI,
but this may not exceed 7 days.

(2) The period between the defects notice and resubmission of the corrected invoice by the
Contractor.

(3) For incorrect electronic funds transfer (EFT) information, in accordance with the EFT
clause of this contract.

Interest penalties will not continue to accrue after the filing of a claim for such penalties
under the clause entitled, Disputes, or for more than 1 year. Interest penalties of less than
$1.00 need not be paid.

(1). Interest penalties are not required on payment delays due to disagreement between
the NAFI and the Contractor over the payment amount or other issues involving contract
compliance, or on amounts temporarily withheld or retained in accordance with the terms
of the contract. Claims involving disputes, and any interest that may be payable, will be
resolved in accordance with the clause entitled, Disputes.

5. Prompt payment discounts. An interest penalty shall also be paid automatically by the designated
payment office, without request from the Contractor, if a discount for prompt payment is taken
improperly. The interest penalty will be calculated on the amount of discount taken for the period
beginning with the first day after the end of the discount period through the date when the Contractor is

paid.

6.

Section |

Additional interest penalty.

A penalty amount, calculated in accordance with subdivision “A.6.c” of this clause, shall be
paid in addition to the interest penalty amount if the Contractor—

(1) TIs owed an interest penalty of $1 or more;

(2) Is not paid the interest penalty within 10 days after the date the invoice amount is paid;
and

(3) Makes a written demand to the designated payment office for additional penalty payment,
in accordance with subdivision “A.4.b” of this clause, postmarked not later than 40 days
after the date the invoice amount is paid.

(1) Contractors shall support written demands for additional penalty payments with the
following data. No additional data shall be required. Contractors shall—
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(a) Specifically assert that late payment interest is due under a specific invoice, and
request payment of all overdue late payment interest penalty and such additional
penalty as may be required;

(b) Attach a copy of the invoice on which the unpaid late payment interest was due; and

(c) State that payment of the principal has been received, including the date of receipt.

(2) Demands must be postmarked on or before the 40th day after payment was made, except
that--

(a) If the postmark is illegible or nonexistent, the demand must have been received and
annotated with the date of receipt by the designated payment office on or before the
40th day after payment was made; or

(b) If the postmark is illegible or nonexistent and the designated payment office fails to
make the required annotation, the demand's validity will be determined by the date
the Contractor has placed on the demand; provided such date is no later than the 40th
day after payment was made.

c. (1) The additional penalty shall be equal to 100 percent of any original late payment interest
penalty except—

(a) The additional penalty shall not exceed $5,000;

(b) The additional penalty shall never be less than $25; and

(c) No additional penalty is owed if the amount of the underlying interest penalty is less
than $1.

(2) If the interest penalty ceases to accrue in accordance with the limits stated in subdivision
“A.4.c” of this clause, the amount of the additional penalty shall be calculated on the
amount of interest penalty that would have accrued in the absence of these limits, subject
to the overall limits on the additional penalty specified in subdivision “A.6.c.(1)” of this
clause.

(3) For determining the maximum and minimum additional penalties, the test shall be the
interest penalty due on each separate payment made for each separate contract. The
maximum and minimum additional penalty shall not be based upon individual invoices
unless the invoices are paid separately. Where payments are consolidated for disbursing
purposes, the maximum and minimum additional penalty determination shall be made
separately for each contract therein.

(4) The additional penalty does not apply to payments regulated by other Government
regulations (e.g., payments under utility contracts subject to tariffs and regulation).

B. Contract financing payments—

1. Due dates for recurring financing payments. If this contract provides for contract financing,
requests for payment shall be submitted to the designated billing office as specified in this contract or as
directed by the Contracting Officer. Contract financing payments shall be made on the [insert day as
prescribed by Agency head; if not prescribed, insert 30th day] day after receipt of a proper contract-
financing request by the designated billing office. In the event that an audit or other review of a specific
financing request is required to ensure compliance with the terms and conditions of the contract, the
designated payment office is not compelled to make payment by the due date specified.
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2. Due dates for other contract financing. For advance payments, loans, or other arrangements that
do not involve recurring submissions of contract financing requests, payment shall be made in accordance
with the corresponding contract terms or as directed by the Contracting Officer.

3. Interest penalty not applicable. Contract financing payments shall not be assessed an interest
penalty for payment delays.

C. Subcontract clause requirements. The Contractor shall include in each subcontract for property or
services (including a material supplier) for the purpose of performing this contract the following:

1. Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of
payment out of such amounts as are paid to the Contractor under this contract.

2. Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the
subcontractor an interest penalty for each payment not made in accordance with the payment clause—

a. For the period beginning on the day after the required payment date and ending on the date on
which payment of the amount due is made; and

b. Computed at the rate of interest established by the Secretary of the Treasury, and published in
the Federal Register, for interest payments under section 12 of the Contract Disputes Act of
1978 (41 U.S.C. 611) (otherwise CDA does not apply to this contract) in effect at the time the
Contractor accrues the obligation to pay an interest penalty.

3. Subcontractor clause flowdown. A clause requiring each subcontractor to include a payment
clause and an interest penalty clause conforming to the standards set forth in subparagraphs “C.1” and
“C.2” of this clause in each of its subcontracts, and to require each of its subcontractors to include such
clauses in their subcontracts with each lower-tier subcontractor or supplier.

D. Subcontract clause interpretation. The clauses required by paragraph “C” of this clause shall not be
construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in
their subcontract, provisions that—

1. Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified
percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with
terms and conditions agreed to by the parties to the subcontract, giving such recognition as the parties
deem appropriate to the ability of a subcontractor to furnish a performance bond and a payment bond;

2.  Withholding permitted. Permit the Contractor or subcontractor to make a determination that part
or all of the subcontractor's request for payment may be withheld in accordance with the subcontract
agreement; and

3. Withholding requirements. Permit such withholding without incurring any obligation to pay a late
payment penalty if--

a. A notice conforming to the standards of paragraph “G” of this clause previously has been
furnished to the subcontractor; and

b. A copy of any notice issued by a Contractor pursuant to subdivision “D.3.a” of this clause has
been furnished to the Contracting Officer.
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E. Subcontractor withholding procedures. If a Contractor, after making a request

for payment to the NAFI but before making a payment to a subcontractor for the subcontractor's
performance covered by the payment request, discovers that all or a portion of the payment otherwise due
such subcontractor is subject to withholding from the subcontractor in accordance with the subcontract
agreement, then the Contractor shall—

1. Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of
paragraph “G” of this clause as soon as practicable upon ascertaining the cause giving rise to a
withholding, but prior to the due date for subcontractor payment;

2. Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of
the notice furnished to the subcontractor pursuant to subparagraph “E.1” of this clause;

3. Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an
amount not to exceed the amount specified in the notice of withholding furnished under subparagraph
“E.1” of this clause;

4. Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the
correction of the identified subcontract performance deficiency, and—

a. Make such payment within—

(1) Seven days after correction of the identified subcontract performance deficiency (unless
the funds therefore must be recovered from the NAFI because of a reduction under
subdivision “E.5.a” of this clause; or

(2) Seven days after the Contractor recovers such funds from the NAFT; or

b. Incur an obligation to pay a late payment interest penalty computed at the rate of interest
established by the Secretary of the Treasury, and published in the Federal Register, for
interest payments under section 12 of the Contracts Disputes Act of 1978 (41 U.S.C.
611)(otherwise the CDA of 1978 does not apply to this contract) in effect at the time the
Contractor accrues the obligation to pay an interest penalty;

5. Notice to Contracting Officer. Notify the Contracting Officer upon—

a. Reduction of the amount of any subsequent certified application for payment; or
b. Payment to the subcontractor of any withheld amounts of a progress payment, specifying—

(1) The amounts withheld under subparagraph “E.1” of this clause; and
(2) The dates that such withholding began and ended; and

6. Interest to NAFI. Be obligated to pay to the NAFI an amount equal to interest on the withheld
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of
the withheld amounts from the NAFI until—

a. The day the identified subcontractor performance deficiency is corrected; or
b. The date that any subsequent payment is reduced under subdivision “E.5.a” of this clause.

F. Third-party deficiency reports—
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1. Withholding from subcontractor. If a Contractor, after making payment to a first-tier
subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred
to as a "second-tier subcontractor") a written notice in accordance with section 2 of the Act of August 24,
1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance
under the contract for which the Contractor may be ultimately liable, and the Contractor determines that
all or a portion of future payments otherwise due such first-tier subcontractor is subject to withholding in
accordance with the subcontract agreement, the Contractor may, without incurring an obligation to pay an
interest penalty under subparagraph “E.6” of this clause—

a. Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph “G”
of this clause as soon as practicable upon making such determination; and

b. Withhold from the first-tier subcontractor's next available progress payment or payments an
amount not to exceed the amount specified in the notice of withholding furnished under
subdivision “F.1.a” of this clause.

2. Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after
receipt of satisfactory written notification that the identified subcontract performance deficiency has been
corrected, the Contractor shall—

a. Pay the amount withheld under subdivision “F.1.b” of this clause to such first-tier
subcontractor; or
b. Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor
computed at the rate of interest established by the Secretary of the Treasury, and published in
the Federal Register, for interest payments under section 12 of the Contracts Disputes Act of
1978 (41 U.S.C. 611)(otherwise CDA of 1978 does not apply to this contract) in effect at the
time the Contractor accrues the obligation to pay an interest penalty.

G. Written notice of subcontractor withholding. A written notice of any withholding shall be issued to a
subcontractor (with a copy to the Contracting Officer of any such notice issued by the Contractor),
specifying—

1. The amount to be withheld;
2. The specific causes for the withholding under the terms of the subcontract; and

3. The remedial actions to be taken by the subcontractor in order to receive payment of the amounts
withheld.

H. Subcontractor payment entitlement. The Contractor may not request payment from the NAFI of any
amount withheld or retained in accordance with paragraph “D” of this clause until such time as the
Contractor has determined and certified to the Contracting Officer that the subcontractor is entitled to the
payment of such amount.

I.  Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause
included in the subcontract pursuant to paragraph “C” of this clause does not constitute a dispute to which
the NAFTI is a party. The NAFI may not be interpleaded in any judicial or administrative proceeding
involving such a dispute.

J. Preservation of prime-subcontractor rights. Except as provided in paragraph “I”” of this clause, this
clause shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to

Section I Page 125 of 278



RFP NAVMWR-11-R-00XX NAS Meridian, MS
Golf Course Clubhouse Expansion

the Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the
Contractor or deficient subcontract performance or nonperformance by a subcontractor.

K. Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph “C” of this
clause shall not be construed to be an obligation of the NAFI for such interest penalty. A cost-
reimbursement claim may not include any amount for reimbursement of such interest penalty.

1-23 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION
A. Definitions. As used in this clause—

1. "Covered area," as used in this clause, means the geographical area described in the solicitation
for this contract.

2. "Deputy Assistant Secretary," as used in this clause, means the Deputy Assistant Secretary for
Federal Contract Compliance, U.S. Department of Labor, or a designee.

3. "Employer's identification number," as used in this clause, means the Federal Social Security
number used on the employer's quarterly federal tax return, U.S. Treasury Department Form 941.

4. "Minority," as used in this clause, means—

a. American Indian or Alaskan Native (all persons having origins in any of the original peoples
of North America and maintaining identifiable tribal affiliations through membership and
participation or community identification).
b. Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands);
c. Black (all persons having origins in any of the black African racial groups not of Hispanic
origin); and
d. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other
Spanish culture or origin, regardless of race).

B. If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any
construction trade, each such subcontract in excess of $10,000 shall include this clause and the Notice
containing the goals for minority and female participation stated in the solicitation for this contract.

C. Ifthe Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S.
Department of Labor in a covered area, either individually or through an association, its affirmative action
obligations on all work in the plan area (including goals) shall comply with the plan for those trades that
have unions participating in the plan. Contractors must be able to demonstrate participation in, and
compliance with, the provisions of the plan. Each Contractor or subcontractor participating in an
approved plan is also required to comply with its obligations under the Equal Opportunity clause, and to
make a good faith effort to achieve each goal under the plan in each trade in which it has employees. The
overall good-faith performance by other Contractors or subcontractors toward a goal in an approved plan
does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve the plan's
goals.

D. The Contractor shall implement the affirmative action procedures in subparagraphs “G.1 — 16” of this

clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours
of employment and training of minority and female utilization that the Contractor should reasonably be
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able to achieve in each construction trade in which it has employees in the covered area. If the Contractor
performs construction work in a geographical area located outside of the covered area, it shall apply the
goals established for the geographical area where that work is actually performed. The Contractor is
expected to make substantially uniform progress toward its goals in each craft.

E. Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union
with which the Contractor has a collective bargaining agreement, to refer minorities or women shall
excuse the Contractor's obligations under this clause, Executive Order 11246, as amended, or the
regulations thereunder.

F. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the
goals, apprentices and trainees must be employed by the Contractor during the training period, and the
Contractor must have made a commitment to employ the apprentices and trainee at the completion of
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant
to training programs approved by the U.S. Department of Labor.

G. The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation
of the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results
from its actions. The Contractor shall document these efforts fully and implement affirmative action steps
at least as extensive as the following:

1. Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all
facilities where the Contractor's employees are assigned to work. The Contractor, if possible, will assign
two or more women to each construction project. The Contractor shall ensure that foremen,
superintendents, and other onsite supervisory personnel are aware of and carry out the Contractor's
obligation to maintain such a working environment, with specific attention to minority or female
individuals working at these sites or facilities.

2. Establish and maintain a current list of sources for minority and female recruitment. Provide
written notification to minority and female recruitment sources and community organizations when the
Contractor or its unions have employment opportunities available, and maintain a record of the
organizations' responses.

3. Establish and maintain a current file of the names, addresses, and telephone numbers of each
minority and female off-the-street applicant, referrals of minorities or females from unions, recruitment
sources, or community organizations, and the action taken with respect to each individual. If an individual
was sent to the union hiring hall for referral and not referred back to the Contractor by the union or, if
referred back, not employed by the Contractor, this shall be documented in the file, along with whatever
additional actions the Contractor may have taken.

4. Immediately notify the Deputy Assistant Secretary when the union or unions with which the
Contractor has a collective bargaining agreement has not referred back to the Contractor a minority or
woman sent by the Contractor, or when the Contractor has other information that the union referral
process has impeded the Contractor's efforts to meet its obligations.

5. Develop on-the-job training opportunities and/or participate in training programs for the area that
expressly include minorities and women, including upgrading programs and apprenticeship and trainee
programs relevant to the Contractor's employment needs, especially those programs funded or approved
by the Department of Labor. The Contractor shall provide notice of these programs to the sources
compiled under subparagraph “G.2” above.
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6. Disseminate the Contractor's equal employment policy by—

a. Providing notice of the policy to unions and to training, recruitment, and outreach programs,
and requesting their cooperation in assisting the Contractor in meeting its contract
obligations;

b. Including the policy in any policy manual and in collective bargaining agreements;

c. Publicizing the policy in the company newspaper, annual report, etc;

d. Reviewing the policy with all management personnel and with all minority and female
employees at least once a year; and

e. Posting the policy on bulletin boards accessible to employees at each location where
construction work is performed.

7. Review, at least annually, the Contractor's equal employment policy and affirmative action
obligations with all employees having responsibility for hiring, assignment, layoff, termination, or other
employment decisions. Conduct review of this policy with all onsite supervisory personnel before
initiating construction work at a job site. A written record shall be made and maintained identifying the
time and place of these meetings, persons attending, subject matter discussed, and disposition of the
subject matter.

8. Disseminate the Contractor's equal employment policy externally by including it in any
advertising in the news media, specifically including minority and female news media. Provide written
notification to, and discuss this policy with, other Contractors and subcontractors with which the
Contractor does or anticipates doing business.

9. Direct recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female recruitment and
training organizations serving the Contractor's recruitment area and employment needs. Not later than 1
month before the date for acceptance of applications for apprenticeship or training by any recruitment
source, send written notification to organizations such as the above, describing the openings, screening
procedures, and tests to be used in the selection process.

10. Encourage present minority and female employees to recruit minority persons and women. Where
reasonable, provide after-school, summer, and vacation employment to minority and female youth both
on the site and in other areas of the Contractor's workforce.

11. Validate all tests and other selection requirements where required.

12. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities. Encourage these employees to seek or to prepare for, through
appropriate training, etc., opportunities for promotion.

13. Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and employment-
related activities to ensure that the Contractor's obligations under this contract are being carried out.

14. Ensure that all facilities and company activities are nonsegregated except that separate or single-
user toilet and necessary changing facilities shall be provided to assure privacy between the sexes.

15. Maintain a record of solicitations for subcontracts for minority and female construction

contractors and suppliers, including circulation of solicitations to minority and female contractor
associations and other business associations.
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16. Conduct a review, at least annually, of all supervisors' adherence to and performance under the
Contractor's equal employment policy and affirmative action obligations.

H. The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one
or more of the affirmative action obligations contained in subparagraphs “G.1 — G.16”. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the
contractor is a member and participant may be asserted as fulfilling one or more of its obligations under
subparagraphs “G.1 — G.16”, provided the Contractor—

1. Actively participates in the group;

2. Makes every effort to ensure that the group has a positive impact on the employment of
minorities and women in the industry;

3. Ensures that concrete benefits of the program are reflected in the Contractor's minority and
female workforce participation;
4. Makes a good-faith effort to meet its individual goals and timetables; and

5. Can provide access to documentation that demonstrates the effectiveness of actions taken on
behalf of the Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill
an obligation shall not be a defense for the Contractor's noncompliance.

I. A single goal for minorities and a separate single goal for women shall be established. The Contractor
is required to provide equal employment opportunity and to take affirmative action for all minority
groups, both male and female, and all women, both minority and nonminority. Consequently, the
Contractor may be in violation of Executive Order 11246, as amended, if a particular group is employed
in a substantially disparate manner.

J. The Contractor shall not use goals or affirmative action standards to discriminate against any person
because of race, color, religion, sex, or national origin.

K. The Contractor shall not enter into any subcontract with any person or firm debarred from
Government contracts under Executive Order 11246, as amended.

1. The Contractor shall carry out such sanctions and penalties for violation of this clause and of the
Equal Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as
may be imposed or ordered under Executive Order 11246, as amended, and its implementing regulations,
by the OFCCP. Any failure to carry out these sanctions and penalties as ordered shall be a violation of
this clause and Executive Order 11246, as amended.

M. The Contractor in fulfilling its obligations under this clause shall implement affirmative action
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve
maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to
comply with the requirements of Executive Order 11246, as amended, the implementing regulations, or
this clause, the Deputy Assistant Secretary shall take action as prescribed in 41 CFR 60-4.8.

N. The Contractor shall designate a responsible official to—
1. Monitor all employment-related activity to ensure that the Contractor's equal employment policy

is being carried out;
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2. Submit reports as may be required by the Government/NAFI; and

3. Keep records that shall at least include for each employee the name, address, telephone number,
construction trade, union affiliation (if any), employee identification number, social security number,
race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours
worked per week in the indicated trade, rate of pay, and locations at which the work was performed.
Records shall be maintained in an easily understandable and retrievable form; however, to the degree that
existing records satisfy this requirement, separate records are not required to be maintained.

O. Nothing contained herein shall be construed as a limitation upon the application of other laws that
establish different standards of compliance or upon the requirements for the hiring of local or other area
residents (e.g., those under the Public Works Employment Act of 1977 and the Community Development
Block Grant Program).

1-24  ASSIGNMENT OF CLAIMS: The contractor cannot assign any right or delegate any
obligations under this contract without the prior written permission of the Contracting Officer.

1-25 NONWAIVER OF DEFAULTS: Any failure by the NAFI at any time, or from time to time, to
enforce or require strict performance of any terms or conditions of this contract will not constitute waiver
thereof and will not affect or impair such terms or conditions in any way or the NAFI’s right at any time
to avail itself of such remedies as it may have for any breach or breaches of such terms and conditions.

1-26  DISPUTES

A. This contract is subject to the rules and regulations promulgated by the Secretary of Defense and
Secretary of the Navy for NAF contracting.

B. The contract is not subject to the Contract Disputes Act of 1978 (41 U.S.C. 601-613).
C. All disputes arising under or relating to this contract shall be resolved under this clause.

D. "Claims," as used in this clause, means a written demand or written assertion by one of the
contracting parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or
interpretation of contract forms, or other relief arising under or relating to this contract. A claim arising
under a contract, unlike a claim relating to that contract, is a claim that can be resolved under a contract
clause that provides for the relief sought by the claimant. A voucher, invoice, or other routine request for
payment that is not in dispute when submitted is not a claim under this clause. The submission may be
converted to a claim under this clause, by complying with the submission requirements of this clause, if it
is disputed either as to liability or amount or is not acted upon in a reasonable time.

E. 1. A claim by the Contractor shall be made in writing and submitted to the Contracting Officer for a
written decision. A claim by the NAFI against the Contractor shall be subject to a written decision by the
Contracting Officer.

2. For Contractor claims exceeding $100,000, the Contractor shall submit with the claim a
certification that-

a. The claim is made in good faith;

b. Supporting data are accurate and complete to the best of the Contractor's knowledge and
belief; and
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c. The amount requested accurately reflects the contract adjustment for which the contractor
believes the NAFI is liable.

3. a. Ifthe Contractor is an individual, the certification shall be executed by that individual.
b. Ifthe Contractor is not an individual, the certification shall be executed by-

(1) A senior company official in charge at the Contractor's plant or location involved, or
(2) An officer or general partner of the Contractor having overall responsibility for the
conduct of the Contractor's affairs.

F. For contract claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over
$100,000, the Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the
date by which the decision will be made.

G. The Contracting Officer's decision shall be final unless the contractor appeals as provided in
paragraph “H” of this clause.

H. The Contracting Officer's final decision on claims may be appealed by submitting a written appeal to

Commander, Navy Installations Command (CNIC), within 90 days of receipt of the Contracting Officer's

final decision. Decisions of the Commander, Navy Installations Command are final and are not subject to
further appeal.

I.  The Contractor shall proceed diligently with performance of this contract, pending final resolution of
any request for relief, claim, appeal, or action arising under the contract, and comply with any decision of
the Contracting Officer.

1-27 PROPERTY RECORDS: The NAFI shall maintain the NAFI’s official property records in
connection with NAFI property under this contract. Deleting the requirement for the contractor to
maintain such records hereby modifies the clause NAFI Property.

1-28 NAFI PROPERTY

A. The Contractor shall sign a receipt for any property furnished by the NAFI and upon expiration of this
contract shall return such property to the NAFI in the same condition as when received, except for fair
wear and tear.

B. Such property will be supplied to the Contractor in a condition suitable for the intended use and in a
timely manner.

C. Ifproperty is received in a less than functional state or in a time frame which would delay
Contractor's performance, the Contractor shall, upon receipt of property, notify the Contracting Officer,
detailing the facts, and as directed by the Contracting Officer and at NAFI expense, either repair, modify,
return or otherwise dispose of the property. In the case of an untimely delivery by the NAFI, the
Contracting Officer shall make a determination of the delay, if any, caused by the NAFI, and the
Contracting Officer shall make an equitable adjustment in accordance with paragraph “D”.

D. The Contracting Officer shall, upon written notification from the Contractor of any such
discrepancies, make an equitable adjustment from such expenses incurred by the contractor.
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E. After completion of the contract, if any such property is lost, damaged or destroyed by the Contractor,
the NAFI shall be paid the cost of repairs of damages or the fair market value of the property as
determined by the Contracting Officer.

F. Equitable adjustment. When this clause specifies an equitable adjustment, it shall be made to any
affected contract provision in accordance with the procedures of the Changes clause. When appropriate,
the Contracting Officer may initiate an equitable adjustment in favor of the NAFI. The right to any
equitable adjustment shall be the Contractor's exclusive remedy. The NAFI shall not be liable for breach
of contract for--

1. Any delay in delivery of NAFI furnished property;

2. Delivery of NAFI furnished property in a condition not suitable for its intended use,
3. A decrease in or substitution of NAFI furnished property; or

4. Failure to repair or replace NAFI property for which the NAFI is responsible.

1-29 COMMERCIAL WARRANTY': The contractor agrees that the supplies or services furnished
under this contract shall be covered by the most favorable commercial warranties the contractor gives to
any customer for such supplies or services and that the rights and remedies provided herein are in addition
to and to not limit any rights afforded to the NAFI by any other clause of this contract.

1-30 PROTECTING THE NAFI’S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED OR PROPOSED FOR DEBARMENT

A. The Government suspends or debars Contractors to protect the Government/NAFT's interests. The
Contractor shall not enter into any subcontract in excess of $25,000 with a Contractor that is debarred,
suspended, or proposed for debarment unless there is a compelling reason to do so.

B. The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed
$25,000, to disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the
subcontractor, or its principals, is or is not debarred, suspended, or proposed for debarment by the Federal
Government.

C. A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing,
before entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see
https://www.epls.gov for information on the List of Parties Excluded from Federal Procurement and
Nonprocurement Programs). The notice must include the following:

1. The name of the subcontractor.

2. The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties
Excluded from Federal Procurement and Nonprocurement Programs.

3. The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion
on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs.

4. The systems and procedures the Contractor has established to ensure that it is fully protecting the

NAFT's interests when dealing with such subcontractor in view of the specific basis for the party's
debarment, suspension, or proposed debarment.
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1-31 CLAUSES INCORPORATED BY REFERENCE: This contract incorporates one or more
clauses by reference, with the same force and effect as if they were given in full text. Full text is
available upon request.

1-32  TERMINATION FOR CONVENIENCE: The Contracting Officer, by written notice, may
terminate this contract, in whole or in part, when it is in the best interest of the NAFI in accordance with
BUPERINST 7043.1B. In the event of such termination, the contractor shall immediately stop all
terminated work hereunder and shall immediately cause any and all of its suppliers and subcontractors to
cease work on the terminated portion(s) of the contract. Subject to the terms of this contract, the
contractor shall be paid a percentage of the contract price reflecting the percentage of the work performed
prior to the notice of termination, plus reasonable charges that the contractor can demonstrate to the
satisfaction of the NAFI, using its standard record keeping system, have resulted from the termination.
The contractor shall not be paid for any work performed or costs incurred that reasonably could have been
avoided.

1-33 DEFAULT (FIXED-PRICE CONSTRUCTION)

A. If the Contractor refuses or fails to prosecute the work, or any separable part, with the diligence that
will ensure its completion within the time specified in this contract including any extension, or fails to
complete the work within this time, the NAFI may, by written notice to the Contractor, terminate the right
to proceed with the work or the separable part of the work that has been delayed. In this event, the NAFI
may take over the work and complete it by contract or otherwise, and may take possession of and use any
materials, appliances, and plant on the work site necessary for completing the work. The Contractor and
its sureties shall be liable for any damage to the NAFI resulting from the Contractor's refusal or failure to
complete the work within the specified time, whether or not the Contractor's right to proceed with the
work is terminated. This liability includes any increased costs incurred by the NAFI in completing the
work.

B. The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages
under this clause, if:

1. The delay in completing the work arises from unforeseeable causes beyond the control and
without the fault or negligence of the Contractor. Examples of such causes include (i) acts of God or of
the public enemy, (ii) acts of the NAFI and /or Government, in either its sovereign or contractual
capacity, (iii) acts of another contractor in the performance of a contract with the NAFI or with the
government, (iv) fires, (v) floods, (vi) epidemics, (vii) quarantine restrictions, (viii) strikes, (ix) freight
embargoes, (x) unusually severe weather, or (xi) delays of subcontractors or suppliers at any tier arising
from unforeseeable causes beyond the control and without the fault or negligence of both the Contractor
and such subcontractors or suppliers; and

2. The Contractor, within 10 days from the beginning of any delay (unless extended by the
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay. The Contracting
Officer shall ascertain the facts and the extent of the delay. If, in the judgment of the Contracting Officer,
the findings of fact warrant such action, the time for completing the work shall be extended. The findings
of the Contracting Officer shall be final and conclusive on the parties, but subject to appeal under the
Disputes clause.

C. If, after termination of the contractor's right to proceed, it is determined that the contractor was not in

default, or that the delay was excusable, the rights and obligations of the parties will be the same as if the
termination has been issued for convenience of the NAFI.
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D. The rights and remedies of the NAFI in this clause are in addition to any other rights and remedies
provided by law or under this contract.

1-34  WARRANTY OF CONSTRUCTION

A. In addition to any other warranties in this contract, the contractor warrants, except as provided in
paragraph “J” of this clause, that work performed under this contract conforms to the contract
requirements and is free of any defect in equipment, material, or design furnished, or workmanship
performed by the Contractor or any subcontractor or supplier at any tier.

B. This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If
the NAFI takes possession of any part of the work before final acceptance, this warranty shall continue
for a period of 1 year from the date the NAFI takes possession.

C. The Contractor shall remedy at the Contractor's expense any damage to NAFI or Government owned
or controlled real or personal property, when that damage is the result of--

1. The Contractor's failure to conform to contract requirements; or

2. Any defect of equipment, material, workmanship, or design furnished.
D. The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.
The Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of

repair or replacement.

E. The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the
discovery of any failure, defect or damage.

F. If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt
of notice, the NAFI shall have the right to replace, repair, or otherwise remedy the failure, defect, or
damage at the Contractor's expense.

G. With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers
for work performed and materials furnished under this contract, the Contractor shall—

1. Obtain all warranties that would be given in normal commercial practice;

2. Require all warranties to be executed, in writing, for the benefit of the NAFT if directed by the
Contracting Officer; and

3. Enforce all warranties for the benefit of the NAFI, if directed by the Contracting Officer.

H. In the event the Contractor's warranty under paragraph (b) of this clause has expired, the NAFI may
bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

I.  Unless a defect is caused by the negligence of the contractor or subcontractor or supplier at any tier,
the Contractor shall not be liable for the repair of any defects of material or design furnished by the NAFI
nor for the repair of any damage that results from any defects, gross mistakes, or fraud.

J.  This warranty shall not limit the NAFT's rights under the Inspection and Acceptance clause of this

contract with respect to latent defects, gross mistakes, or fraud.
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1-35 ACCIDENT PREVENTION, FIRE PROTECTION, AND SANITATION: If this contract is
performed in whole or in part on premises owned or under the control of the United States Government
and/or the NAFI, the Contractor shall conform to all safety regulations and requirements concerning such
premises in effect any time during the performance of the contract and take all necessary steps and
precautions to prevent accidents.

1-36 MODIFICATION PROPOSALS-PRICE BREAKDOWN: The Contractor, in connection
with any proposal he makes for a contract modification, shall furnish a price breakdown, itemized as
required by the Contracting Officer. Unless otherwise directed, the breakdown shall be in sufficient detail
to permit any analysis of all material, labor, equipment, subcontract and overhead costs, as well as profit,
and shall cover all work involved in the modification, whether such work was deleted, added or changed.
Any amount claimed for subcontracts shall be supported by a similar price breakdown. In addition, if the
proposal includes a time extension, the justification therefore shall also be furnished. The proposal,
together with the price breakdown and time extension justification, shall be furnished by the date
specified by the Contracting Officer.

1-37 PAYMENT BY THIRD PARTY

A. General. The Contractor agrees to accept payments due under this contract, through payment by a
third party in lieu of payment directly from the NAFI, in accordance with the terms of this clause. The
third party and, if applicable, the particular Government-wide commercial credit card to be used are
identified elsewhere in this contract.

B. Contractor payment request. In accordance with the clauses of this contract that authorize the
Contractor to submit invoices, contract financing requests, or as provided in other clauses providing for
payment to the Contractor, the Contractor shall make such payment requests through a charge to the
NAFI account with the third party, at the time and for the amount due in accordance with the terms of this
contract.

C. Payment. The Contractor and the third party shall agree that all payments due under this contract shall
be made upon submittal of payment requests to the third party in accordance with the terms and
conditions of an agreement between the Contractor, the Contractor’s financial agent (if any), and the third
party and its agents (if any). No payment shall be due the Contractor until such agreement is made.
Payments made or due by the third party under this clause are not payments made by the NAFI and are
not subject to the Prompt Payment Act or any implementation thereof in this contract.

D. Documentation. Documentation of each charge against the NAFI’s account shall be provided to the
Contracting Officer upon request.

E. Assignment of claims. Notwithstanding any other provision of this contract, if any payment is made
under this clause, then no payment under this contract shall be assigned under the provisions of the
assignment of claims terms of this contract or the Assignment of Claims Act of 1940, as amended, 31
U.S.C.3727,41 U.S.C. 15.

F. Other payment terms. The other payment terms of this contract shall govern the content and
submission of payment requests. If any clause requires information or documents in or with the payment
request, which is not provided in the third party agreement referenced in paragraph “C” of this clause, the
Contractor shall obtain instructions from the Contracting Officer before submitting such a payment
request.

1-38  PERMITS AND RESPONSIBILITIES
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The Contractor shall, without additional expense to the NAFI, be responsible for obtaining any necessary
licenses and permits, and for complying with any Federal, State, and municipal laws, codes and
regulations applicable to the performance of the work. The Contractor shall also be responsible for all
damages to persons or property that occur as a result of the Contractor's fault or negligence, and shall take
proper safety and health precautions to protect the work, the workers, the public, and property of others.
The Contractor shall also be responsible for all materials delivered and work performed until completion
and acceptance of the entire work, except for any completed unit of work, which may have been accepted
under the contract.

1-39 REMOVAL OF CONTRACTOR'S EMPLOYEES

The Contractor agrees to utilize only experienced, responsive and capable people in the performance of
the work. The Contracting Officer may require that the Contractor remove employees who endanger
persons or property, or whose continued employment under this contract is inconsistent with the interest
of military security.

1-40 SAVE HARMLESS

The Contractor shall save indemnify, save harmless and defend the NAF, its outlets and customer from
any liability, claimed or established for violation or infringement of any copyright or trademark right
asserted by a third party with respect to goods hereby ordered or any part thereof. Also the contractor
shall at all times hold and save harmless the NAFI, its agents, representatives, and employees from any
and all suits and expenses which rise out of acts or omissions of the contractor, its agents, or employees.

1-41 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5
are hereby incorporated by reference in this contract.

I-42  DISPUTES CONCERNING LABOR STANDARDS

The United States Department of Labor has set forth in 29 CFR Parts 5, 6 and 7 procedures for resolving
disputes concerning labor standards requirements. Such disputes shall be resolved in accordance with
those procedures and not the Disputes clause of this contract. Disputes within the meaning of this clause
include disputes between the Contractor (or any of its subcontractors) and the contracting agency, the
U.S. Department of Labor, or employees or their representatives.

1-43 CONTRACT TERMINATION-DEBARMENT

A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards
Act--Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with
Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related
Act Regulations, or Certification of Eligibility may be grounds for termination of the contract and for
debarment as a Contractor and subcontractor.

1-44  DIFFERING SITE CONDITIONS
A. The contractor shall promptly, and before the conditions are disturbed, give a written notice to the

Contracting Officer of (1) subsurface or latent physical conditions at the site which differ materially from
those indicated in this contract, or (2) unknown physical conditions at the site, of an unusual nature,
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which differ materially from those ordinarily encountered and generally recognized as inhering in work of
the character provided for in this contract.

B. The Contracting Officer shall investigate the site conditions, promptly after receiving the notice. If
the conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the
time required for, performance of any part of the work under this contract, whether or not changed as a
result of the conditions, an equitable adjustment shall be made under this clause and the contract modified
in writing accordingly.

C. No request by the Contractor for an equitable adjustment to the contract under this clause shall be
allowed, unless the Contractor has given the written notice required; provided, that the time prescribed in
“A” above for giving written notice may be extended by the Contracting Officer.

D. No request by the Contractor for an equitable adjustment to the contract for differing site conditions
shall be allowed if made after final payment under this contract.

I1-45  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK

A. The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and
location of work, and that it has investigated and satisfied itself as to the general and local conditions
which can affect the work, or its cost, including but not limited to (1) conditions bearing upon
transportation, disposal, handling, and storage of materials; (2) the availability of labor, water, electric
power, and roads; (3) uncertainties of weather, river stages, tides or similar physical conditions at the site;
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities
needed preliminary to and during work performance. The Contractor also acknowledges that it has
satisfied itself as to the character, quality and quantity of surface and subsurface materials or obstacles to
be encountered insofar as this information is reasonably ascertainable from an inspection of the site,
including all exploratory work done by the NAFI, as well as from drawings and specifications made a part
of this contract. Any failure of the Contractor to take the actions described and acknowledged in this
paragraph will not relieve the Contractor from responsibility for estimating properly the difficulty and
cost of successfully performing the work, or for proceeding to successfully perform the work without
additional expense to the NAFI.

B. The NAFI assumes no responsibility for any conclusions or interpretations made by the Contractor
based on the information made available by the NAFI. Nor does the NAFI assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of
its officers, employees, or agents before the execution of this contract, unless that understanding or
representation is expressly stated in this contract.

1-46 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of materials) on NAFI or Government
premises to areas authorized or approved by the Contracting Officer. The Contractor shall hold and save
the Government and the NAFI, its officers, employees, and agents, free and harmless from liability of any
nature occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices, etc.) and utilities may be erected by the
Contractor only with the approval of the Contracting Officer, and shall be built with labor and materials
furnished by the Contractor without expense to the NAFI. The temporary buildings and utilities shall
remain the property of the Contractor and shall be removed by the contractor at the contractor's expense
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upon completion of the work. With the written consent of the Contracting Officer, the buildings and
utilities may be abandoned and need not be removed.

C. The Contractor shall, under regulations prescribed by the Contracting Officer, use only established
roadways, or use temporary roadways constructed by the Contractor when and as authorized by the
Contracting Officer. When materials are transported in prosecuting the work, vehicles shall not be loaded
beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any
Federal, State, or local law or regulation. When it is necessary to cross curbs or sidewalks, the Contractor
shall protect them from damage. The Contractor shall repair or pay for the repair of any damaged curbs,
sidewalks, or roads.

1-47  CLEANING UP

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of
waste materials. Before completing the work, the Contractor shall remove from the work and premises
any rubbish, tools, scaffolding, equipment, and materials that are not the property of the NAFI or the
Government. Upon completing the work, the Contractor shall leave the work area in a clean, neat, and
orderly condition satisfactory to the Contracting Officer.

1-48  SUSPENSION OF WORK

A. The Contracting Officer may order the Contractor in writing to suspend, delay, or interrupt all or any
part of the work of this contract for the period of time that the Contracting Officer determines appropriate
for the convenience of the NAFI.

B. If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2)
by the Contracting Officer's failure to act within the time specified in this contract (or within a reasonable
time if not specified) an adjustment shall be made for any increase in the cost of performance of this
contract (excluding profit) necessarily caused by such unreasonable suspension, delay, or interruption and
the contract modified in writing accordingly. However, no adjustment shall be made under this clause for
any suspension, delay, or interruption to the extent that performance would have been so suspended,
delayed, or interrupted by any other cause, including the fault or negligence of the Contractor, or for
which an equitable adjustment is provided for or excluded under any other term or condition of this
contract.

C. A claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but
this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim,
in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension,
delay, or interruption, but not later than the date of the final payment under the contract.

I-49 OTHER CONTRACTS

The NAFI or the Government may undertake or award other contracts for additional work at or near the
site of the work under this contract. The Contractor shall fully cooperate with the other contractors and
with NAFI and Government employees and shall carefully adapt scheduling and performing the work
under this contract to accommodate the additional work, heeding any direction that may be provided by
the Contracting Officer. The Contractor shall not commit or permit any act that will interfere with the
performance of work by any other contractor or by NAFI or Government employees.
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I-50 NOTICE TO THE NAFI OF LABOR DISPUTES

A. If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatens to
delay the timely performance of this contract, the Contractor shall immediately give notice, including all
relevant information, to the Contracting Officer.

B. The Contractor agrees to insert the substance of this clause, including this paragraph “B”, in any
subcontract to which a labor dispute may delay the timely performance of this contract; except that each
such subcontract shall provide that in the event its timely performance is delayed or threatened by delay
by an actual or potential labor dispute, the subcontractor shall immediately notify the next higher tier
subcontractor or the prime Contractor, as the case may be, of all relevant information with respect to such
dispute.

I-51  IDENTIFICATION OF CONTRACTOR'S EMPLOYEES

A. The Contractor without expense to the NAFI shall provide for each employee, working on this
contract, an identification badge as may be approved and directed by the Contracting Officer. Each such
employee shall be required to wear his badge upon his person at all times while on duty at the site of work
or at other times and places where identification is required, and in such manner that it will be plainly
visible as a means of identification. If required by the Contracting Officer, the Contractor shall obtain
fingerprints and other means of identification for all such employees.

B. In the event the NAFI desires registration of all employees working on this project, the Contractor
shall cause them to be registered at such place and in such manner as the Contracting Officer may direct.
Upon notification that registration is to be affected, the Contractor shall not permit any employee to work
on the job site until such employee has completed the required registration.

I-52 SCHEDULES FOR CONSTRUCTION CONTRACTS

A. The Contractor shall, within five days after the work commences on the contract or another period of
time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval
three copies of a practicable schedule showing the order in which the Contractor proposes to perform the
work, and the dates on which the Contractor contemplates starting and completing the several salient
features of the work (including acquiring materials, plant, and equipment). The schedule shall be in the
form of a progress chart of suitable scale to indicate appropriately the percentage of work schedules for
completion by any given date during the period. If the Contractor fails to submit a schedule within the
time prescribed, the Contracting Officer may withhold approval of progress payments until the Contractor
submits the required schedule.

B. The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and
upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.
If, in the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the
Contractor shall take such steps necessary to improve its progress, including those that may be required
by the Contracting Officer, without additional cost to the NAFI. In this circumstance, the Contracting
Officer may require the Contractor to increase the number of shifts, overtime operations, days of work,
and/or the amount of the construction plan, and to submit for approval any supplementary schedule or
schedules in chart form as the Contracting Officer deems necessary to demonstrate how the approved rate
of progress will be regained.

C. Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause
shall be grounds for determination by the Contracting Officer that the Contractor is not prosecuting the
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work with sufficient diligence to ensure completion within the time specified in the contract. Upon
making this determination, the Contracting Officer may terminate the Contractor's right to proceed with
the work, or any separable part of it, in accordance with the default terms of the contract.

I-53 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees,
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not
unreasonably interfere with the work required under this contract. The Contractor shall only remove trees
when specifically authorized to do so, and shall avoid damaging vegetation that will remain in place. If
any limbs or branches of trees are broken during contract performance, or by the careless operation of
equipment, or by workmen, the Contractor shall trim those limbs or branches with a clean cut and paint
the cut with a tree-pruning compound as directed by the Contracting Officer.

B. The Contractor shall protect from damage all existing improvements and utilities (1) at or near the
work site, and (2) on adjacent property of a third party, the locations of which are made known to or
should be known by the Contractor. The Contractor shall repair any damage to those facilities, including
those that are the property of a third party, resulting from failure to comply with the requirements of this
contract or failure to exercise reasonable care in performing the work. If the Contractor fails or refuses to
repair the damage promptly, the Contracting Officer may have the necessary work performed and charge
the cost to the Contractor.

1-54  TIME EXTENSIONS

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause
delay in the completion of the various elements of construction. The change order granting the time
extension may provide that the contract completion date will be extended only for those specific elements
related to the changed work and that the remaining contract completion dates for all other portions of the
work will not be altered. The change order also may provide an equitable readjustment of liquidated
damages under the new completion schedule.
I-55 INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF
CONTRACT

In the event of inconsistency between any terms of this contract and any translation thereof into another
language, the English language meaning shall control.

I-56 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK

The Contractor will be required to (a) commence work under this contract within seven calendar days
(unless otherwise specified within this contract) after the date of receipt by him of notice to proceed, (b)
to prosecute work diligently, and (c) to complete the entire work, ready for use not later than the time
specified in the terms of the contract. The time stated for completion shall include final clean up of the
premises.

I-57  CLEAN AIR AND WATER (Applicable to contracts in excess of $100,000)

A. "Air Act," as used in this clause, means the Clean Air Act (42 U.S.C. 7401, et seq.).

1. "Clean air standards," as used in this clause, means--
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a. Any enforceable rules, regulations, guidelines, standards, limitations, orders, controls,
prohibitions, work practices, or other requirements contained in, issued under, or otherwise
adopted under the Air Act or Executive Order 11738;

b. An applicable implementation plan as described in section 110(d) of the Air Act (42 U.S.C.
7410(d));

¢. An approved implementation procedure or plan under section 111(c) or section 111(d) of the
Air Act (42 U.S.C. 7411(c) or (d)); or

d. An approved implementation procedure under section 112(d) of the Air Act (42 U.S.C.
7412(d)).

2. "Clean water standards," as used in this clause, means any enforceable limitation, control,
condition, prohibition, standard, or other requirement promulgated under the Water Act or contained in a
permit issued to a discharge by the EPA or by a State under an approved program, as authorized by
section 402 of the Water Act (33 U.S.C. 1342), or by local government to ensure compliance with
pretreatment regulations as required by section 307 of the Water Act (33 U.S.C. 1317).

3. "Compliance," as used in this clause, means compliance with--

a. Clean air or water standards; or

b. A schedule or plan ordered or approved by a court of competent jurisdiction, the EPA, or an
air or water pollution control agency under the requirements of the Air Act or Water Act and
related regulations.

4. "Facility," as used in this clause, means any building, plant, installation, structure, mine, vessel or
other floating craft, location, or site of operations, owned, leased, or supervised by a Contractor or
subcontractor, used in the performance of a contract or subcontract. When a location or site of operations
includes more than one building, plant, installation, or structure, the entire location or site shall be deemed
a facility except when the Administrator, or a designee, of the EPA determines that independent facilities
are collocated in one geographical area.

5. "Water Act," as used in this clause, means Clean Water Act (33 U.S.C. 1251, et seq.).
B. The Contractor agrees--

1. To comply with the requirements of section 114 of the Clean Air Act (42 U.S.C. 7414) and
section 308 of the Clean Water Act (33 U.S.C. 1318) relating to inspection, monitoring, entry, reports,
and information, as well as other requirements specified in section 114 and section 308 of the Air Act and

the Water Act, and all regulations and guidelines issued to implement those acts before the award of this
contract;

2. That no portion of the work required by this prime contract Facilities on the date when this
contract was awarded unless and until the EPA eliminates the name of the facility from the listing;

3. To use best efforts to comply with clean air standards and clean water standards at the facility in
which the contract is being performed; and

4. To insert the substance of this clause into any nonexempt subcontract, including this
subparagraph “B.4”.

I-58 COMPOSITION OF CONTRACTOR
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If the Contractor hereunder is comprised of more than one legal entity, each such entity shall be jointly
and severally liable hereunder.

1-59  SUPERINTENDENCE BY CONTRACTOR

At all times during the performance of this contract and until the work is completed and accepted, the
Contractor shall directly superintend the work or assign and have on the work a competent superintendent
who is satisfactory to the Contracting Officer and has authority to act for the Contractor.

I-60 USE AND POSSESSION PRIOR TO COMPLETION

A. The NAFI or the Government shall have the right to take possession of any completed or partially
completed part of the work. Before taking possession of or using any work, the Contracting Officer shall
furnish the Contractor a list of items of work remaining to be performed or corrected on those portions of
the work that the NAFI or the Government intends to take possession of or use. However, failure of the
Contracting Officer to list any item of work shall relieve the Contractor of responsibility for complying
with the terms of the contract. The NAFI's or the Government's possession or use shall not be deemed an
acceptance of any work under the contract.

B. While the NAFI or the Government has such possession or use, the Contractor shall be relieved of the
responsibility for the loss of or damage to the work resulting from the NAFI's or the Government's
possession or use, notwithstanding the terms of the clause in this contract entitled "Permits and
Responsibilities." If prior possession or use by the NAFI or the Government delays the progress of the
work or causes additional expense to the Contractor, an equitable adjustment shall be made in the contract
price or the time of completion, and the contract shall be modified in writing accordingly.

1-61  AVAILABILITY AND USE OF UTILITY SERVICES

A. The Government/NAFI shall make all reasonably required amounts of utilities available to the
Contractor from existing outlets and supplies, as specified in the contract. Unless otherwise provided in
the contract, the amount of each utility service consumed shall be charged to or paid for by the Contractor
at prevailing rates charged to the Government/NAFI or, where the Government/NAFI, at reasonable rates
determined by the Contracting Officer, produces the utility. The Contractor shall carefully conserve any
utilities furnished without charge.

B. The Contractor, at its expense and in a workmanlike manner satisfactory to the Contracting Officer,
shall install and maintain all necessary temporary connections and distribution lines, and all meters

required to measure the amount of each utility used for the purpose of determining charges.

C. Before final acceptance of the work by the Government/NAFI, the Contractor shall remove all the
temporary connections, distribution lines, meters, and associated paraphernalia.

1-62  APPRENTICES AND TRAINEES
A. Apprentices.
1. An apprentice will be permitted to work at less than the predetermined rate for the work

performed when employed—
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a. Pursuant to and individually registered in a bona fide apprenticeship program registered with
the U.S. Department of Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer, and Labor Services (OATELS) or with a State
Apprenticeship Agency recognized by the OATELS; or

b. In the first 90 days of probationary employment as an apprentice in such an apprenticeship
program, even though not individually registered in the program, if certified by the OATELS
or a State Apprenticeship Agency (where appropriate) to be eligible for probationary
employment as an apprentice.

2. The allowable ratio of apprentices to journeymen on the job site in any craft classification shall
not be greater than the ratio permitted to the Contractor as to the entire work force under the registered
program.

3. Any worker listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated in paragraph (a)(1) of this clause, shall be paid not less than the applicable wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less
than the applicable wage rate on the wage determination for the work actually performed.

4. Where a Contractor is performing construction on a project in a locality other than that in which
its program is registered, the ratios and wage rates (expressed in percentages of the journeyman’s hourly
rate) specified in the Contractor’s or subcontractor’s registered program shall be observed. Every
apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable
wage determination.

5. Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full
amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator determines that a different practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

6. Inthe event OATELS, or a State Apprenticeship Agency recognized by OATELS, withdraws
approval of an apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at
less than the applicable predetermined rate for the work performed until an acceptable program is
approved.

B. Trainees.

1. Trainees will not be permitted to work at less than the predetermined rate for the work performed
unless they are employed pursuant to and individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S. Department of Labor, Employment and Training
Administration, Office of Apprenticeship Training, Employer, and Labor Services (OATELS). The ratio
of trainees to journeymen on the job site shall not be greater than permitted under the plan approved by
OATELS.

2. Every trainee must be paid at not less than the rate specified in the approved program for the
trainee’s level of progress, expressed as a percentage of the journeyman hourly rate specified in the
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of
the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
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amount of fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program associated with the corresponding
journeyman wage rate in the wage determination which provides for less than full fringe benefits for
apprentices. Any employee listed on the payroll at a trainee rate who is not registered and participating in
a training plan approved by the OATELS shall be paid not less than the applicable wage rate in the wage
determination for the classification of work actually performed. In addition, any trainee performing work
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate in the wage determination for the work actually performed.

3. Inthe event OATELS withdraws approval of a training program, the Contractor will no longer be
permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an
acceptable program is approved.

C. Equal employment opportunity. The utilization of apprentices, trainees, and journeymen under this
clause shall be in conformity with the equal employment opportunity requirements of Executive
Order 11246, as amended.

1-63 PAYROLLS AND BASIC RECORDS

A. Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of
the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site
of the work. Such records shall contain the name, address, and social security number of each such
worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or
costs anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made, and
actual wages paid. Whenever the Secretary of Labor has found, under paragraph (d) of the clause entitled
Davis-Bacon Act, that the wages of any laborer or mechanic include the amount of any costs reasonably
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the Contractor shall maintain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially responsible, and that the plan or program
has been communicated in writing to the laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices
or trainees under approved programs shall maintain written evidence of the registration of apprenticeship
programs and certification of trainee programs, the registration of the apprentices and trainees, and the
ratios and wage rates prescribed in the applicable programs.

B. 1. The Contractor shall submit weekly for each week in which any contract work is performed a
copy of all payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and
completely all of the information required to be maintained under paragraph (a) of this clause. This
information may be submitted in any form desired. Optional Form WH-347 (Federal Stock Number 029-
005-00014-1) is available for this purpose and may be purchased from the Superintendent of Documents,
U.S. Government Printing Office, Washington, DC 20402. The Prime Contractor is responsible for the
submission of copies of payrolls by all subcontractors.

2. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons

employed under the contract and shall certify--

a. That the payroll for the payroll period contains the information required to be maintained
under paragraph “A” of this clause and that such information is accurate and complete;
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b. That each laborer or mechanic (including each helper, apprentice, and trainee) employed on
the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions; and

c. That each laborer or mechanic has been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of work performed, as specified in the
applicable wage determination incorporated into the contract.

3. The weekly submission of a properly executed certification set forth on the reverse side of
Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance"
required by subparagraph “B.2” of this clause.

4. The falsification of any of the certifications in this clause may subject the Contractor or
subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31
of the United States Code.

C. The Contractor or subcontractor shall make the records required under paragraph “A” of this clause
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives
of the Contracting Officer or the Department of Labor. The Contractor or subcontractor shall permit the
Contracting Officer or representatives of the Contracting Officer or the Department of Labor to interview
employees during working hours on the job. If the Contractor or subcontractor fails to submit required
records or to make them available, the Contracting Officer may, after written notice to the Contractor,
take such action as may be necessary to cause the suspension of any further payment. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for
debarment action.

1-64  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION

A. The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all
times give the Contracting Officer access thereto. Anything mentioned in the specifications and not
shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like
effect as if shown or mentioned in both. In case of difference between drawings and specifications, the
specifications shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications,
the matter shall be promptly submitted to the Contracting Officer, who shall promptly make a
determination in writing. Any adjustment by the Contractor without such a determination shall be at its
own risk and expense. The Contracting Officer shall furnish from time to time such detailed drawings and
other information as considered necessary, unless otherwise provided.

B. Wherever in the specifications or upon the drawings the words "directed", "required", "ordered",
"designated", "prescribed", or words of like import are used, it shall be understood that the "direction",

nn

"requirement", "order", "designation", or “prescription", of the Contracting Officer is intended and
similarly the words "approved", "acceptable", "satisfactory", or words of like import shall mean
"approved by", or "acceptable to", or "satisfactory to" the Contracting Officer, unless otherwise expressly
stated.

C. Where "as shown”, "as indicated", "as detailed", or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word "provided" as used herein shall be understood to mean "provide complete in place” that is

"furnished and installed".
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D. Shop drawings means drawings, submitted to the Government/NAFI by the Contractor,
subcontractor, or any lower tier subcontractor pursuant to a construction contract, showing in detail (1)
the proposed fabrication and assembly of structural elements, and (2) the installation (i.e., fit, and
attachment details) of materials or equipment. It includes drawings, diagrams, layouts, schematics,
descriptive literature, illustrations, schedules, performance and test data, and similar materials furnished
by the contractor to explain in detail specific portions of the work required by the contract. The
Government/NAFI may duplicate, use, and disclose in any manner and for any purpose shop drawings
delivered under this contract.

E. If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review
them for accuracy, completeness, and compliance with contract requirements and shall indicate its
approval thereon as evidence of such coordination and review. Shop drawings submitted to the
Contracting Officer without evidence of the Contractor's approval may be returned for resubmission. The
Contracting Officer will indicate an approval or disapproval of the shop drawings and if not approved as
submitted shall indicate the Government/NAFI's reasons therefore. Any work done before such approval
shall be at the Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from
responsibility for any errors or omissions in such drawings, nor from responsibility for complying with
the requirements of this contract, except with respect to variations described and approved in accordance
with “F” below.

F. If shop drawings show variations from the contract requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer
approves any such variation, the Contracting Officer shall issue an appropriate contract modification,
except that, if the variation is minor or does not involve a change in price or in time of performance, a
modification need not be issued.

G. The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise
indicated) of all shop drawings as called for under the various headings of these specifications. The
Contracting Officer will retain three sets (unless otherwise indicated) of all shop drawings and return the
other set to the Contractor.

H. This clause shall be included in all subcontracts at any tier.
I-65 LAYOUT OF WORK

The Contractor shall layout its work from established base lines and benchmarks indicated on the
drawings furnished by the NAFI, and shall be responsible for all measurements in connection with the
layout. The Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment,
tools, materials, and labor required to lay out any part of the work. The Contractor shall be responsible
for executing the work to the lines and grades that may be established or indicated by the Contracting
Officer. The Contractor shall also be responsible for maintaining and preserving all stakes and other
marks established by the Contracting Officer until authorized to remove them. If such marks are
destroyed by the Contractor through its negligence before their removal is authorized, the Contracting
Officer may replace them and deduct the expense of the replacement from any amounts due or to become
due to the Contractor.

1-66 DAVIS-BACON ACT
A. All laborers and mechanics employed or working upon the site of the work will be paid

unconditionally and not less often than once a week, and without subsequent deduction or rebate on any
account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor
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under the Copeland Act (29 CFR Part 3)), the full amount of wages and bona fide fringe benefits (or cash
equivalents thereof) due at time of payment computed at rates not less than those contained in the wage
determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between the Contractor and such laborers and
mechanics. Contributions made or costs reasonably anticipated for bona fide fringe benefits under section
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such
laborers or mechanics, subject to the provisions of paragraph “D” of this clause; also, regular
contributions made or costs incurred for more than a weekly period (but not less often than quarterly)
under plans, funds, or programs which cover the particular weekly period, are deemed to be
constructively made or incurred during such period. Such laborers and mechanics shall be paid not less
than the appropriate wage rate and fringe benefits in the wage determination for the classification of work
actually performed, without regard to skill, except as provided in the clause entitled Apprentices and
Trainees. Laborers or mechanics performing work in more than one classification may be compensated at
the rate specified for each classification for the time actually worked therein; provided, that the
employer's payroll records accurately set forth the time spent in each classification in which work is
performed. The wage determination (including any additional classifications and wage rates conformed
under paragraph “B” of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it
can be easily seen by the workers.

B. 1. The Contracting Officer shall require that any class of laborers or mechanics which is not listed in
the wage determination and which is to be employed under the contract shall be classified in conformance
with the wage determination. The Contracting Officer shall approve an additional classification and wage
rate and fringe benefits therefore only when all the following criteria have been met:

a. The work to be performed by the classification requested is not performed by a classification
in the wage determination.

b. The classification is utilized in the area by the construction industry.

c. The proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination.

d. With respect to helpers, such a classification prevails in the area in which the work is
performed.

2. If the Contractor and the laborers and mechanics to be employed in the classification (if known),
or their representatives, and the Contracting Officer agree on the classification and wage rate (including
the amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by
the Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards
Administration, U.S. Department of Labor, Washington, DC 20210. The Administrator or an authorized
representative will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the Contracting Officer or will notify the Contracting Officer within the 30-day
period that additional time is necessary.

3. In the event the Contractor, the laborers or mechanics to be employed in the classification, or
their representatives, and the Contracting Officer do not agree on the proposed classification and wage
rate (including the amount designated for fringe benefits, where appropriate), the Contracting Officer
shall refer the questions, including the views of all interested parties and the recommendation of the
Contracting Officer, to the Administrator of the Wage and Hour Division for determination. The
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the Contracting Officer or will notify the Contracting Officer within the 30-day period that
additional time is necessary.
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4. The wage rate (including fringe benefits, where appropriate) determined pursuant to
subparagraphs “B.2 and B.3” of this clause shall be paid to all workers performing work in the
classification under this contract from the first day on which work is performed in the classification.

C. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the
benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

D. If the Contractor does not make payments to a trustee or other third person, the Contractor may
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated
in providing bona fide fringe benefits under a plan or program; provided, that the Secretary of Labor has
found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the Contractor to set aside in a separate account
assets for the meeting of obligations under the plan or program.

1-67  WITHHOLDING OF FUNDS

The Contracting Officer shall, upon his or her own action or upon written request of an authorized
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under
this contract or any other Federal contract with the same Prime Contractor, or any other Federally assisted
contract subject to Davis-Bacon prevailing wage requirements, which is held by the same Prime
Contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers
and mechanics, including apprentices, trainees, and helpers employed by the Contractor or any
subcontractor the full amount of wages required by the contract. In the event of failure to pay any laborer
or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all
or part of the wages required by the contract, the Contracting Officer may, after written notice to the
Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

1-68 SUBCONTRACTS (LABOR STANDARDS)

A. The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act,
Contract Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees,
Payrolls and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds,
Subcontracts (Labor Standards), Contract Termination-Debarment, Disputes Concerning Labor
Standards, Compliance with Davis-Bacon and Related Act Regulations, and Certification of Eligibility,
and such other clauses as the Contracting Officer may, by appropriate instructions, require, and also a
clause requiring subcontractors to include these clauses in any lower tier subcontracts. The Prime
Contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with all
the contract clauses cited in this paragraph.

B. 1. Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer
a completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph “A” of this
clause have been included in the subcontract.

2. Within 14 days after the award of any subsequently awarded subcontract, the Contractor shall
deliver to the Contracting Officer an updated completed SF 1413 for such additional subcontract.

1-69 LABOR STANDARDS FOR CONSTRUCTION WORK--FACILITIES CONTRACTS
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A. In the event that construction, alteration, or repair (including painting and decorating) of public
buildings or public works is to be performed hereunder, the Contractor shall comply with the following
listed clauses in performance of such work: (1) Contract Work Hours and Safety Standards Act-Overtime
Compensation; (2) Davis-Bacon Act; (3) Withholding of Funds; (4) Payrolls and Basic Records; (5)
Apprentices and Trainees; (6) Compliance with Copeland Act Requirements; (7) Subcontracts (Labor
Standards); (8) Contract Termination-Debarment; (9) Compliance with Davis-Bacon and Related Act
Regulations; (10) Disputes Concerning Labor Standards; and (11) Certification of Eligibility.

B. Upon determination by the Contracting Officer that the Davis-Bacon Act is applicable to any item of
work to be performed hereunder, a determination of the prevailing wage rates shall be incorporated into
the contract by modification.

C. No construction, alteration, or repair (including painting and decorating) of public buildings or public
works shall be performed under this contract without incorporation of the wage determination unless the
Contracting Officer authorizes the start of work because of unusual or emergency situations, in which
case the wage determination shall be incorporated as soon as possible and made retroactive to the start of
the work.

I-70 ANTI-KICKBACK PROCEDURES
A. Definitions.

1. "Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing
of value, or compensation of any kind which is provided, directly or indirectly, to any prime Contractor,
prime Contractor employee, subcontractor, or subcontractor employee for the purpose of improperly
obtaining or rewarding favorable treatment in connection with a prime contract or in connection with a
subcontract relating to a prime contract.

2. "Person," as used in this clause, means a corporation, partnership, business association of any
kind, trust, joint-stock company, or individual.

3. "Prime contract," as used in this clause, means a contract or contractual action entered into by the
United States for the purpose of obtaining supplies, materials, equipment, or services of any kind.

4. "Prime Contractor" as used in this clause, means a person who has entered into a prime contract
with the United States.

5. "Prime Contractor employee," as used in this clause, means any officer, partner, employee, or
agent of a prime Contractor.

6. "Subcontract," as used in this clause, means a contract or contractual action entered into by a
prime Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services
of any kind under a prime contract.

7. "Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor,
who offers to furnish or furnishes any supplies, materials, equipment, or services of any kind under a
prime contract or a subcontract entered into in connection with such prime contract, and (2) includes any
person who offers to furnish or furnishes general supplies to the prime Contractor or a higher tier
subcontractor.
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8. "Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent
of a subcontractor.

B. The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from-
1. Providing or attempting to provide or offering to provide any kickback;
2. Soliciting, accepting, or attempting to accept any kickback; or

3. Including, directly or indirectly, the amount of any kickback in the contract price charged by a
prime Contractor to the United States or in the contract price charged by a subcontractor to a prime
Contractor or higher tier subcontractor.

C. 1. The Contractor shall have in place and follow reasonable procedures designed to prevent and
detect possible violations described in paragraph “B” of this clause in its own operations and direct
business relationships.

2. When the Contractor has reasonable grounds to believe that a violation described in paragraph
“B” of this clause may have occurred, the Contractor shall promptly report in writing the possible
violation. Such reports shall be made to the inspector general of the contracting agency, the head of the
contracting agency if the agency does not have an inspector general, or the Department of Justice.

3. The Contractor shall cooperate fully with any Federal agency investigating a possible violation
described in paragraph “B” of this clause.

4. The Contracting Officer may (i) offset the amount of the kickback against any monies owed by
the United States under the prime contract and/or (ii) direct that the Prime Contractor withhold from sums
owed a subcontractor under the prime contract the amount of the kickback. The Contracting Officer may
order that monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the
Government/NAFI unless the Government/NAFTI has already offset those monies under subdivision
(c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the Contracting Officer when the
monies are withheld.

5. The Contractor agrees to incorporate the substance of this clause, including subparagraph “C.5”
but excepting subparagraph “C.1”, in all subcontracts under this contract which exceed $100,000.

I-71 PERFORMANCE AND PAYMENT BONDS

A. Definitions. As used in this clause — “Original contract price” means the award price of the contract;
or for indefinite-quantity contracts, the price payable for the specified minimum quantity. Original
contract price does not include the price of any options, except those options exercised at the time of
contract award.

B. Within ten (10) calendar days after the contractor receives notification of contract award, the
Contractor shall obtain and submit to the Contracting Officer two (2) bonds (namely “Performance” and
“Payment” Bonds, each with good and sufficient surety or sureties acceptable to the Fund.

C. Ifthe contractor, upon acceptance of its bid or proposal by the fund within the period specified for

acceptance, fails to execute all contractual documents or give performance and payment bonds as required
by the contract within the time specified, the Contracting Officer may terminate the contract for default.
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D. Navy regulation applicable to Nonappropriated funds require performance and payment bonds for any
construction contract exceeding $100,000 unless an applicable waiver applies. The Contractor shall
furnish to the Fund a Performance Bond (Standard Form 25) and a Payment Bond (Standard Form 25-A)
within 10 days after award of contract before receiving a Notice to Proceed with the work or being
allowed to start work. The Bonds shall include a statement that states that “The term United States of
America, as set forth in this bond form shall mean the United States Nonappropriated Fund
Instrumentality (herein after referred to as the Navy, Morale, Welfare, and Recreation Fund) which is a
party to this contract.” The penal sums of such bonds shall be as follows:

1. Performance Bonds (Standard Form 25): The penal sum of the performance bonds at the time of
contract award shall be 100% of the original contract price.

2. Payment Bonds (Standard Form 25A): The penal sum of the payment bonds at the time of
contract award shall be 100% of the original contract price.

3. Additional bond protection

a. The NAFI may require additional performance and payment bond protection if the contract
price is increased. The increase in protection generally will equal 100 percent of the increase
in contract price.

b. The NAFI may secure the additional protection by directing the contractor to increase the
penal amount of the existing bond or to obtain an additional bond.

E. Corporate sureties offered for bonds furnished with your award contract must appear on the list
contained in the Department of Treasury Circular 570, “Companies Holding Certificates of Authority as
Acceptable Sureties on Federal Bonds and Acceptable Reinsuring Companies’. Treasury Circular 570 is
published in the Federal Register or may be obtained from the web site from the Department of the
Treasury. The penal amount of the bond should not exceed the surety’s underwriting limit, the bond will
be acceptable only if (i) the amount which exceeds the specified limit is coinsured or reinsured and (ii) the
amount of coinsurance or reinsurance does not exceed the underwriting limit of each coinsurer or
reinsurer.

F. Individual sureties will not be acceptable under the requirements of this contract.

G. Notice of subcontractor waiver of protection (40 U.S.C. 270b(c)). Any waiver of the right to sue on
the payment bond is void unless it is in writing, signed by the person whose right is waived, and executed
after such person has first furnished labor or material for use in the performance of the contract.

I-72 RESERVED

I-73 STOP-WORK ORDER

A. The contracting officer may, at any time, by written order to the contractor, require the contractor to
stop all, or any part, of the work called for by this contract for a period of 90 days after the order is
delivered to the contractor, and for any further period to which the parties may agree. The order shall be
specifically identified as a stop-work order issued under this clause. Upon receipt of the order, the
contractor shall immediately comply with its terms and take all reasonable steps to minimize the
incurrence of costs allocable to the work covered by the order during the period of work stoppage.
Within a period of 90 days after a stop-work is delivered to the contractor, or within any extension of that
period to which the parties shall have agreed, the contracting officer shall either —
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1. Cancel the stop-work order; or

2. Terminate the work covered by the order as provided in the Default, or the Termination for
Convenience, clause of this contract.

B. If a stop-work order issued under this clause is cancelled or the period of the order any extension
thereof expires, the contractor shall resume work. The contracting officer shall make an equitable
adjustment in the delivery schedule or contract price, or both, and the contract shall be modified, in
writing. Accordingly, if —

1. The stop-work order results in an increase in the time required for, or in the contractor’s cost
properly allocable to, the performance of any part of this contract; and

2. The contractor asserts its right to the adjustment within 30 days after the end of the period of
work stoppage; provided that, if the contracting officer decides the facts justify the action, the contracting
officer may receive and act upon the claim submitted at any time before final payment under this contract.
C. If a stop-work order is not cancelled and the work covered by the order is terminated for the
convenience of the NAFI, the contracting officer shall allow reasonable costs resulting from the stop-
work order in arriving at the termination settlement.

D. If a stop-work order is not cancelled and the work covered by the order is terminated for default, the
contracting officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the
stop-work order.

I-74  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS
A. The NAFI shall pay the contract price as provided in this contract.

B. The NAFI may make progress payments monthly as the work proceeds, or at more frequent intervals
as determined by the Contracting Officer, on estimates of work accomplished which meets the standards
of quality established under the contract, as approved by the Contracting Officer. If requested by the
Contracting Officer, the Contractor shall furnish a breakdown of the total contract price showing the
amount included therein for each principal category of the work, in such detail as requested, to provide a
basis for determining progress payments. In the preparation of estimates the Contracting Officer may
authorize material delivered on the site may also be taken into consideration if—

1. Consideration is specifically authorized by this contract; and

2. The Contractor furnished satisfactory evidence that it has acquired title to such material and that
the material will be used to perform this contract.

C. Contractor certification. Along with each request for progress payments, the Contractor shall furnish
the following certification, or payment shall not be made: (However, if the Contractor elects to delete
paragraph “C.4” from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that—

1. The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;
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2. Payments to subcontractors and suppliers have been made from previous payments received
under the contract, and timely payments will be made from the proceeds of the payment covered by this
certification, in accordance with subcontract agreements and the requirements of chapter 39 of Title 31,
United States Code;

3. This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions
of the subcontract; and

4. This certification is not to be construed as final acceptance of a subcontractor's performance.
(Name)

(Title)
(Date)

D. Refund of unearned amounts. If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance by the
Contractor that fails to conform to the specifications, terms, and conditions of this contract (hereinafter
referred to as the "unearned amount"), the Contractor shall—

1. Notify the Contracting Officer of such performance deficiency; and

2. Be obligated to pay the NAFI an amount (computed by the Contracting Officer in the manner
provided in paragraph “J” of this clause) equal to interest on the unearned amount from the 8th day after
the date of receipt of the unearned amount until—

a. The date the Contractor notifies the Contracting Officer that the performance deficiency has
been corrected; or

b. The date the Contractor reduces the amount of any subsequent certified request for progress
payments by an amount equal to the unearned amount.

E. Ifthe Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full.
However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum of
10 percent of the amount of the payment until satisfactory progress is achieved. When the work is
substantially complete the Contracting Officer may retain from previously withheld funds and future
progress payments that amount the Contracting Officer considers adequate for protection of the NAFI and
shall release to the Contractor all the remaining withheld funds. Also, on completion and acceptance of
each separate building, public work or other division of the contract, for which the price is stated
separately in the contract, payment shall be made for the completed work without retention of a
percentage.

F. All material and work covered by progress payments made shall, at the time of payment, become the
sole property of the NAFI, but this shall not be construed as—

1. Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

2. Waiving the right of the NAFI to require the fulfillment of all of the terms of the contract.
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G. In making these progress payments, the NAFI shall, upon request, reimburse the Contractor for the
amount of premiums paid for performance and payment bonds (including coinsurance and reinsurance
agreements, when applicable) after the Contractor has furnished evidence of full payment to the surety.
The retainage provisions in paragraph (c) above shall not apply to that portion of progress payments
attributable to bond premiums.

H. The NAFI shall pay the amount due the Contractor under this contract after—
1. Completion and acceptance of all work;
2. Presentation of a properly executed voucher; and

3. Presentation of release of all claims against the NAFI arising by virtue of this contract, other than
claims, in stated amounts, that the Contractor has specifically excepted from the operation of the release.
A release may also be required of the assignee if the Contractor's claim to amounts payable under this
contract has been assigned under the assignment of Claims clause of this contract.

I. Notwithstanding any other provision of this contract, progress payments shall not exceed eighty
percent (80%) on work accomplished on undefinitized contract actions. A "contract action" is any action
resulting in a contract, as defined in BUPERSINST 7043.1B, including contract modifications for
additional supplies, services or construction, but not including contract modifications that are within the
scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes
clause, or funding and other administrative changes.

I-75 PRECONSTRUCTION CONFERENCE

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be
notified and will be required to attend. The Contracting Officer’s notification will include specific details
regarding the date, time, and location of the conference, any need for attendance by subcontractors, and
information regarding the items to be discussed.

I-76 BANKRUPTCY

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method authorized
by the contract, written notification of the bankruptcy to the Contracting Officer responsible for
administering the contract. This notification shall be furnished within five days of the initiation of the
proceedings relating to the bankruptcy filing. This notification shall include the date on which the
bankruptcy petition was filed, the identity of the court in which the bankruptcy petition was filed, and a
listing of Government/NAFI contract numbers and contracting offices for all Government/NAFI contracts
against which final payment has not been made. This obligation remains in effect until final payment
under this contract.

I-77  CONTRACTING OFFICER AUTHORITY

In no event shall any understanding or agreement between the Contractor and any Government/NAFI
employee other than the Contracting Officer on any contract, modification, change order, letter or verbal
direction to the Contractor be effective or binding upon the NAFI. All such actions must be formalized
by a proper contractual document executed by an appointed Contracting Officer. The Contractor is

Section I Page 154 of 278



RFP NAVMWR-11-R-00XX NAS Meridian, MS
Golf Course Clubhouse Expansion

hereby put on notice that in the event a Government/NAFI employee other than the Contracting Officer
directs change in the work to be performed or increases the scope of work to be performed, it is the
Contractor’s responsibility to make inquiry of the Contracting Officer before making the deviation.
Payments will not be made without being authorized by an appointed Contracting Officer with the legal
authority to bind the NAFI.

I-78 ORDER OF PRECEDENCE

Any inconsistency in this solicitation shall be resolved by giving precedence in the following order: (1)
the Schedule (excluding the specifications), (2) Representations and Other Instructions, (3) Contract
Clauses, (4) Section C — Specifications and Work Statement, (5) Other Documents, Exhibits and
Attachments, and (6) the Contractor’s technical proposal, if incorporated by reference elsewhere in the
contract

I-79  NOT USED
1-80 NOT USED
I-81  NOT USED
1-82 NOT USED
1-83 PRIVACY ACT NOTIFICATION

The Contractor will be required to design, develop, or operate a system of records on individuals, to
accomplish an agency function subject to the Privacy Act of 1974, Public Law 93-579, December 31,
1974 (5 U.S.C. 552a) and applicable agency regulations. Violations of the Act may involve the imposition
of criminal penalties.

1-84 PRIVACY ACT

A. The Contractor agrees to-

1. Comply with the Privacy Act of 1974 (the Act) and the agency rules and regulations issued under
the Act in the design, development, or operation of any system of records on individuals to accomplish an
agency function when the contract specifically identifies-

a. The systems of records; and
b. The design, development, or operation work that the contractor is to perform;

2. Include the Privacy Act notification contained in this contract in every solicitation and resulting
subcontract and in every subcontract awarded without a solicitation, when the work statement in the
proposed subcontract requires the redesign, development, or operation of a system of records on
individuals that is subject to the Act; and

3. Include this clause, including this subparagraph (3), in all subcontracts awarded under this
contract which requires the design, development, or operation of such a system of records.

B. In the event of violations of the Act, a civil action may be brought against the agency involved when
the violation concerns the design, development, or operation of a system of records on individuals to
accomplish an agency function, and criminal penalties may be imposed upon the officers or employees of
the agency when the violation concerns the operation of a system of records on individuals to accomplish
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an agency function. For purposes of the Act, when the contract is for the operation of a system of records
on individuals to accomplish an agency function, the Contractor is considered to be an employee of the
agency.

C. 1. “Operation of a system of records,” as used in this clause, means performance of any of the
activities associated with maintaining the system of records, including the collection, use, and
dissemination of records.

2. “Record,” as used in this clause, means any item, collection, or grouping of information about an
individual that is maintained by an agency, including, but not limited to, education, financial transactions,
medical history, and criminal or employment history and that contains the person’s name, or the
identifying number, symbol, or other identifying particular assigned to the individual, such as a
fingerprint or voiceprint or a photograph.

3. “System of records on individuals,” as used in this clause, means a group of any records under the

control of any agency from which information is retrieved by the name of the individual or by some
identifying number, symbol, or other identifying particular assigned to the individual.

1-85 NOT USED

1-86 NOT USED

END OF SECTION 1
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Section J contains a variety of information including the following:
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DD Form 1354

EFT Vendor Payment Enrollment Form
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SECTION J-1

PROJECT PLANS

Enclosed is a CD with the detailed construction plans for the project site.
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SECTION J-2

TEMPORARY ENVIRONMENTAL CONTROLS

Attached are Temporary Environmental Controls that must be adhered to at the project site.
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SECTION J-3

SITE CONSTRUCTION SIGN

During construction, the Contractor will supply, erect, and maintain a project sign at the site in
accordance with the attached sign guidelines.
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DESIGN - BUILD

PROJECT NAME

CNIC Vision 2035 Project

UNDER SUPERVISION OQF
Commander, Navy Installations Command
RRE  Fleet & Family Readiness

"Navy Life...Getting Better Every Day."

GENERAL CONTRACTOR: ARCHITECT:
200000

NOTES:

1. BEFORE PAINTING, SURFACE SHALL BE CLEAN, DRY AND FREE FROM GREASE
2. PAINT ALL SURFACES WITH ON EXT. PRIME COAT AND TWO FINISH COATS

OF WHITE SEMI GLOSS

3.ALL LETTER SHAIL BE BLACK ENAMEL ON WHITE

BACKGROUND, LOGO SHALL BE AS NOTED

4. BORDER SHALL BE BLUE ENAMEL

5. SIGN SHALL BE REPAINTED AT THE END OF EACH 12 MONTHS

OF EXPOSLURE OR AT SUGH EARLIER TIME AS REQUIRED TO

MAINTAIN A SATISFACTORY APPEARANCE

0 SIGN PANEL ~ " |-

DATE: 8-{12-08

i

4t

4" X 4" PAINTED m ” B
PQST

34" EXT_GRD
PLYWOOD SANDED

FINISH ONE SIDE |/ ”.m

DRILL & COUNTER
SINK FOR 1/2° DIA,

FLATHEAD __o_.a/

Xz

EQUAL

EQUAL
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SECTION J-4

DD FORM 1354

At the conclusion of the project, the contractor shall complete the attached DD Form 1354 for
the project site.

SECTIONJ



Form Approved
TRANSFER AND ACCEPTANCE OF MILITARY REAL PROPERTY OMB No. 0704-0188

PAGE OF PAGES

Tha public reporting burden tor this collection of information is mated to average 30 minutes per response, __..n__._n___...n the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and
teviewing the collection of information. Send comments regarding this burden estmate or any other aspect of this collection of cluding suggestions for reducing the burden, to the Department of Defense, Executive Services and
Communications Directorate (0704-0188). Respondents should be awara that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with & collection of information if it does not display a currently valid
OMB control number,

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ORGANIZATION.

NAS Meridian, MS

RFP NAVMWR-11-R-00XX
Golf Course Clubhouse Expansion

SECTIONJ

1. FROM (instaliatian/Activity/District and ZIP Codel 2. DATE PREPARED | 3. PROJECT/JOB | 4. SERIAL NUMBER |9, TRANSACTION DETAILS
{YYYYMMDD) NUMBER = NEW CONSY. < oHVE. COM. AVAL
EXISTING FAC. BENF/O
CAPITAL IMP PARTIAL BOD
5. TO (instaliation/Activity/Service, ZIP Cade & INSNQ) 6. SITE/INSNO/ 7. CONTRACT 8. DRAWING OTHER [Specify) FINANCIAL COM,
NAME NUMBER(S) NUMBER(S) =
OTHER (Specifyl
c.| [DRaeT E FINAL| d. EFFECTIVE DATE (vyYYMMDD)
INTERIM
10, 1. 12, 13, 93 AREA OTHER 19, 2. | 21 _zwmm.: 23
ITEM | FACILITY | CATEGORY CATCODE T 54%.2 mn.,q,wq_ﬂ E_ﬂ i mwh_,_ﬁﬂ.w COST FUND | FUND | "ot ‘ ITEM
i | P SRR MEAS 1 UMY |meas2|  UM2 SOURCE| ORG | copE REMARKS
24. STATEMENT OF COMPLETION. The facilities listed hereon are in accordance with 25.a. ACCEPTED BY (Typed Name and Signaturel b. DATE SIGNED
maps, drawings, and specifications and change orders approved by the autharized (YYYYMMDD)
representative of the using agency except for the deficiencies listed on the reverse side.
a. TRANSFERRED BY (Typed Name and Signature) b. DATE SIGNED
1YYYYMMDD)
¢. TITLE (pPW/RFPAQI 26. PROPERTY
¢. TITLE (Area Engr./Base Engr./DPW) VOUCHER NUMBER

DD FORM 1354, MAR 2004 PREVIOUS EDITION IS OBSOLETE.




27, CONSTRUCTION DEFICIENCIES fartach blank sheet for continuations)

28. PROJECT REMARKS (attach blank sheet for continuations)
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INSTRUCTIONS

mmZmzb_. This form has been designed and issued for use in connection with the transfer
of military real property between the military depariments and to or from other government
agencies. It supersedes ENG Forms 290 and 2908 (formerly used by the Army and Alr
Force) and NAVDOCKS Form 2317 (formerly used by the Navy).

Existing instructions issued by the military departments relative to the preparation of DD
Form 1354 are applicable to this revised form to the extent that the various items and
columns un the superseded forms have been retained. The military departments may
promulgate additional instructions, as appropriate.

For detailed instructions on how to fill out this form, please refer to Unified Facilities
Criteria (UFC) 1-300-08, dated 17 December 2003.

SPECIFIC DATA ITEMS.
1. From. Name and address of the transferring agency.

2. Date Prepared. Date of actual preparation. Enter all dates in YYYYMMDD format
(Example: March 31, 2004 = 20040331),

3, Project/Job Number. Project number on a DD Ferm 1391 or Individual Job Order
Number.

4, Serial Number. Sequential serial number assigned by the preparing organization
(e.g., 2004-0001).

5. To. Name and address of the receiving installation, activity, and service of the Real
Property Accountable Officer (RPAO).

6. Site/INSNO and Name. Site or installation number and site name where the constructed
facility Is located

7. Contract Number(s)., Contract number(s) for this project.

8_ Drawing Number(s) Drawing numher(s) or CAD idenfifierls! far project components.

9. Transaction Details.
3. Type of Transaction. Mark (X) only one box,
b. When/Event. When or event causing preparation of DD Form 1354, X only one box
¢. Version. Draft, interim, or final DD Form 1354. X only one box.
d. Effective Date. Effective date for rransaction; start date for depreciation.

10. ltem Number. Use a separate ltem number for each facility, no item number for
additional usages

11. Facility Number. Unique facility number identified in Real Property Inventory.

12. Category Code. The category code describes the facility usage.

13. Catcode Description, The category code name which describes the facility usage.

14. Type, Type of construction: P for Permanent; S for Semipermanent; T for Temporary
15, Area: Unit of Meas 1. Area unit of measure; use SF, §Y, AC only

16. Total Quantity UM 1. The total area for the measure identified in [tem 15. Use negative
numbers for demolition.

17, Other: Unit of Meas 2, Unit of Measure 2 is the capacity or other measurement unit
(e.g., LF, MB, EA, etc.).

18. Total Quantity UM 2. The total capacity/other for the measure identified in ltem 17

19. Cost. Cost for each facility; for capital improvements 10 existing facilities, show amount
of increase only.

20, Fund Source. Enter the Fund Source Code for this item, i.e.. 01-MILCON, 02-BRAC,
03-0&M, alc.

21, Funding Organization. Enter the code for the organization responsible for replacing this
facility at the end of its useful life, i.e., 00-Army Active, 01-Army Reserve, 02-Army
National Guard, etc.

22, Interest Code. Enter the code that reflects government interest or ownership in the
facility, i1.e., 01-Owned by DoD, 02-Owned by Federal Government (non-DoD), ete.

23. lem Remarks. Remarks pertaining only to the item number identitied in ltem 10; show
cast sharing.

24, Statement of Completion. Typed name, signature, title, and date of signature by the
responsible transferring individual or agent.

25. Accepted By. Typed name, signature, title, and date of signature by the RPAQ or
accepting official,

26, Property Voucher Number, Next sequential number assigned by the RPAQ in voucher
register

27. Construction Deficiencies. List construction deficiencies in project during contractor
turnover Inspection

28. Project Remarks. Project level remarks, continuation of blocks, and used 1o explain
"other" entries in Item 9.

DD FORM 1354 (BACK), MAR 2004
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SECTION J-5

EFT VENDOR PAYMENT ENROLLMENT FORM

The following form shall be used by the contractor to enroll in the electronic payment system
that will be used for this project.
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EFT VEHNDOR PAYMENT ENROLLMENT FORM FOR
MORALE, WELFARE AND RECREATION (MWR) OR BACHELOR HOUSING (BH)

This form is used for SAutcmated Cleaning Houss (ATH) payments
Please complete and retum thes form as soon 35 possible.

PRIVACY ACT ETATEMENT

The follwing Infermation Is provided bo ooemply whlh the Privacy Aot of 1874 (L. 53-5791. Al infcrmadon collecisd on this form s requined under
the provisions of 31 USC 3332, as amended by the Deot Coflection Improserment Act of 1938 {(FL. 104-134) and 31 CFR 208. This nformadion wl
be used by e Corremander Masy inssaflations Command, Momle, Wetars and Secreation Okison, fo sectronically arsmit paymend dass o poor
firancial InsSlution. Falurs 10 provide fhe regussied Rlormasion may deiay or orevent Swe omecelpt of paymens Srough S Auiomabec Cl=xring
House Paymsnt Sysosmi.

Flease complete the EFT Form bkelow and return to:

Address: Phane:
Commander Mavy fnstallations Command Commercial (501}

Facilities/Acguistions Branch MO4£51 Fax: (00t
st N E-mail

ET20 Integrity Crive
MilEngton, TH 38055

Vendor: Select who you do business with: [ | MWR andler [ | BH

Company Accounts Receivable Information

Mame TIN/EIM/SSM:

Sirest Address:

City: State: ZIF Code
Contact Phzre: Fa:
Ferson:

E-mail:

Fimancial Institution Information

hame

Sddress

A CH Coordinator Mame: Fhons:

ABA Routing Mumber:

Sank Account Holder Name:

Sccount Holders Bank Accownt Muember:

Account Type: Checking ]:I Savings ]:[

Signature of Company Official: Date

Title of Company Official;

Asvined Jan 30D
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SECTION J-6

RFI FORM

The following form shall be used by the contractor to submit Request for Information inquires.
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A= WJMEER:
REQUEST FOR INFORMATION
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SECTION 01010 SUMMARY OF WORK

PART 1 - GENERAL

11

A.

1.2

1.3

1.4

15

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including RPF Sections and other Di-
vision 1 Specification Sections, apply to this Section.

WORK COVERED BY CONTRACT DOCUMENTS
The Project consists of additions and renovations to an existing building.

1. Project Location: Ponta Creek Golf Club, Allen Road, NAS, Meridian, Mississip-
pi.

Contract Documents, dated June 18, 2010 were prepared for the Project by JBHM
Architects, PA, 104 Third Street South, Columbus, Mississippi.

The Work consists of concrete foundation, wood framing, masonry, structural, framing,
mechanical, plumbing, electrical, kitchen equipment, roofing, and interior finishes.

The Work will be constructed under a single prime contract.
WORK UNDER OTHER CONTRACTS

Separate Contract: The NAVFAC may award separate contracts for performance of
certain construction operations at the site. Those operations will be conducted simul-
taneously with work under this Contract. That Contract may include the following:

1. Contract: Asbestos Containing Material removal

Cooperate fully with separate contractors so that work under those contracts may be
carried out smoothly, without interfering with or delaying work under this Contract.

WORK SEQUENCE
The Work will be conducted in a single phase.
CONTRACTOR USE OF PREMISES

Use of the Site: Limit use of the premises to work in areas indicated. Confine opera-
tions to areas within temporary fenced areas indicated. Do not disturb portions of the
site beyond the areas in which the Work is indicated.

1. NAFI Occupancy: Allow for NAFI occupancy and use by the public.

2. Driveways and Entrances: Keep driveways and entrances serving the premises
clear and available to the NAFI, the NAFI's employees, and emergency vehicles
at all times. Do not use these areas for parking or storage of materials. Sche-
dule deliveries to minimize space and time requirements for storage of materials
and equipment on-site.

SUMMARY OF WORK 01010-1
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1.6 OCCUPANCY REQUIREMENTS

A. Partial NAFI Occupancy: The NAFI reserves the right to occupy and to place and in-
stall equipment in completed areas of the building prior to Substantial Completion, pro-
vided such occupancy does not interfere with completion of the Work. Such placing of
equipment and partial occupancy shall not constitute acceptance of the total Work.

1. The NAFI will prepare a Certificate of Substantial Completion for each specific
portion of the Work to be occupied prior to NAFI occupancy.

2. Obtain a Certificate of Occupancy from local building officials (Public Works De-
partment) prior to NAFI occupancy.

3. Prior to partial NAFI occupancy, mechanical and electrical systems shall be fully
operational. Required inspections and tests shall have been successfully com-
pleted. Upon occupancy, the NAFI will operate and maintain mechanical and
electrical systems serving occupied portions of the building.

4. Upon occupancy, the NAFI will assume responsibility for maintenance and cus-
todial service for occupied portions of the building.

PART 2 - PRODUCTS
Not Used
PART 3 - EXECUTION

Not Used

END OF SECTION 01010
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SECTION 01040 COORDINATION

PART 1 - GENERAL

11

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementa-
ry Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and supervisory requirements necessary for coor-
dinating construction operations including, but not necessarily limited to, the following:

General project coordination procedures.
Conservation.

Coordination Drawings.

Administrative and supervisory personnel.
Cleaning and protection.

arwdE

Related Sections: The following Sections contain requirements that relate to this Sec-
tion:

1. Division 1 Section "Field Engineering" specifies procedures for field engineering
services, including establishment of benchmarks and control points.

2. Division 1 Section "Project Meetings" for progress meetings, coordination meet-
ings, and pre-installation conferences.

3. Division 1 Section "Submittals" for preparing and submitting the Contractor's
Construction Schedule.

4. Division 1 Section "Materials and Equipment" for coordinating general installa-
tion.

5. Reference RFP for coordinating contract closeout.

6 Reference Sections H & | for additional coordination requirements.

COORDINATION

Coordinate construction operations included in various Sections of these Specifications
to assure efficient and orderly installation of each part of the Work. Coordinate con-
struction operations included under different Sections that depend on each other for
proper installation, connection, and operation.

1. Schedule construction operations in the sequence required to obtain the best re-
sults where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to assure maximum accessibility
for required maintenance, service, and repair.

3. Make provisions to accommodate items scheduled for later installation.

COORDINATION 01040 -1
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Where necessary, prepare memoranda for distribution to each party involved, outlining
special procedures required for coordination. Include such items as required notices,
reports, and attendance at meetings.

1. Prepare similar memoranda for the NAFI and separate contractors where coordi-
nation of their work is required.

Administrative Procedures: Coordinate scheduling and timing of required administra-
tive procedures with other construction activities to avoid conflicts and assure orderly
progress of the Work. Such administrative activities include, but are not limited to, the
following:

Preparation of schedules.

Installation and removal of temporary facilities.
Delivery and processing of submittals.
Progress meetings.

Project closeout activities.

arpdE

Conservation: Coordinate construction operations to assure that operations are carried
out with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually in-
corporated in, the Work.

SUBMITTALS

Coordination Drawings: Prepare coordination drawings where careful coordination is
needed for installation of products and materials fabricated by separate entities. Pre-
pare coordination drawings where limited space availability necessitates maximum uti-
lization of space for efficient installation of different components.

1.  Show the relationship of components shown on separate Shop Drawings.
2. Indicate required installation sequences.
3. Comply with requirements contained in Section "Submittals."

Staff Names: Within 15 days of commencement of construction operations, submit a
list of the Contractor's principal staff assignments, including the superintendent and
other personnel in attendance at the Project Site. ldentify individuals and their duties
and responsibilities. List their addresses and telephone numbers.

1. Post copies of the list in the Project meeting room, the temporary field office, and
each temporary telephone.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

3.1

GENERAL COORDINATION PROVISIONS

COORDINATION 01040 - 2
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Inspection of Conditions: Require the Installer of each major component to inspect
both the substrate and conditions under which Work is to be performed. Do not pro-
ceed until unsatisfactory conditions have been corrected in an acceptable manner.

Coordinate temporary enclosures with required inspections and tests to minimize the
necessity of uncovering completed construction for that purpose.

Coordinate scheduling, submittals, and Work of the various Sections of specifications to
assure efficient and orderly sequence of installation of interdependent construction
elements, with provisions for accommodating items installed later.

Verify that utility requirement characteristics of operating equipment are compatible
with building utilities. Coordinate work of various Sections having interdependent re-
sponsibilities for installing, connecting to, and placing in service, such equipment.

Coordinate space requirements and installation of mechanical and electrical work
which are indicated diagrammatically on Drawings. Follow routing shown for pipes,
ducts, and conduit, as closely as practicable; place runs parallel with line of building.
Utilize spaces efficiently to maximize accessibility for other installations, for mainten-
ance, and for repairs.

In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within
the construction. Coordinate locations of fixtures and outlets with finish elements.

Coordinate completion and clean up of Work of separate Sections in preparation for
substantial Completion and for portions of Work designated for NAFI's partial occupan-

cy.

After NAFI occupancy of premises, coordinate access to site for correction of effective
Work and Work not in accordance with Contract Documents, to minimize disruption of
NAFI's activities.

CLEANING AND PROTECTION

Clean and protect construction in progress and adjoining materials in place, during
handling and installation. Apply protective covering where required to assure protec-
tion from damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable com-
ponents to assure operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period. Where applicable, such
exposures include, but are not limited to, the following:

Excessive static or dynamic loading.
Excessive internal or external pressures.
Excessively high or low temperatures.
Thermal shock.

TN S
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5 Excessively high or low humidity.
6.  Air contamination or pollution.

7. Water or ice.
8
9

Solvents.

Chemicals.
10. Puncture.
11. Abrasion.

12. Heavy traffic.

13. Saoiling, staining, and corrosion.
14. Bacteria.

15. Rodent and insect infestation.
16. Combustion.

17. Electrical current.

18. Improper lubrication.

19. Unusual wear or other misuse.
20. Contact between incompatible materials.
21. Destructive testing.

22. Misalignment.

23. Excessive weathering.

24. Unprotected storage.

25. Improper shipping or handling.
26. Theft.

27. Vandalism.

END OF SECTION 01040

COORDINATION 01040 - 4



08/08/2011

SECTION 01045 CUTTING AND PATCHING

PART 1 - GENERAL

11

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementa-
ry Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for cutting and
patching.

Related Sections: The following Sections contain requirements that relate to this Sec-
tion:

1. Division 1 Section "Coordination" for procedures for coordinating cutting and
patching with other construction activities.

2. Division 2 Section "Selective Demolition" for demolition of selected portions of
the building for alterations.

3. Refer to other Sections for specific requirements and limitations applicable to cut-
ting and patching individual parts of the Work.

a. Requirements of this Section apply to mechanical and electrical installa-
tions. Refer to Division 15 Sections for other requirements and limitations
applicable to cutting and patching mechanical and electrical installations.

QUALITY ASSURANCE

Requirements for Structural Work: Do not cut and patch structural elements in a man-
ner that would change their load-carrying capacity or load-deflection ratio.

1. Obtain approval of the cutting and patching proposal before cutting and patching
the following structural elements:

Foundation construction.

Bearing and retaining walls.

Structural concrete.

Structural steel.

Lintels.

Timber and primary wood framing.
Structural decking.

Stair systems.

Miscellaneous structural metals.

Exterior curtain-wall construction.
Equipment supports.

l. Piping, ductwork, vessels, and equipment.
m.  Structural systems of special construction in Division 13 Sections.

T T SQ@TmooooTe
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B. Operational Limitations: Do not cut and patch operating elements or related compo-
nents in a manner that would result in reducing their capacity to perform as intended.
Do not cut and patch operating elements or related components in a manner that
would result in increased maintenance or decreased operational life or safety.

1. Obtain approval of the cutting and patching proposal before cutting and patching
the following operating elements or safety related systems:

Primary operational systems and equipment.

Air or smoke barriers.

Water, moisture, or vapor barriers.

Membranes and flashings.

Fire protection systems.

Noise and vibration control elements and systems.
Control systems.

Communication systems.

Conveying systems.

Electrical wiring systems.

Operating systems of special construction in Division 13 Sections.

AT T SQToo0oTw

C. Visual Requirements: Do not cut and patch construction exposed on the exterior or in
occupied spaces in a manner that would, in the NAFI's opinion, reduce the building's
aesthetic qualities. Do not cut and patch construction in a manner that would result in
visual evidence of cutting and patching. Remove and replace construction cut and
patched in a visually unsatisfactory manner.

1. If possible retain the original Installer or fabricator to cut and patch the exposed
Work listed below. If it is impossible to engage the original Installer or fabricator,
engage another recognized experienced and specialized firm.

Processed concrete finishes.
Stonework and stone masonry.
Ornamental metal.
Matched-veneer woodwork.
Preformed metal panels.
Firestopping.

Window wall system.

Stucco and ornamental plaster.
Acoustical ceilings.

Terrazzo.

Finished wood flooring.
Fluid-applied flooring.
Carpeting.

Aggregate wall coating.

Wall covering.

Swimming pool finishes.

HVAC enclosures, cabinets, or covers.

QTOSITATTSQTOQ0TE

1.4 WARRANTY
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Existing Warranties: Replace, patch, and repair material and surfaces cut or
damaged by methods and with materials in such a manner as not to void any
warranties required or existing.

PART 2 - PRODUCTS

2.1

MATERIALS, GENERAL

Use materials identical to existing materials. For exposed surfaces, use materials that
visually match existing adjacent surfaces to the fullest extent possible if identical mate-
rials are unavailable or cannot be used. Use materials whose installed performance
will equal or surpass that of existing materials.

PART 3 - EXECUTION

3.1

3.2

3.3

INSPECTION

Examine surfaces to be cut and patched and conditions under which cutting and patch-
ing is to be performed before cutting. If unsafe or unsatisfactory conditions are en-
countered, take corrective action before proceeding.

1. Before proceeding, meet at the Project Site with parties involved in cutting and
patching, including mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve potential conflicts
before proceeding.

PREPARATION
Temporary Support: Provide temporary support of work to be cut.

Protection: Protect existing construction during cutting and patching to prevent dam-
age. Provide protection from adverse weather conditions for portions of the Project
that might be exposed during cutting and patching operations.

Avoid interference with use of adjoining areas or interruption of free passage to adjoin-
ing areas.

Avoid cutting existing pipe, conduit, or ductwork serving the building but scheduled to
be removed or relocated until provisions have been made to bypass them.

PERFORMANCE

General: Employ skilled workmen to perform cutting and patching. Proceed with cut-
ting and patching at the earliest feasible time and complete without delay.

1. Cut existing construction to provide for installation of other components or per-
formance of other construction activities and the subsequent fitting and patching
required to restore surfaces to their original condition.

Cutting: Cut existing construction using methods least likely to damage elements re-
tained or adjoining construction. Where possible, review proposed procedures with the
original Installer; comply with the original Installer's recommendations.

CUTTING AND PATCHING 01045 - 3
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In general, where cutting, use hand or small power tools designed for sawing or
grinding, not hammering and chopping. Cut holes and slots as small as possible,
neatly to size required, and with minimum disturbance of adjacent surfaces.
Temporarily cover openings when not in use.

To avoid marring existing finished surfaces, cut or drill from the exposed or fi-
nished side into concealed surfaces.

Cut through concrete and masonry using a cutting machine, such as a Carbo-
rundum saw or a diamond-core drill.

Comply with requirements of applicable Division 2 Sections where cutting and
patching requires excavating and backfilling.

Where services are required to be removed, relocated, or abandoned, by-pass
utility services, such as pipe or conduit, before cutting. Cut-off pipe or conduit in
walls or partitions to be removed. Cap, valve, or plug and seal the remaining
portion of pipe or conduit to prevent entrance of moisture or other foreign matter
after by-passing and cutting.

Patching: Patch with durable seams that are as invisible as possible. Comply with
specified tolerances.

1.

2.

Where feasible, inspect and test patched areas to demonstrate integrity of the in-
stallation.

Restore exposed finishes of patched areas and extend finish restoration into re-
tained adjoining construction in a manner that will eliminate evidence of patching
and refinishing.

Where removing walls or partitions extends one finished area into another, patch
and repair floor and wall surfaces in the new space. Provide an even surface of
uniform color and appearance. Remove existing floor and wall coverings and re-
place with new materials, if necessary, to achieve uniform color and appearance.

a. Where patching occurs in a smooth painted surface, extend final paint coat
over entire unbroken surface containing the patch after the area has re-
ceived primer and second coat.

Patch, repair, or rehang existing ceilings as necessary to provide an even-plane
surface of uniform appearance.

CLEANING

Clean areas and spaces where cutting and patching are performed. Completely re-
move paint, mortar, oils, putty, and similar items. Thoroughly clean piping, conduit,
and similar features before applying paint or other finishing materials. Restore dam-
aged pipe covering to its original condition.

END OF SECTION 01045
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SECTION 01050 FIELD ENGINEERING

PART 1 - GENERAL

11

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including RFP Sections and other Di-
vision 1 Specification Sections, apply to this Section.

SUMMARY

General: This Section specifies administrative and procedural requirements for field-
engineering services including, but not limited to, the following:

Land survey work.
Civil-engineering services.
Damage surveys.
Geotechnical monitoring.

PwbNE

Related Sections: The following Sections contain requirements that relate to this Sec-
tion:

1. Division 1 Section "Coordination" for procedures for coordinating field engineer-
ing with other construction activities.

2. Division 1 Section "Submittals" for submitting Project record surveys.

3. Division 1 Section "Project Closeout" for submitting final property survey with
Project Record Documents and recording of NAFI-accepted deviations from indi-
cated lines and levels.

SUBMITTALS

Project Record Documents: Submit a record of Work performed and record survey da-
ta as required under provisions of "Submittals" and "Project Closeout" Sections.

QUALITY ASSURANCE

Surveyor Qualifications: Engage a land surveyor registered in the state where the
Project is located, to perform required land-surveying services.

Engineer Qualifications: Engage an engineer of the discipline required, licensed in the
state where the Project is located, to perform required engineering services.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

3.1

EXAMINATION

FIELD ENGINEERING 01050 -1
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Identification: Refer to Sheet A100 for limits of construction and Sheet C100 for control
points.

Verify layout information shown on the Drawings, in relation to the property survey and
existing benchmarks, before proceeding to lay out the Work. Locate and protect exist-
ing benchmarks and control points. Preserve permanent reference points during con-
struction.

1. Do not change or relocate benchmarks or control points without prior written ap-
proval. Promptly report lost or destroyed reference points or requirements to re-
locate reference points because of necessary changes in grades or locations.

2. Promptly replace lost or destroyed Project control points. Base replacements on
the original survey control points.

Establish and maintain a minimum of 2 permanent benchmarks on the site, referenced
to data established by survey control points.

1. Record benchmark locations, with horizontal and vertical data, on Project Record
Documents.

Existing Utilities and Equipment: The existence and location of underground and other
utilities and construction indicated as existing are not guaranteed. Before beginning
sitework, investigate and verify the existence and location of underground utilities and
other construction.

1. Prior to construction, verify the location and invert elevation at points of connec-
tion of sanitary sewer, storm sewer, and water-service piping.

PERFORMANCE

Work from lines and levels established by the property survey. Establish benchmarks
and markers to set lines and levels at each story of construction and elsewhere as
needed to locate each element of the Project. Calculate and measure required dimen-
sions within indicated or recognized tolerances. Do not scale Drawings to determine
dimensions.

1.  Advise entities engaged in construction activities of marked lines and levels pro-
vided for their use.
2. As construction proceeds, check every major element for line, level, and plumb.

Surveyor's Log: Maintain a surveyor's log of control and other survey work. Make this
log available for reference.

1. Record deviations from required lines and levels, and advise the NAFI when dev-
iations that exceed indicated or recognized tolerances are detected. On Project
Record Drawings, record deviations that are accepted and not corrected.

Site Improvements: Locate and lay out site improvements, including pavements,
stakes for grading, fill and topsoil placement, utility slopes, and invert elevations.

FIELD ENGINEERING 01050 - 2
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D. Building Lines and Levels: Locate and lay out batter boards for structures, building
foundations, column grids and locations, floor levels, and control lines and levels re-
guired for mechanical and electrical work.

E. Existing Utilities: Furnish information necessary to adjust, move, or relocate existing
structures, utility poles, lines, services, or other appurtenances located in or affected by
construction. Coordinate with local authorities having jurisdiction.

END OF SECTION 01050
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SECTION 01200 PROJECT MEETINGS

PART 1 - GENERAL

11

A.

1.2

1.3

1.4

15

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementa-
ry Conditions and other Division 1 Specification Sections, apply to this Section. Refer-
ence Section H-8 for Coordination Conferences.

SUMMARY

This Section specifies administrative and procedural requirements for project meetings,
including, but not limited to, the following:

Preconstruction conferences.
Preinstallation conferences.
Progress meetings.
Coordination meetings.

PwbdE

Related Sections: The following Sections contain requirements that relate to this Sec-
tion:

1. Division 1 Section "Coordination" for procedures for coordinating project meet-
ings with other construction activities.

2. Division 1 Section "Submittals" for submitting the Contractor's Construction
Schedule.

3. Division 7 Section "Roofing" for preinstallation roofing conferences.

PRECONSTRUCTION CONFERENCE

Reference Section I-75 Pre-Construction Conference
PREINSTALLATION CONFERENCES

Reference Section H-8 Coordination Conference
MONTHLY PROGRESS MEETINGS

Conduct progress meetings at the Project Site on a monthly basis. Notify the NAFI of
scheduled meeting dates. Coordinate dates of meetings with preparation of the pay-
ment request.

Attendees: In addition to representatives of the NAFI, each subcontractor, supplier, or
other entity concerned with current progress or involved in planning, coordination, or
performance of future activities shall be represented at these meetings. All participants
at the conference shall be familiar with the Project and authorized to conclude matters
relating to the Work.
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Agenda: Review and correct or approve minutes of the previous progress meeting.
Review other items of significance that could affect progress. Include topics for dis-
cussion as appropriate to the status of the Project.

1. Contractor's Construction Schedule: Review progress since the last meeting.
Determine where each activity is in relation to the Contractor's Construction
Schedule, whether on time or ahead or behind schedule. Determine how con-
struction behind schedule will be expedited; secure commitments from parties in-
volved to do so. Discuss whether schedule revisions are required to insure that
current and subsequent activities will be completed within the Contract Time.

2. Review the present and future needs of each entity present, including the follow-

ing:

Interface requirements.

Time.

Sequences.

Status of submittals.

Deliveries.

Off-site fabrication problems.
Access.

Site utilization.

Temporary facilities and services.
Hours of work.

Hazards and risks.
Housekeeping.

Quiality and work standards.
Change Orders.

Documentation of information for payment requests.

O3 TXARTTITQ@QTOO0T

Reporting: No later than 3 days after each meeting, distribute minutes of the meeting
to each party present and to parties who should have been present. Include a brief
summary, in narrative form, of progress since the previous meeting and report.

1. Schedule Updating: Revise the Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or recog-
nized. Issue the revised schedule concurrently with the report of each meeting.

CONTRACT CLOSEOUT MEETING:
Reference Section E-2 Contract Closeout

Attendees — Authorized representatives of the NAFI, Contractor and any other person-
nel involved in maintenance and operation of all systems in the project.

Agenda — Discuss items of significance affecting contract closeout:

Section 01700 Contract Closeout.

Request for Final Inspection.

Final change orders and contingency allowance.

Project record documents, operations and maintenance.

PownhpE
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PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not Used

END OF SECTION 01200
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SECTION 01300 SUBMITTALS

PART 1 - GENERAL

1.1

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including RFP Sections and other Di-
vision 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for submittals re-
quired for performance of the Work, including the following:

NogswdbE

Contractor's construction schedule.
Submittal schedule.

Daily construction reports.

Shop Drawings.

Product Data.

Samples.

Quality assurance submittals.

Administrative Submittals: Refer to other Division 1 Sections and other Contract
Documents for requirements for administrative submittals. Such submittals include, but
are not limited to, the following:

arwdE

Permits.

Applications for Payment.
Performance and payment bonds.
Insurance certificates.

List of subcontractors.

Related Sections: The following Sections contain requirements that relate to this Sec-
tion:

1.

Section G, "Contract Administration Data" addresses requirements for submittal of
the Schedule of Values.

2. Section I-64, "Specifications and Drawings for Construction" specifies requirements
governing preparation and submittal of required Coordination Drawings.

3. Section H-8, "Coordination Conferences" specifies requirements for submittal and
distribution of meeting and conference minutes.

4. Section H-26, "Contractor Quality Control/Quality Assurance" specifies require-
ments for submittal of inspection and test reports.

5. Section E-2, "Pre-Final and Final Inspection" specifies requirements for submittal
of Project Record Documents and warranties at project closeout.

DEFINITIONS

SUBMITTALS 01300-1
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A. Coordination Drawings show the relationship and integration of different construction
elements that require careful coordination during fabrication or installation to fit in the
space provided or to function as intended.

1. Preparation of Coordination Drawings is specified in Division 1 Section "Coordina-
tion" and may include components previously shown in detail on Shop Drawings
or Product Data.

B. Field samples are full-size physical examples erected on-site to illustrate finishes, coat-
ings, or finish materials. Field samples are used to establish the standard by which the
Work will be judged.

C. Mockups are full-size assemblies for review of construction, coordination, testing, or
operation; they are not Samples.

1.4 SUBMITTAL PROCEDURES

A. Coordination: Coordinate preparation and processing of submittals with performance
of construction activities. Transmit each submittal sufficiently in advance of perform-
ance of related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related elements of the
Work so processing will not be delayed by the need to review submittals concur-
rently for coordination.

a. The NAFI reserves the right to withhold action on a submittal requiring coor-
dination with other submittals until all related submittals are received.

3. Processing: To avoid the need to delay installation as a result of the time required
to process submittals, allow sufficient time for submittal review, including time for
resubmittals.

a. Allow 21days for initial review. Allow additional time if the NAFI must delay
processing to permit coordination with subsequent submittals.

b. If an intermediate submittal is necessary, process the same as the initial
submittal.

c. Allow 21 days for reprocessing each submittal.

d. No extension of Contract Time will be authorized because of failure to trans-
mit submittals to the NAFI sufficiently in advance of the Work to permit
processing.

B. Submittal Preparation: Place a permanent label or title block on each submittal for
identification. Indicate the name of the entity that prepared each submittal on the label
or title block.

1. Provide a space approximately 4 by 5 inches (100 by 125 mm) on the label or be-
side the title block on Shop Drawings to record the Contractor's review and ap-
proval markings and the action taken.

2. Include the following information on the label for processing and recording action

taken.
a. Project name.
b. Date.

c. Name and address of the NAFI.
d. Name and address of the Contractor.

SUBMITTALS 01300 - 2
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Name and address of the subcontractor.

Name and address of the supplier.

Name of the manufacturer.

Number and title of appropriate Specification Section.
Drawing number and detail references, as appropriate.

T~

Submittal Transmittal: Package each submittal appropriately for transmittal and han-

dling. Transmit each submittal from the Contractor to the NAFI using a transmittal

form. The NAFI will not accept submittals received from sources other than the Con-
tractor.

1. On the transmittal, record relevant information and requests for data. On the form,
or separate sheet, record deviations from Contract Document requirements, in-
cluding variations and limitations. Include Contractor's certification that informa-
tion complies with Contract Document requirements.

2. Transmittal Form: Use AIA Document G810 or similar.

Quantity of Submittals: The Contractor shall submit multiple copies of each submit-
tal as required including drawings, product data, and color samples as follows:

One copy will be retained by the NAFI.

One copy will be retained by the consulting engineer (as applicable).

One copy will be retained by the Contractor for use in close out documents.

One copy will be retained by the Contractor for office records.

One copy will be retained by the Contractor for use on site.

The Contractor shall submit additional copies as needed for distribution to subcon-
tractors, coordination, or other purposes.

See Division 15 Mechanical and Division 16 Electrical for number of submittals and
additional requirements.

ogarwNE
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CONTRACTOR'S CONSTRUCTION SCHEDULE
Reference Sections H-24 and |-52

Phasing: On the schedule, show how requirements for phased completion to permit
Work by separate Contractors and partial occupancy by the NAFI affect the sequence
of Work.

Work Stages: Indicate important stages of construction for each major portion of the
Work, including submittal review, testing, and installation.

Area Separations: Provide a separate time bar to identify each major construction area
for each major portion of the Work. Indicate where each element in an area must be
sequenced or integrated with other activities.

Cost Correlation: At the head of the schedule, provide a cost correlation line, indicating

planned and actual costs. On the line, show dollar volume of Work performed as of the

dates used for preparation of payment requests.

1. Refer to Division 1 Section "Applications for Payment" for cost reporting and pay-
ment procedures.

SUBMITTALS 01300 - 3
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Distribution: Following response to the initial submittal, print and distribute copies to

the NAFI, subcontractors, and other parties required to comply with scheduled dates.

Post copies in the Project meeting room and temporary field office.

1. When revisions are made, distribute to the same parties and post in the same loca-
tions. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in construction activities.

Schedule Updating: Revise the schedule after each meeting, event, or activity where
revisions have been recognized or made. Issue the updated schedule concurrently
with the report of each meeting.

SUBMITTAL SCHEDULE

After development and acceptance of the Contractor's Construction Schedule, prepare

a complete schedule of submittals. Submit the schedule within 10 days of the date re-

quired for submittal of the Contractor's Construction Schedule.

1. Coordinate Submittal Schedule with the list of subcontracts, Schedule of Values,
and the list of products as well as the Contractor's Construction Schedule.

2. Prepare the schedule in chronological order. Provide the following information:

Scheduled date for the first submittal.

Related Section number.

Submittal category (Shop Drawings, Product Data, or Samples).

Name of the subcontractor.

Description of the part of the Work covered.

Scheduled date for resubmittal.

Scheduled date for the NAFI's final release or approval.

@~ooooTw

Distribution: Following response to the initial submittal, print and distribute copies to

the NAFI, subcontractors, and other parties required to comply with submittal dates in-

dicated. Post copies in the Project meeting room and field office.

1. When revisions are made, distribute to the same parties and post in the same loca-
tions. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in construction activities.

Schedule Updating: Revise the schedule after each meeting or activity where revisions
have been recognized or made. Issue the updated schedule concurrently with the re-
port of each meeting.

SHOP DRAWINGS

Reference Section H-26

PRODUCT DATA

Collect Product Data into a single submittal for each element of construction or system.
Product Data includes printed information, such as manufacturer's installation instruc-
tions, catalog cuts, standard color charts, roughing-in diagrams and templates, stan-
dard wiring diagrams, and performance curves.
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1. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies
to indicate the applicable information. Include the following information:

~0oo0oTw

Manufacturer's printed recommendations.

Compliance with trade association standards.
Compliance with recognized testing agency standards.
Application of testing agency labels and seals.
Notation of dimensions verified by field measurement.
Notation of coordination requirements.

2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

3. Distribution: Furnish copies of all submittals to installers, subcontractors, suppliers,
manufacturers, fabricators, and others required for performance of construction
activities. Show distribution on transmittal forms.

a.

b.

Do not proceed with installation until a copy of Product Data is in the In-
staller's possession.

Do not permit use of unmarked copies of Product Data in connection with
construction.

1.9 SAMPLES

A.  Submit full-size, fully fabricated Samples cured and finished as specified and physically
identical with the material or product proposed. Samples include partial sections of
manufactured or fabricated components, cuts or containers of materials, color range
sets, and swatches showing color, texture, and pattern.

1. Mount or display Samples in the manner to facilitate review of qualities indicated.

Prepare Samples to match the architect's sample. Include the following:
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Specification Section number and reference.
Generic description of the Sample.

Sample source.

Product name or name of the manufacturer.
Compliance with recognized standards.
Availability and delivery time.

2. Submit Samples for review of size, kind, color, pattern, and texture. Submit Sam-
ples for a final check of these characteristics with other elements and a compatri-
son of these characteristics between the final submittal and the actual compo-
nent as delivered and installed.

SUBMITTALS

a.

b.

C.

d.

Where variation in color, pattern, texture, or other characteristic is inherent in
the material or product represented, submit at least 3 multiple units that
show approximate limits of the variations.

Refer to other Specification Sections for requirements for Samples that illus-
trate workmanship, fabrication techniques, details of assembly, connec-
tions, operation, and similar construction characteristics.

Refer to other Sections for Samples to be returned to the Contractor for in-
corporation in the Work. Such Samples must be undamaged at time of
use. On the transmittal, indicate special requests regarding disposition of
Sample submittals.

Samples not incorporated into the Work, or otherwise designated as the
NAFI's property, are the property of the Contractor and shall be removed
from the site prior to Substantial Completion.
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3. Preliminary Submittals: Submit a full set of choices where Samples are submitted
for selection of color, pattern, texture, or similar characteristics from a range of
standard choices.

a. The NAFI will review and return preliminary submittals with the NAFI's nota-
tion, indicating selection and other action.

4. Submittals: Except for Samples illustrating assembly details, workmanship, fabri-
cation techniques, connections, operation, and similar characteristics, submit 3
sets. The NAFI will return one set marked with the action taken.

5. Maintain sets of Samples, as returned, at the Project Site, for quality comparisons
throughout the course of construction.

a. Unless noncompliance with Contract Document provisions is observed, the
submittal may serve as the final submittal.

b. Sample sets may be used to obtain final acceptance of the construction as-
sociated with each set.

B.  Distribution of Samples: Prepare and distribute additional sets to subcontractors,
manufacturers, fabricators, suppliers, installers, and others as required for performance
of the Work. Show distribution on transmittal forms.

1. Field samples are full-size examples erected on-site to illustrate finishes, coatings,
or finish materials and to establish the Project standard.
a. Comply with submittal requirements to the fullest extent possible. Process
transmittal forms to provide a record of activity.

1.10 QUALITY ASSURANCE SUBMITTALS

A.  Submit quality-control submittals, including design data, certifications, manufacturer's
instructions, manufacturer's field reports, and other quality-control submittals as re-
quired under other Sections of the Specifications.

B. Certifications: Where other Sections of the Specifications require certification that a
product, material, or installation complies with specified requirements, submit a nota-
rized certification from the manufacturer certifying compliance with specified require-
ments.

1. Signature: Certification shall be signed by an officer of the manufacturer or other
individual authorized to sign documents on behalf of the company.

C. Inspection and Test Reports: Requirements for submittal of inspection and test reports
from independent testing agencies are specified in Division 1 Section "Quality Control."

1.11 NAFI'S ACTION

A. Reference Section H-26

PART 2 - PRODUCTS

Not Used

SUBMITTALS 01300 -6



08/08/2011

PART 3 - EXECUTION

Not Used

END OF SECTION 01300

SUBMITTALS 01300 -7






08/08/2011

SECTION 01320 PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 1 Specification Sections, apply to this
Section.

SUMMARY

This Section includes administrative provisions for coordinating construction operations
on Project including, but not limited to, the following:

General project coordination procedures.
Request for Information procedures
Conservation.

Coordination Drawings.

Administrative and supervisory personnel.
Project meetings.

ourwWNE

Each contractor shall participate in coordination requirements. Certain areas of
responsibility will be assigned to a specific contractor.

Related Sections: The following Sections contain requirements that relate to this
Section:
1. Section H-26 for coordinating Contract closeout.

COORDINATION

Coordination: Coordinate construction operations included in various Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations, included in different Sections, that depend on each
other for proper installation, connection, and operation.

Coordination: Each contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each contractor shall coordinate its operations with operations, included in
different Sections, that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum accessibility for required maintenance, service, and repair.

PROJECT MANAGEMENT AND COORDINATION 01320-1
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3. Make adequate provisions to accommodate items scheduled for later installation.

If necessary, prepare memoranda for distribution to each party involved, outlining
special procedures required for coordination. Include such items as required notices,
reports, and list of attendees at meetings.

1. Prepare similar memoranda for NAFI and separate contractors if coordination of
their Work is required.

Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities and activities of other
contractors to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Request for Information.

Preinstallation conferences.

Project closeout activities.
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Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work.

REQUEST FOR INFORMATION

Request for Information (RFI) Procedures: If the General Contractor has questions re-
quiring additional information or further explanation regarding the Construction Docu-
ments the General Contractor shall prepare a request for information memoranda (find
enclosed RFI Form in these specifications, Section 01320) to be sent to the NAFI for a
response. By submitting this RFI, the general contractor represents that he has used
due diligence to ascertain the information herein and that he is unable to answer the
question without the NAFI's assistance. If the NAFI deems that the response can easi-
ly be obtained from the plans and specifications then the NAFI may invoice the contrac-
tor at a reasonable rate.

In addition to the request, the General Contractor shall provide pertinent related
information with the request for the NAFI’s review.

1.  The contractor shall keep an RFI log at the job site and at the contractor's home
office throughout the duration of the project.

2. The NAFI shall respond within a reasonable time to retrieve the required
information as appropriate to the request.

3.  The General Contractor shall distribute copies to each party involved and shall
coordinate to insure information has been passed on to all by parties involved so
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that information is received in a timely matter as not to delay the project schedule
or cause any undue cost to the NAFI.

Prepare similar Request for Information memoranda for separate contractors if
coordination of their Work is required. Copy to the NAFI.

SUBMITTALS

Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different
components or if coordination is required for installation of products and materials
fabricated by separate entities.

1. Indicate relationship of components shown on separate Shop Drawings.

2. Indicate required installation sequences.

3 Refer to Division 15 Section "Basic Mechanical Materials and Methods" and
Division 16 Section "Basic Electrical Materials and Methods" for specific
Coordination Drawing requirements for mechanical and electrical installations.

Staff Names: Within 15 days of starting construction operations, submit a list of
principal staff assignments, including superintendent and other personnel in
attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers, including home and office telephone numbers.
Provide names, addresses, and telephone numbers of individuals assigned as
standbys in the absence of individuals assigned to Project.

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone.

ADMINISTRATIVE AND SUPERVISORY PERSONNEL

General: In addition to Project superintendent, provide other administrative and
supervisory personnel as required for proper performance of the Work.

1. Include special personnel required for coordination of operations with other
contractors.

PROJECT MEETINGS

General: Schedule and conduct meetings and conferences at Project site, unless
otherwise indicated.

1. Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify NAFI of
scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.
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3. Minutes: Record significant discussions and agreements achieved. Distribute
the meeting minutes to everyone concerned, including NAFI, within 3 days of the
meeting.

B.  Preconstruction Conference: Schedule a preconstruction conference before starting
construction, at a time convenient to NAFI, but no later than 15 days after execution of
the Agreement. Hold the conference at Project site or another convenient location.
Conduct the meeting to review responsibilities and personnel assignments.

1.  Attendees: Authorized representatives of NAFI, and their consultants; Contractor
and its superintendent; major subcontractors; manufacturers; suppliers; and
other concerned parties shall attend the conference. All participants at the
conference shall be familiar with Project and authorized to conclude matters
relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the

following:

a. Tentative construction schedule.

b. Phasing.

C. Critical work sequencing.

d. Designation of responsible personnel.

e. Procedures for processing field decisions and Change Orders.
f. Procedures for processing Applications for Payment.
g. Distribution of the Contract Documents.

h. Submittal procedures.

i. Preparation of Record Documents.

J- Use of the premises.

k. Responsibility for temporary facilities and controls.

l. Parking availability.

m.  Office, work, and storage areas.

n. Equipment deliveries and priorities.

0. First aid.

p. Security.

g. Progress cleaning.

r. Working hours.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site
before each construction activity that requires coordination with other construction.

1. Attendees: Installer and representatives of manufacturers and fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend the
meeting. Advise NAFI of scheduled meeting dates.

2. Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration, including requirements for the

following:

a. Contract Documents.

b. Options.

C. Related Change Orders.
d. Purchases.
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Deliveries.

Submittals.

Review of mockups.

Possible conflicts.

Compatibility problems.

Time schedules.

Weather limitations.

Manufacturer's written recommendations.
Warranty requirements.

Compatibility of materials.

Acceptability of substrates.

Temporary facilities and controls.

Space and access limitations.
Regulations of authorities having jurisdiction.
Testing and inspecting requirements.
Required performance results.

Protection of construction and personnel.

CTOSQTOSITATITTQ@TO

3. Record significant conference discussions, agreements, and disagreements.

4, Do not proceed with installation if the conference cannot be successfully
concluded. Initiate whatever actions are necessary to resolve impediments to
performance of the Work and reconvene the conference at earliest feasible date.

D. Progress Meetings: Conduct progress meetings at monthly intervals. Coordinate
dates of meetings with preparation of payment requests.

1. Attendees: In addition to representatives of NAFI, each contractor,
subcontractor, supplier, and other entity concerned with current progress or
involved in planning, coordination, or performance of future activities shall be
represented at these meetings. All participants at the conference shall be
familiar with Project and authorized to conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule, or
behind schedule, in relation to Contractor's Construction Schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

b. Review present and future needs of each entity present, including the
following:

1) Interface requirements.
2)  Sequence of operations.
3)  Status of submittals.

4)  Deliveries.

5)  Off-site fabrication.

6)  Access.
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7)  Site utilization.

8)  Temporary facilities and controls.

9)  Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.

13) Change Orders.

14) Request for information log status

15) Documentation of information for payment requests.

3. Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present. Include a brief summary, in narrative form, of
progress since the previous meeting and report.

a. Schedule Updating: Revise Contractor's Construction Schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

E. Coordination Meetings: Conduct Project coordination meetings at regular intervals as
appropriate to the stages of construction. Project coordination meetings are in addition
to specific meetings held for other purposes, such as progress meetings and
preinstallation conferences.

1. Attendees: In addition to representatives of NAFI, each contractor,
subcontractor, supplier, and other entity concerned with current progress or
involved in planning, coordination, or performance of future activities shall be
represented at these meetings. All participants at the conference shall be
familiar with Project and authorized to conclude matters relating to the Work

2. Agenda: Review and correct or approve minutes of the previous coordination
meeting. Review other items of significance that could affect progress. Include
topics for discussion as appropriate to status of Project.

a. Combined Contractor's Construction Schedule: Review progress since the
last coordination meeting. Determine whether each contract is on time,
ahead of schedule, or behind schedule, in relation to Combined
Contractor's Construction Schedule. Determine how construction behind
schedule will be expedited; secure commitments from parties involved to
do so. Discuss whether schedule revisions are required to ensure that
current and subsequent activities will be completed within the Contract
Time.

b. Schedule Updating: Revise Combined Contractor's Construction Schedule
after each coordination meeting where revisions to the schedule have been
made or recognized. Issue revised schedule concurrently with report of
each meeting.

C. Review present and future needs of each contractor present, including the
following:

1) Interface requirements.

2)  Sequence of operations.
3)  Status of submittals.
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Deliveries.

Off-site fabrication.

Access.

Site utilization.

Temporary facilities and controls.
Work hours.

Hazards and risks.

Progress cleaning.

Quality and work standards.
Change Orders.

Record meeting results and distribute copies to everyone in

attendance and to others affected by decisions or actions resulting from each

meeting.

PART 2 - PRODUCTS

Not Used

PART 3 - EXECUTION

Not Used

END OF SECTION 01320
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SECTION 01500 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including RFP Sections and other Di-
vision 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for construction facilities and temporary controls,
including temporary utilities, support facilities, and security and protection.

Temporary utilities include, but are not limited to, the following:

Water service and distribution.

Temporary electric power and light.
Temporary heat.

Ventilation.

Telephone service.

Sanitary facilities, including drinking water.
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Support facilities include, but are not limited to, the following:

Field offices and storage sheds.

Temporary roads and paving.

Dewatering facilities and drains.

Temporary enclosures.

Temporary project identification signs and bulletin boards.
Waste disposal services.

Construction aids and miscellaneous services and facilities.
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Security and protection facilities include, but are not limited to, the following:

1. Temporary fire protection.

2. Barricades, warning signs, and lights.

3. Sidewalk bridge or enclosure fence for the site.
4, Environmental protection.

SUBMITTALS

Temporary Utilities: Submit reports of tests, inspections, meter readings, and similar
procedures performed on temporary utilities.

QUALITY ASSURANCE

Regulations: Comply with industry standards and applicable laws and regulations of
authorities having jurisdiction including, but not limited to, the following:

1. Building code requirements.
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Health and safety regulations.

Utility company regulations.

Police, fire department, and rescue squad rules.
Environmental protection regulations.

arownN

Inspections: Arrange for authorities having jurisdiction to inspect and test each tempo-
rary utility before use. Obtain required certifications and permits.

PROJECT CONDITIONS

Temporary Utilities: Prepare a schedule indicating dates for implementation and termi-
nation of each temporary utility. At the earliest feasible time, when acceptable to the
NAFI, change over from use of temporary service to use of permanent service.

Conditions of Use: Keep temporary services and facilities clean and neat in appear-
ance. Operate in a safe and efficient manner. Relocate temporary services and facili-
ties as the Work progresses. Do not overload facilities or permit them to interfere with
progress. Take necessary fire-prevention measures. Do not allow hazardous, dan-
gerous, or unsanitary conditions, or public huisances to develop or persist on-site.

PART 2 - PRODUCTS

2.1

2.2

MATERIALS

General: Provide new materials. If acceptable to the NAFI, the Contractor may use
undamaged, previously used materials in serviceable condition. Provide materials
suitable for use intended.

Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread
rating of 15 or less. For temporary enclosures, provide translucent, nylon-reinforced,
laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.

Water: Provide potable water approved by local health authorities.

Open-Mesh Fencing: Provide 0.120-inch- thick, galvanized 2-inch chainlink fabric
fencing 6 feet high with galvanized barbed-wire top strand and galvanized steel pipe
posts, 1-1/2 inches I.D. for line posts and 2-1/2 inches I.D. for corner posts.

EQUIPMENT

General: Provide new equipment. If acceptable to the NAFI, the Contractor may use
undamaged, previously used equipment in serviceable condition. Provide equipment
suitable for use intended.

Water Hoses: Provide 3/4-inch, heavy-duty, abrasion-resistant, flexible rubber hoses
100 feet long, with pressure rating greater than the maximum pressure of the water dis-
tribution system. Provide adjustable shutoff nozzles at hose discharge.

Electrical Outlets: Provide properly configured, NEMA-polarized outlets to prevent in-
sertion of 110- to 120-Volt plugs into higher voltage outlets. Provide receptacle outlets
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equipped with ground-fault circuit interrupters, reset button, and pilot light for connec-
tion of power tools and equipment.

Electrical Power Cords: Provide grounded extension cords. Use hard-service cords
where exposed to abrasion and traffic. Provide waterproof connectors to connect
separate lengths of electric cords if single lengths will not reach areas where construc-
tion activities are in progress. Do not exceed safe length-voltage ratio.

Lamps and Light Fixtures: Provide general service incandescent lamps of wattage re-
quired for adequate illumination. Provide guard cages or tempered-glass enclosures
where exposed to breakage. Provide exterior fixtures where exposed to moisture.

Heating Units: Provide temporary heating units that have been tested and labeled by
UL, FM, or another recognized trade association related to the type of fuel being con-
sumed.

Temporary Offices: Provide prefabricated or mobile units or similar job-built construc-
tion with lockable entrances, operable windows, and serviceable finishes. Provide
heated and air-conditioned units on foundations adequate for normal loading.

Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the
chemical, aerated recirculation, or combustion type. Provide units properly vented and
fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent ma-
terial.

Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers
for temporary offices and similar spaces. In other locations, provide hand-carried,
portable, UL-rated, Class ABC, dry-chemical extinguishers or a combination of extin-
guishers of NFPA-recommended classes for the exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and
size required by location and class of fire exposure.

PART 3 - EXECUTION

3.1

3.2

INSTALLATION

Use qualified personnel for installation of temporary facilities. Locate facilities where
they will serve the Project adequately and result in minimum interference with perform-
ance of the Work. Relocate and modify facilities as required.

Provide each facility ready for use when needed to avoid delay. Maintain and modify
as required. Do not remove until facilities are no longer needed or are replaced by au-
thorized use of completed permanent facilities.

TEMPORARY UTILITY INSTALLATION

General: Contact the NAFI, or engage the appropriate local utility company to install
temporary service or connect to existing service. Where company provides only part of
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the service, provide the remainder with matching, compatible materials and equipment.
Comply with company recommendations.

1. Arrange with company and existing users for a time when service can be inter-
rupted, if necessary, to make connections for temporary services.

2. Provide adequate capacity at each stage of construction. Prior to temporary util-
ity availability, provide trucked-in services.

3. Obtain easements to bring temporary utilities to the site where the NAFI's ease-
ments cannot be used for that purpose.

4, Use Charges: Cost or use charges for temporary facilities are not chargeable to
the NAFI. Neither the NAFI will accept cost or use charges as a basis of claims
for Change Orders.

B. Water Service: Install water service and distribution piping of sizes and pressures
adequate for construction until permanent water service is in use.

1. Sterilization: Sterilize temporary water piping prior to use.

C. Temporary Electric Power Service: Provide weatherproof, grounded electric power
service and distribution system of sufficient size, capacity, and power characteristics
during construction period. Include meters, transformers, overload-protected discon-
nects, automatic ground-fault interrupters, and main distribution switch gear.

1. Install electric power service underground, except where overhead service must
be used.

2. Power Distribution System: Install wiring overhead and rise vertically where least
exposed to damage. Where permitted, wiring circuits not exceeding 125 Volts,
ac 20 Ampere rating, and lighting circuits may be nonmetallic sheathed cable
where overhead and exposed for surveillance.

D. Temporary Lighting: When overhead floor or roof deck has been installed, provide
temporary lighting with local switching.

1. Install and operate temporary lighting that will fulfill security and protection re-
guirements without operating the entire system. Provide temporary lighting that
will provide adequate illumination for construction operations and traffic condi-
tions.

E. Temporary Heat: Provide temporary heat required by construction activities for curing
or drying of completed installations or for protection of installed construction from ad-
verse effects of low temperatures or high humidity. Select safe equipment that will not
have a harmful effect on completed installations or elements being installed. Coordi-
nate ventilation requirements to produce the ambient condition required and minimize
consumption of energy.

F. Heating Facilities: Except where the NAFI authorizes use of the permanent system,
provide vented, self-contained, LP-gas or fuel-oil heaters with individual space thermo-
static control.

1. Use of gasoline-burning space heaters, open flame, or salamander heating units
is prohibited.
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Temporary Telephones: Provide temporary telephone service throughout the construc-
tion period for all personnel engaged in construction activities. Install telephone on a
separate line for each temporary office and first-aid station.

1. Separate Telephone Lines: Provide additional telephone lines for the following:

a. Where an office has more than 2 occupants, install a telephone for each
additional occupant or pair of occupants.
b. Provide a dedicated telephone line for a fax machine in the field office.

2. Ateach telephone, post a list of important telephone numbers.

Sanitary facilities include temporary toilets, wash facilities, and drinking-water fixtures.
Comply with regulations and health codes for the type, number, location, operation,
and maintenance of fixtures and facilities. Install where facilities will best serve the
Project's needs.

1. Provide toilet tissue, paper towels, paper cups, and similar disposable materials
for each facility. Provide covered waste containers for used material.

Toilets: Install self-contained toilet units. Shield toilets to ensure privacy. Use of pit-
type privies will not be permitted.

1. Provide separate facilities for male and female personnel.

Sewers and Drainage: If sewers are available, provide temporary connections to re-
move effluent that can be discharged lawfully. If neither sewers nor drainage facilities
can be lawfully used for discharge of effluent, provide containers to remove and dis-
pose of effluent off-site in a lawful manner.

1. Filter out excessive amounts of soil, construction debris, chemicals, oils, and
similar contaminants that might clog sewers or pollute waterways before dis-
charge.

2. Connect temporary sewers to the municipal system, as directed by sewer de-
partment officials.

3. Maintain temporary sewers and drainage facilities in a clean, sanitary condition.
Following heavy use, restore normal conditions promptly.

Provide earthen embankments and similar barriers in and around excavations and
subgrade construction, sufficient to prevent flooding by runoff of storm water from
heavy rains.

SUPPORT FACILITIES INSTALLATION

Locate field offices, storage sheds, and other temporary construction and support facili-
ties for easy access.

1. Maintain support facilities until near Substantial Completion. Remove prior to
Substantial Completion. Personnel remaining after Substantial Completion will
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be permitted to use permanent facilities, under conditions acceptable to the
NAFI.

B. Provide incombustible construction for offices, shops, and sheds located within the
construction area or within 30 feet of building lines. Comply with requirements of
NFPA 241.

C. Field Offices: Provide insulated, weathertight temporary offices of sufficient size to ac-
commodate required office personnel at the Project Site. Keep the office clean and or-
derly for use for small progress meetings. Furnish and equip offices as follows:

1. Furnish with a desk and chairs, a 4-drawer file cabinet, plan table, plan rack, and
a 6-shelf bookcase.

2. Equip with a water cooler and private toilet complete with water closet, lavatory,
and medicine cabinet unit with a mirror.

D. Storage and Fabrication Sheds: Install storage and fabrication sheds sized, furnished,
and equipped to accommodate materials and equipment involved, including temporary
utility service. Sheds may be open shelters or fully enclosed spaces within the building
or elsewhere on-site.

E. Dewatering Facilities and Drains: For temporary drainage and dewatering facilities and
operations not directly associated with construction activities included under individual
Sections, comply with dewatering requirements of applicable Division 2 Sections.
Where feasible, utilize the same facilities. Maintain the site, excavations, and construc-
tion free of water.

F.  Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations,
and similar activities.

1. Where heat is needed and the permanent building enclosure is not complete,
provide temporary enclosures where there is no other provision for containment
of heat. Coordinate enclosure with ventilating and material drying or curing re-
guirements to avoid dangerous conditions and effects.

2. Install tarpaulins securely, with incombustible wood framing and other materials.
Close openings of 25 sq. ft. or less with plywood or similar materials.

3. Close openings through floor or roof decks and horizontal surfaces with load-
bearing, wood-framed construction.

4.  Where temporary wood or plywood enclosure exceeds 100 sq. ft. in area, use
UL-labeled, fire-retardant-treated material for framing and main sheathing.

G. Project Identification and Temporary Signs: Prepare project identification and other
signs of size indicated. Install signs where indicated to inform the public and persons
seeking entrance to the Project. Support on posts or framing of preservative-treated
wood or steel. Do not permit installation of unauthorized signs.

1. Project Identification Signs: Engage an experienced sign painter to apply graph-
ics. Comply with details indicated. Install 14 days after Notice to Proceed.

2. Temporary Signs: Refer to Section J.

3. See attached sign layout.

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 01500 -6



3.4

08/08/2011

Temporary Exterior Lighting: Install exterior yard and sign lights so signs are visible
when Work is being performed.

Collection and Disposal of Waste: Collect waste from construction areas and else-
where daily. Comply with requirements of NFPA 241 for removal of combustible waste
material and debris. Enforce requirements strictly. Do not hold materials more than 7
days during normal weather or 3 days when the temperature is expected to rise above
80 deg F. Handle hazardous, dangerous, or unsanitary waste materials separately
from other waste by containerizing properly. Dispose of material lawfully.

Stairs: Until permanent stairs are available, provide temporary stairs where ladders
are not adequate. Cover finished, permanent stairs with a protective covering of ply-
wood or similar material so finishes will be undamaged at the time of acceptance.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Except for use of permanent fire protection as soon as available, do not change over
from use of temporary security and protection facilities to permanent facilities until
Substantial Completion, or longer, as requested by the NAFI.

Temporary Fire Protection: Until fire-protection needs are supplied by permanent facili-
ties, install and maintain temporary fire-protection facilities of the types needed to pro-
tect against reasonably predictable and controllable fire losses. Comply with NFPA 10
"Standard for Portable Fire Extinguishers" and NFPA 241 "Standard for Safeguarding
Construction, Alterations, and Demolition Operations.”

1. Locate fire extinguishers where convenient and effective for their intended pur-

pose, but not less than one extinguisher on each floor at or near each usable

stairwell.

Store combustible materials in containers in fire-safe locations.

Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire-

protection facilities, stairways, and other access routes for fighting fires. Prohibit

smoking in hazardous fire-exposure areas.

4, Provide supervision of welding operations, combustion-type temporary heating
units, and similar sources of fire ignition.

wnN

Permanent Fire Protection: At the earliest feasible date in each area of the Project,
complete installation of the permanent fire-protection facility, including connected ser-
vices, and place into operation and use. Instruct key personnel on use of facilities.

Barricades, Warning Signs, and Lights: Comply with standards and code requirements
for erection of structurally adequate barricades. Paint with appropriate colors, graph-
ics, and warning signs to inform personnel and the public of the hazard being protected
against. Where appropriate and needed, provide lighting, including flashing red or am-
ber lights.

Enclosure Fence: Before excavation begins, install an enclosure fence with lockable
entrance gates. Locate where indicated, or enclose the entire site or the portion de-
termined sufficient to accommodate construction operations. Install in a manner that
will prevent people, dogs, and other animals from easily entering the site, except by the
entrance gates.
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1. Provide open-mesh, chainlink fencing with posts set in a compacted mixture of
gravel and earth.

2. Provide plywood fence, 8 feet high, framed with four 2-by-4-inch rails, and pre-
servative-treated wood posts spaced not more than 8 feet apart.

3. Fencing use may be waived by NAFI.

Security Enclosure and Lockup: Install substantial temporary enclosure of partially
completed areas of construction. Provide locking entrances to prevent unauthorized
entrance, vandalism, theft, and similar violations of security.

1. Storage: Where materials and equipment must be stored, and are of value or at-
tractive for theft, provide a secure lockup. Enforce discipline in connection with
the installation and release of material to minimize the opportunity for theft and
vandalism.

Environmental Protection: Provide protection, operate temporary facilities, and con-
duct construction in ways and by methods that comply with environmental regulations,
and minimize the possibility that air, waterways, and subsoil might be contaminated or
polluted or that other undesirable effects might result. Avoid use of tools and equip-
ment that produce harmful noise. Restrict use of noise-making tools and equipment to
hours that will minimize complaints from persons or firms near the site.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of
temporary facilities to essential and intended uses to minimize waste and abuse.

Maintenance: Maintain facilities in good operating condition until removal. Protect
from damage by freezing temperatures and similar elements.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve in-
dicated results and to avoid possibility of damage.

2. Protection: Prevent water-filled piping from freezing. Maintain markers for un-
derground lines. Protect from damage during excavation operations.

Termination and Removal: Unless the NAFI requests that it be maintained longer, re-
move each temporary facility when the need has ended, when replaced by authorized
use of a permanent facility, or no later than Substantial Completion. Complete or, if
necessary, restore permanent construction that may have been delayed because of in-
terference with the temporary facility. Repair damaged Work, clean exposed surfaces,
and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the Contractor's
property. The NAFI reserves the right to take possession of project identification
signs.

2. Remove temporary paving not intended for or acceptable for integration into
permanent paving. Where the area is intended for landscape development, re-
move soil and aggregate fill that do not comply with requirements for fill or sub-
soil in the area. Remove materials contaminated with road oil, asphalt and other
petrochemical compounds, and other substances that might impair growth of

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 01500 - 8



08/08/2011

plant materials or lawns. Repair or replace street paving, curbs, and sidewalks at
the temporary entrances, as required by the governing authority.

3. At Substantial Completion, clean and renovate permanent facilities used during
the construction period including, but not limited to, the following:

a. Replace air filters and clean inside of ductwork and housings.

b. Replace significantly worn parts and parts subject to unusual operating
conditions.

C. Replace lamps burned out or noticeably dimmed by hours of use.

END OF SECTION 01500
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SECTION 01740 WARRANTIES

PART 1 - GENERAL

11

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementa-
ry Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for warranties re-
quired by the Contract Documents, including manufacturers standard warranties on
products and special warranties.

1. Refer to the General Conditions for terms of the Contractor's period for correction
of the Work.

Related Sections: The following Sections contain requirements that relate to this Sec-
tion:

1. Division 1 Section "Submittals" specifies procedures for submitting warranties.

2. Division 1 Section "Contract Closeout" specifies contract closeout procedures.

3 Divisions 2 through 16 Sections for specific requirements for warranties on prod-
ucts and installations specified to be warranted.

4, Certifications and other commitments and agreements for continuing services to
NAFI are specified elsewhere in the Contract Documents.

Disclaimers and Limitations: Manufacturer's disclaimers and limitations on product
warranties do not relieve the Contractor of the warranty on the Work that incorporates
the products. Manufacturer's disclaimers and limitations on product warranties do not
relieve suppliers, manufacturers, and subcontractors required to countersign special
warranties with the Contractor.

DEFINITIONS

Standard product warranties are preprinted written warranties published by individual
manufacturers for particular products and are specifically endorsed by the manufactur-
er to the NAFI.

Special warranties are written warranties required by or incorporated in the Contract
Documents, either to extend time limits provided by standard warranties or to provide
greater rights for the NAFI.

WARRANTY REQUIREMENTS

Related Damages and Losses: When correcting failed or damaged warranted con-
struction, remove and replace construction that has been damaged as a result of such
failure or must be removed and replaced to provide access for correction of warranted
construction.
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B. Reinstatement of Warranty: When Work covered by a warranty has failed and been
corrected by replacement or rebuilding, reinstate the warranty by written endorsement.
The reinstated warranty shall be equal to the original warranty with an equitable ad-
justment for depreciation.

C. Replacement Cost: Upon determination that Work covered by a warranty has failed,
replace or rebuild the Work to an acceptable condition complying with requirements of
the Contract Documents. The Contractor is responsible for the cost of replacing or re-
building defective Work regardless of whether the NAFI has benefited from use of the
Work through a portion of its anticipated useful service life.

D. NAFI's Recourse: Expressed warranties made to the NAFI are in addition to implied
warranties and shall not limit the duties, obligations, rights, and remedies otherwise
available under the law. Expressed warranty periods shall not be interpreted as limita-
tions on the time in which the NAFI can enforce such other duties, obligations, rights,
or remedies.

1. Rejection of Warranties: The NAFI reserves the right to reject warranties and to
limit selection to products with warranties not in conflict with requirements of the
Contract Documents.

E. Where the Contract Documents require a special warranty, or similar commitment on
the Work or part of the Work, the NAFI reserves the right to refuse to accept the Work,
until the Contractor presents evidence that entities required to countersign such com-
mitments are willing to do so.

15 SUBMITTALS

A.  Submit written warranties to the NAFI prior to the date certified for Final Completion. If
the NAFI's Certificate of Substantial Completion designates a commencement date for
warranties other than the date of Substantial Completion for the Work, or a designated
portion of the Work, submit written warranties upon request of the NAFI.

1. When a designated portion of the Work is completed and occupied or used by
the NAFI, by separate agreement with the Contractor during the construction pe-
riod, submit properly executed warranties to the NAFI within 15 days of comple-
tion of that designated portion of the Work.

B.  When the Contract Documents require the Contractor, or the Contractor and a subcon-
tractor, supplier or manufacturer to execute a special warranty, prepare a written doc-
ument that contains appropriate terms and identification, ready for execution by the re-
quired parties. Submit a draft to the NAFI, for approval prior to final execution.

C. Forms for special warranties are included at the end of this Section. Prepare a written
document utilizing the appropriate form, ready for execution by the Contractor, or by
the Contractor, subcontractor, supplier, or manufacturer. Submit a draft to the NAFI,
for approval prior to final execution.

1. Refer to Divisions 2 through 16 Sections for specific content requirements and
particular requirements for submitting special warranties.
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D. Form of Submittal: At Final Completion compile 2 copies of each required warranty
properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or
manufacturer. Organize the warranty documents into an orderly sequence based on
the table of contents of the Project Manual.

E. Bind warranties and bonds in heavy-duty, commercial-quality, durable 3-ring, vinyl-
covered loose-leaf binders, thickness as necessary to accommodate contents, and
sized to receive 8-1/2-by-11-inch (115-by-280-mm) paper.

1. Provide heavy paper dividers with celluloid covered tabs for each separate war-
ranty. Mark the tab to identify the product or installation. Provide a typed de-
scription of the product or installation, including the name of the product, and the
name, address, and telephone number of the Installer.

2. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project title or name, and name of the Contractor.

3.  When warranted construction requires operation and maintenance manuals, pro-
vide additional copies of each required warranty, as necessary, for inclusion in
each required manual.

PART 2 - PRODUCTS
Not used
PART 3 - EXECUTION
3.1 LIST OF WARRANTIES
A. Schedule: Provide warranties on products and installations as specified in each Sec-

tion.

END OF SECTION 01740
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SECTION 02050 — CONSTRUCTION STAKING

PART 1 - GENERAL

1.01

1.02

1.03

REQUIREMENTS INCLUDED

A.

The Contractor shall provide and pay for field engineering services for:

1. Survey work required in layout and execution of work

2. Civil, structural, or other professional Engineering services specified or
required to execute the Contractor’s construction method

The method of field staking for the construction of the work shall be at the option of
the Contractor. The NAFI shall provide surveys to establish reference points which
in his judgment are necessary to enable the Contractor to proceed with his work.

The accuracy of any method of staking shall be the responsibility of the Contractor.
All NAFI work for establishing vertical and horizontal control shall be the
responsibility of the Contractor.

The Contractor shall be held responsible for the preservation of all stakes and
marks. If any stakes or marks are carelessly or willfully disturbed by the Contractor,
the Contractor shall not proceed with any work until he has reestablished such
points, marks, lines and elevations as may be necessary for the prosecution of the
work.

The Contractor shall retain the services of a competent surveyor registered in the
State of Mississippi to lay out the work and maintain a survey during construction.
The Contractor shall be solely responsible for proper location of the work.

SURVEY REFERENCE POINTS

A.

Locate and protect control points prior to starting site work, and preserver all
permanent reference points during construction.

Make no changes or relocations without prior written notice to the NAFI.

Report to the NAFI when any reference point is lost or destroyed or requires
relocation because of necessary changes in grades or locations.

Require surveyor to replace control points which may be lost or destroyed.
Establish replacements based on original survey control.

PROJECT SURVEY REQUIREMENTS

A.

Establish temporary bench marks as needed, referenced to data established by
survey control points. Record locations, with horizontal and vertical data, on Record
Drawings.
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Establish lines and levels, and locate and lay out, by instrumentation and similar
appropriate means:

1. Site improvements, including utility slopes and invert elevations.
2. Batter boards for structures.
3. Controlling lines and levels required for mechanical and electrical trades.

From time to time, verify layouts by same methods.

Establish all lines and grades prior to construction of pipe work for all pipelines at
100 foot increments.

Earthwork: If excavation (unclassified, excess or borrow) are to be measured for
payment and paid based on field measured quantities then the Contractor shall
complete the following task for payment:

Prior to commencement of work Contractor shall survey all area denoted on the
drawings requiring excavation or placement of fill and provide the NAFI with a
sealed topographic survey of these areas by a land surveyor licensed in the State of
MS. At the completion of the project when all fill and excavated areas are
compacted, dress and accepted the contractor shall survey areas requiring
excavation and placement of fill for final measurement of unclassified excavation,
borrow excavation and excess excavation. Survey(s) shall be absorbed in the cost
of excavation line items.

1.04 RECORDS

Maintain a complete, accurate log of all control and survey work as it progresses.

At contract closeout, submit a survey of installation of structures, site topography,
and pipelines at the same scale as the NAFI's drawings indicating elevations and
pipe stationing at 100 foot increments and at all valve, structure, and appurtenance
locators.

1.05 SUBMITTALS

A.

On request of the NAFI, submit documentation to verify accuracy of field
engineering work.

Submit drawings showing locations of all pipes and structures constructed. This
drawing shall be included with the record drawings.

PART 2 - PRODUCTS (NOT USED)

PART 3 - EXECUTION (NOT USED)

END OF SECTION 02050
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SECTION 02070 SELECTIVE DEMOLITION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including RFP Sections and Divi-
sion 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes the following:

1.
2.
3.

Demolition and removal of selected portions of a building.
Demolition and removal of selected site elements.
Patching and repairs.

B. Related Sections: The following Sections contain requirements that relate to this Sec-

tion:

1.

2.

9.

10.

Division 1 Section "Summary of Work" for use of the building and phasing re-
quirements.

Division 1 Section "Cutting and Patching" for cutting and patching procedures for
selective demolition operations.

Division 1 Section "Construction Facilities and Temporary Controls" for tempo-
rary utilities, temporary construction and support facilities, temporary security and
protection facilities, and environmental protection measures for selective demoli-
tion operations.

Section H-16, "Record (As-Built) Drawings" for record document requirements.
Division 2 Section "Site Clearing" for site clearing and removing above- and be-
low-grade improvements.

Division 2 Section "Earthwork" for soil materials, excavating, backfilling, and site
grading.

Division 6 Section "Rough Carpentry" for material and construction requirements
for temporary enclosures.

Division 9 Section "Gypsum Board Assemblies" for material and construction re-
guirements for temporary enclosures.

Division 15 Sections for cutting, patching, or relocating mechanical items.
Division 16 Sections for cutting, patching, or relocating electrical items.

13 DEFINITIONS

A. Remove: Remove and legally dispose of items except those indicated to be rein-
stalled, salvaged, or to remain the property of the NAFI.

B. Remove and Salvage: Items indicated to be removed and salvaged remain the NAFI's
property. Remove, clean, and pack or crate items to protect against damage. Identify
contents of containers and deliver to Owner's designated storage area.
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Remove and Reinstall: Remove items indicated; clean, service, and otherwise prepare
them for reuse; store and protect against damage. Reinstall items in the same loca-
tions or in locations indicated.

Existing to Remain: Protect construction indicated to remain against damage and soil-
ing during selective demolition. When permitted by the Architect, items may be re-
moved to a suitable, protected storage location during selective demolition and then
cleaned and reinstalled in their original locations.

MATERIALS OWNERSHIP

Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise
indicated to remain NAFI property, demolished materials shall become the Contractor's
property and shall be removed from the site with further disposition at the Contractor's
option. Prior to demolition NAFI shall identify items to remain the property of NAFI.
Any such items identified shall be carefully removed and delivered to NAFI.

Historical items indicated remain the NAFI's property. Carefully remove and salvage
each item in a manner to prevent damage and deliver promptly to NAFI.

Historical items, relics, and similar objects including, but not limited to, cornerstones
and their contents, commemorative plaques and tablets, antiques, and other items of
interest or value to NAFI, which may be encountered during selective demolition, re-
main NAFI property. Carefully remove and salvage each item or object in a manner to
prevent damage and deliver promptly to NAFI.

1. Cooperate with NAFI's archaeologist or historical adviser.
QUALITY ASSURANCE

Demolition Firm Qualifications: Engage an experienced firm that has successfully
completed selective demolition Work similar to that indicated for this Project.

Regulatory Requirements: Comply with governing EPA notification regulations before
starting selective demolition. Comply with hauling and disposal regulations of authori-
ties having jurisdiction. Conform with all local, state and federal requirements.

Pre-demolition Conference: Conduct conference at Project site to comply with pre-
installation conference requirements of Division 1 Section "Project Meetings."

PROJECT CONDITIONS

NAFI will vacate building and occupy temporary facilities in the parking lot adjacent the
building. Conduct demolition and construction activities so that NAFI's operations will
not be disrupted.

NAFI assumes no responsibility for actual condition of buildings to be selectively de-
molished.

1. Conditions existing at time of inspection for bidding purpose will be maintained by
NAFI as far as practical.
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Storage or sale of removed items or materials on-site will not be permitted.
SCHEDULING

Arrange selective demolition schedule so as not to interfere with NAFI's on-site opera-
tions.

PART 2 - PRODUCTS

2.1

A

REPAIR MATERIALS
Use repair materials identical to existing materials.

1. Where identical materials are unavailable or cannot be used for exposed sur-
faces, use materials that visually match existing adjacent surfaces to the fullest
extent possible.

2. Use materials whose installed performance equals or surpasses that of existing
materials.

PART 3 - EXECUTION

3.1

A

F.

3.2

A.

EXAMINATION
Verify that utilities have been disconnected and capped.

Survey existing conditions and correlate with requirements indicated to determine ex-
tent of selective demolition required.

Inventory and record the condition of items to be removed and reinstalled and items to
be removed and salvaged.

When unanticipated mechanical, electrical, or structural elements that conflict with the
intended function or design are encountered, investigate and measure the nature and
extent of the conflict. Promptly submit a written report to NAFI.

Survey the condition of the building to determine whether removing any element might
result in structural deficiency or unplanned collapse of any portion of the structure or
adjacent structures during selective demolition.

Perform surveys as the Work progresses to detect hazards resulting from selective
demolition activities.

UTILITY SERVICES

Maintain existing utilities indicated to remain in service and protect them against dam-
age during selective demolition operations.

1. Do not interrupt existing utilities serving occupied or operating facilities, except
when authorized in writing by Owner and authorities having jurisdiction. Provide
temporary services during interruptions to existing utilities, as acceptable to
Owner and to governing authorities.
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a. Provide not less than 72 hours' notice to NAFI if shutdown of service is re-
quired during changeover.

Utility Requirements: Locate, identify, disconnect, and seal or cap off indicated utility
services serving building to be selectively demolished.

1. Coordinate termination of utilities with Public Works Department.

2. Arrange to shut off indicated utilities with utility companies.

3. Where utility services are required to be removed, relocated, or abandoned, pro-
vide bypass connections to maintain continuity of service to other parts of the
building before proceeding with selective demalition.

4. Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug
and seal the remaining portion of pipe or conduit after bypassing.

Utility Requirements: Refer to Division 15 and 16 Sections for shutting off, disconnect-
ing, removing, and sealing or capping utility services. Do not start selective demolition
work until utility disconnecting and sealing have been completed and verified in writing.

PREPARATION

Drain, purge, or otherwise remove, collect, and dispose of chemicals, gases, explo-
sives, acids, flammables, or other dangerous materials before proceeding with selec-
tive demolition operations.

Conduct demolition operations and remove debris to ensure minimum interference with
roads, streets, walks, and other adjacent occupied and used facilities.

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facili-
ties without permission from NAFI and authorities having jurisdiction. Provide al-
ternate routes around closed or obstructed traffic ways if required by governing
regulations.

Conduct demolition operations to prevent injury to people and damage to adjacent
buildings and facilities to remain. Ensure safe passage of people around selective
demolition area.

1. Erect temporary protection, such as walks, fences, railings, canopies, and cov-
ered passageways, where required by authorities having jurisdiction.

2. Protect existing site improvements, appurtenances, and landscaping to remain.

3. Erect a plainly visible fence around drip line of individual trees or around perime-
ter drip line of groups of trees to remain.

4. Provide temporary weather protection, during interval between demolition and
removal of existing construction, on exterior surfaces and new construction to
ensure that no water leakage or damage occurs to structure or interior areas.

5. Protect walls, ceilings, floors, and other existing finish work that are to remain
and are exposed during selective demolition operations.

6. Cover and protect furniture, furnishings, and equipment that have not been re-
moved.
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Provide and maintain interior and exterior shoring, bracing, or structural support to pre-
serve stability and prevent movement, settlement, or collapse of building to be selec-
tively demolished.

1. Strengthen or add new supports when required during progress of selective
demolition.

POLLUTION CONTROLS

Use water mist, temporary enclosures, and other suitable methods to limit the spread
of dust and dirt. Comply with governing environmental protection regulations.

1. Do not use water when it may damage existing construction or create hazardous
or objectionable conditions, such as ice, flooding, and pollution.

Remove and transport debris in a manner that will prevent spillage on adjacent sur-
faces and areas.

1. Remove debris from elevated portions of building by chute, hoist, or other device
that will convey debris to grade level.

Clean adjacent structures and improvements of dust, dirt, and debris caused by selec-
tive demolition operations. Return adjacent areas to condition existing before start of
selective demolition.

SELECTIVE DEMOLITION

Demolish and remove existing construction only to the extent required by new con-
struction and as indicated. Use methods required to complete Work within limitations
of governing regulations and as follows:

1. Proceed with selective demolition systematically, from higher to lower level.
Complete selective demolition work above each floor or tier before disturbing
supporting members on lower levels.

2. Neatly cut openings and holes plumb, square, and true to dimensions required.
Use cutting methods least likely to damage construction to remain or adjoining
construction. To minimize disturbance of adjacent surfaces, use hand or small
power tools designed for sawing or grinding, not hammering and chopping.
Temporarily cover openings to remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid
marring existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials. At

concealed spaces, such as duct and pipe interiors, verify condition and contents

of hidden space before starting flame-cutting operations. Maintain portable fire-
suppression devices during flame-cutting operations.

Maintain adequate ventilation when using cutting torches.

6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materi-
als and promptly dispose of off-site.

7. Remove structural framing members and lower to ground by method suitable to
avoid free fall and to prevent ground impact or dust generation.

o
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8. Locate selective demolition equipment throughout the structure and remove de-
bris and materials so as not to impose excessive loads on supporting walls,
floors, or framing.

9. Dispose of demolished items and materials promptly. On-site storage or sale of
removed items is prohibited.

10. Return elements of construction and surfaces to remain to condition existing be-
fore start of selective demolition operations.

Demolish concrete and masonry in small sections. Cut concrete and masonry at junc-
tures with construction to remain, using power-driven masonry saw or hand tools; do
not use power-driven impact tools.

Break up and remove concrete slabs on grade, unless otherwise shown to remain.

Remove resilient floor coverings and adhesive according to recommendations of the
Resilient Floor Covering Institute's (RFCI) "Recommended Work Practices for the Re-
moval of Resilient Floor Coverings" and Addendum.

1. Remove residual adhesive and prepare substrate for new floor coverings by one
of the methods recommended by RFCI.

Remove no more existing roofing than can be covered in the same day by new roofing.
See applicable Division 7 Section for new roofing requirements.

Remove air-conditioning equipment without releasing refrigerants.
PATCHING AND REPAIRS

Promptly patch and repair holes and damaged surfaces caused to adjacent construc-
tion by selective demolition operations.

Patching is specified in Division 1 Section "Cutting and Patching."

Where repairs to existing surfaces are required, patch to produce surfaces suitable for
new materials.

1. Completely fill holes and depressions in existing masonry walls to remain with an
approved masonry patching material, applied according to manufacturer's printed
recommendations.

Restore exposed finishes of patched areas and extend finish restoration into adjoining
construction to remain in a manner that eliminates evidence of patching and refinish-

ing.

Patch and repair floor and wall surfaces in the new space where demolished walls or
partitions extend one finished area into another. Provide a flush and even surface of
uniform color and appearance.

1. Closely match texture and finish of existing adjacent surface.
2. Patch with durable seams that are as invisible as possible. Comply with speci-
fied tolerances.
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3. Where patching smooth painted surfaces, extend final paint coat over entire un-
broken surface containing the patch after the surface has received primer and
second coat.

4. Remove existing floor and wall coverings and replace with new materials, if nec-
essary, to achieve uniform color and appearance.

5. Inspect and test patched areas to demonstrate integrity of the installation, where
feasible.

F. Patch, repair, or rehang existing ceilings as necessary to provide an even-plane sur-
face of uniform appearance.

3.7 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Promptly dispose of demolished materials. Do not allow demolished materi-
als to accumulate on-site.

B.  Burning: Do not burn demolished materials.

C. Disposal: Transport demolished materials off NAFI property and legally dispose of
them.

3.8 CLEANING
A.  Sweep the building broom clean on completion of selective demolition operation.

B. Change filters on air-handling equipment on completion of selective demolition opera-
tions.

3.9 HAZARDOUS MATERIALS

A Notify NAFI if materials suspected to contain hazardous materials are uncovered
in the process of demolition work. Such materials will be analyzed and removed by
qualified environmental engineers / abatement contractors selected by the Public
Works Department to perform such analysis and removal as conditions require.

1. Where demolition is required, Contractor is to comply with current Mississippi
Department of Environmental Quality and Federal Environmental Protection
Agency (NESHAPS and OSHAO requirements for removal and disposal.

END OF SECTION 02070
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SECTION 02200 — EXCAVATION AND BACKFILL
PART 1 GENERAL
1.01 DESCRIPTION

A. Scope:

1. The Contractor shall furnish all labor, materials, equipment and
incidentals required to perform all excavating, backfilling and disposing
of earth materials as shown, specified, and required for the purpose of
constructing conduits, pipelines, roads, ditches, grading, and other
facilities required to complete the Work in every respect.

2. All necessary preparation of subgrade for slabs and pavements is
included.

3. All temporary means needed to prevent discharge of sediment to water
courses because of dewatering systems or erosion are included.

4. No classification of excavated materials will be made. Excavation

includes all materials regardless of type, character, composition,
moisture, or condition thereof.

B. Related Work Specified Elsewhere:
1. Section 02230, Site Clearing
2. Section 15052, Buried Piping Installation
3. Section H-14, Safety

1.02 QUALITY ASSURANCE

A. Tests:

1. The Contractor shall retain the services of a qualified testing laboratory
to make tests and determine acceptability of the soil as listed below.

2. The Contractor shall give full cooperation to the testing lab personnel
so that the required soil tests can be taken in an efficient and timely
manner.

3. Required Tests:

a. Select Backfill Samples:

(1 Gradation, ASTM D 422

(2) Liquid Limit, ASTM D 423

(3) Plastic Limit and Plasticity Index, ASTM D 424
b. Compacted Select Backfill: Compaction, ASTM D 698

B. Permits and Regulations:

1. The Contractor shall obtain all necessary permits for work in roads,
rights-of-way, railroads, etc.

2. The Contractor shall obtain permits as required by local, state and
federal agencies for discharging water from excavations to rivers and
streams.

3. The Contractor shall perform excavation work in compliance with

applicable requirements of governing authorities having jurisdiction.
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C. Reference Standards: The Contractor shall comply with applicable provisions
and recommendations of the following except as otherwise shown or
specified.

1. ASTM A 36, Structural Steel.

2. ASTM A 328, Steel Sheet Piling

3. ASTM D 422, Particle-Size Analysis of Soils

4. ASTM D 423, Liquid Limit of Soils

5. ASTM D 424, Plastic Limit and Plasticity Index of Soils

6. ASTM D 448, Standard Sizes of Coarse Aggregate for Highway
Construction

7. ASTM D 698, Moisture-Density Relations of Soils, Using 5.5 Ib (2.5 kg)
Rammer and 12 inch (304.8 mm) Drop

8. ASTM D 1556, Density of Soil in Place by the Sand-Cone Method

9. ASTM D 2487, Classification of Soils for engineering Purposes

10. ASTM D 2922, Density of Soil and Soil-Aggregate in Place by Nuclear

Methods (Shallow Depth)

The Contractor shall submit samples of all general backfill, select fill, and pipe
bedding materials required.

JOB CONDITIONS

Subsurface Information:
A. Test borings and other exploratory operations may be made by Contractor at no
cost to NAFI.

B. Existing Structures and Utilities:

1.

Shown on the Drawings are certain surface and underground
structures adjacent to the Work. This information has been obtained
from existing records. It is not guaranteed to be correct or complete
and is shown for the convenience of the Contactor. Contractor shall
explore ahead of the required excavation to determine the exact
location of all structures. All structures shall be supported and
protected from injury by the Contractor. If they are broken or
damaged, they shall be restored immediately by the Contractor at his
expense.

The Contractor shall locate existing underground utilities in the areas
of Work. If utilities are to remain in place, the Contractor shall provide
adequate means of protection during earthwork operations. Should
uncharted or incorrectly charted piping or other utilities be encountered
during excavation, consult the NAFI immediately for directions as to
procedure. Cooperate with the NAFI and utility companies in keeping
respective services and facilities in operation. Repair damaged utilities
to satisfaction of utility NAFI.

Do not interrupt existing utilities serving facilities occupied and used by
the NAFI or others, except when permitted in writing by the NAFI’s
representative and then only after acceptable temporary utility services
have been provided.

If it is determined that existing utilities are to be relocated by the
Owner of those utilities the Contractor shall be responsible for the
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coordination of the relocation. Contractor shall notify utility Owner in
sufficient time to avoid delays to the Contractor’s schedule.

Use of Explosives: Not permitted on the job site.

Protection of Persons and Property:

1. Barricade open excavations occurring as part of this Work and post
with warning lights.

2. Operate warning lights during hours from dusk to dawn each day and
as otherwise required.

3. Protect structures, utilities, sidewalks, pavements, and other facilities

from damage caused by settlement, lateral movement, undermining,
washout and other hazards created by earthwork operations.

1.05 POLLUTION CONTROL

A

The Contractor shall take all necessary precautions and measures to control,
minimize, and remedy the generation of objectionable dust or materials/spoils
spillage. Such measures shall include but not be limited to water spraying of
aggregate stockpiles, tarpaulin-covered truck beds, minimizing of mud tracking
by haul vehicle tires, and maintenance/cleaning of access roads, entry areas,
and connecting roadways. No separate payment will be made for control of dust
and materials/spoils spillage.

The Contractor shall clean adjacent structures and improvements of all dust, dirt,
and debris caused by operations as directed by the NAFI's Representative.
Areas shall be returned to conditions existing prior to the start of work.

The Contractor shall provide stone roadways on site and for exiting the site when
necessary to prevent tracking of mud and debris onto roadways.

PART 2 - PRODUCTS

2.01 SOIL MATERIALS

A.

Select Backfill and Fill Material
1. Select Backfill of trenches material shall be Class Il, or Il as classified
by ASTM D2321.
a. Class Il shall be coarse-grained soils borderline clean to with fines.
(e.g. GW-GC, SP-SM)
b. Class lll shall be coarse grained soils with fines. (e.g. GM, GC, SM
& SC)
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